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Overview

• Project Location & Limits

• Need for Project

• Schedule

• Overview of Design

• Project Website
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Need for Project

• Why Improve E. Johnson Street?
• Incomplete Bicycle Accommodations

• Poor Pavement Condition

• Address Long-Term Operational 
Needs

• Underground Utilities



Project Scope:

• New Pavement

• Curb and Gutter

• Widening of First Street

• Sidewalk Repairs and New 
Multi-Use Path

• Storm Sewer

• Lighting

• Sanitary Sewer

• Water Main

• Pavement Marking

• Signing



Overview of Project

• Typical Cross Section

• First Street Intersection 
Improvements

• Multimodal & Crossing 
Improvements

• 2018 Flooding Considerations

• Lighting

• Construction Staging
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Existing Yahara River Bridge Looking East
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Typical Roadway Cross Sections
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Typical Roadway Cross Sections
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Use Path on North Side



Typical Roadway Cross Sections
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Yahara River Bridge Pavement 
Reconstructed to Provide Multi-
use Path along South Side of 
Structure.



Typical Roadway Cross Sections
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Lanes and Multiuse Path on 
South Side.



Typical Roadway Cross Sections
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Overview of First Street Improvements
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Overview of First Street Improvements

Proposed 
Geometry

Additional Left-Turn Lane

Addition of Right-
Turn Lane

Additional Left-Turn Lane 
and SB Through Lane

Outside Through Lane Will Drop 
in Advance of Intersection to 
Allow “Bump-Out” to Shorten 
Crossing Distance

Future Public 
Market Site



Overview of First Street Improvements

Future Public 
Market Site



Overview of First Street Improvements

Benefits for 
Pedestrians and Bikes

“Protected-Movement”

Dual-Left from STH 113 will 
not be able to turn when 
oncoming traffic has green.

Future Public 
Market Site



Overview of First Street Improvements

Benefits for 
Pedestrians and Bikes

No Right-Turn on Red.

Future Public 
Market Site



Overview of First Street Improvements

Benefits for 
Pedestrians and Bikes

Median added on 
First Street

Existing Well House 
Demolished



Overview of First Street Improvements

Benefits for 
Pedestrians and Bikes

Future Public 
Market Site

Extra Northbound Left-Turn 
Lane Keeps Vehicles from 
Queuing To Dayton Street 
and it’s Crosswalk



Overview of Bicycle Improvements

No on-street bike lanes.  
Bicyclists protected 
behind raised curb.

Benefits for Bikes



Overview of Bicycle Improvements

Benefits for Bikes

Protected Bike Crossing



Crossing Improvements

• ADA Compliant curb ramps will be provided.

• Crosswalks will be marked.

• Similar colored crosswalk markings maintained at Marston 
Avenue (shown in picture) and added at First Street.



Railroad Crossing Improvements
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Railroad Crossing Improvements

• Reconstructed roadway will 
match the new crossing 
surface installed in 2015.

• Improvements will be made 
to the angle of crossing for 
multi-use path.



Railroad Crossing Improvements (Multi-Use Path)

New Concrete Panel Crossing 
Installed in 2015 (To Remain)

Path will Cross at Improved Angle 
to Help Avoid Bike Tires Getting 
Caught Between Panel and Rail.

Additional Concrete 
Crossing Panel to be 
Installed to Accommodate 
Bump out.



Railroad Crossing Improvements

E. Johnson Street



2018 Flooding Design Considerations

Design revised in late 2018 to 
raise E. Johnson Street about a 

foot in this area to help avoid 
similar situation in future.



Lighting

New “Standard” Light Pole



New “Standard” Light Pole

Existing Light Poles West 
of River to Remain Where 
Possible

Lighting



Staging of Traffic During Construction

• E. Johnson Street will remain open to traffic during 
construction:

• One travel lane in each direction

• Left-turn lanes at intersections (where space allows)

• Sidewalk on one side of the roadway open at any 
given time

• Short-Term Closures for Certain Construction 
Activities

• Construction – April through November 2019



Staging of Traffic During Construction
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Stage 1

Preparation for Traffic Switch in Stage 2



Apr May June July Aug Sept Oct Nov

Stage 2

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5E. Johnson Street:
• Traffic One-lane Each Direction in Eastbound Lanes
• Westbound Lanes Under Construction

First Street:
• Traffic One-lane Each Direction on Existing Northbound Lanes
• Southbound Lanes/Widening Under Construction



Apr May June July Aug Sept Oct Nov

Stage 3

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5
E. Johnson Street:
• Traffic One-lane Each Direction on Newly Constructed Westbound Lanes
• Eastbound Lanes Under Construction

First Street:
• Traffic One-lane Each Direction on Existing Northbound Lanes and Newly 

Constructed Southbound Lanes
• Median Lanes Under Construction



Apr May June July Aug Sept Oct Nov

Stage 4

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5

E. Johnson Street:
• Traffic One-lane Each Direction on Respective 

Sides of Roadway
• Lane Closures to Complete Median Areas and 

Work on Yahara River Bridge

First Street:
• Traffic Two-lanes Northbound and One-lane 

Southbound on Respective Sides of Roadway
• Inside Lane Closures to Complete Median Areas



Apr May June July Aug Sept Oct Nov

Stage 5

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5

• Short-Term Stage to Place Top Layer of Asphalt 
Pavement on E. Johnson Street.

• Involves One-way Closures and Detours



Questions

• Project Website

• Project Contact Info.

• PDF of this Presentation

• PDF of Plans

• Sign-Up for Project Updates

http://www.cityofmadison.com/engineering/projects/johnson-st-east
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