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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 

Meeting Purpose: Plan Kick-Off Meeting  
 
Meeting Handouts: 

Meeting Agenda Attachment B: Summary of Scope 
Attachment A: Steering/Issue Team Roles Attachment C: Work Program–PowerPoint 
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Sue Ellingson, Alderperson City of Madison   
Steve Arnold, Chair Friends of Lake Wingra   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources 

(WDNR)   

Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion: Action: 

1. Review and Confirmation of Steering Team/Issue Team Roles 
Review of Attachment A: The Steering Team reviewed 
Attachment A-Steering Team/Issue Team Roles. Membership 
on the Steering Team will be expanded to include a 
UW-Madison Arboretum representative, possibly Mark 
Wegener. The meeting frequency of the Steering Team will be 
every 7 weeks, with Issue Teams meeting between Steering 
Team meetings. These changes have been made to Attachment 
A. Note: A 6-week frequency was discussed at the meeting. 
However, adjusting the Work Program according to discussions 
at the meeting shifts the meeting frequency to 7 weeks. 

 

 
Defined protocol for Meeting 
Summaries will be followed. 

Decision Making Protocol: It was agreed that the decision 
making protocol will generally involve a “thumbs” approach 
with thumbs up, thumbs down, and sideways thumbs meaning in 
favor, not in favor, and more discussion necessary, respectively. 
Colored cards could also be used to accomplish the same 
objective. Generally, the Steering Team will operate under a 
“consensus” approach whereby gaining consensus on an issue 
should be achieved at the meeting. 
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Discussion: Action: 
If general consensus cannot be reached, the issue would likely 
be tabled until the next meeting. When consensus is achieved on 
an issue, it will be summarized in the meeting summary. 
Opinions will be noted in the meeting summary if requested by 
the person with a different view. The Steering Team will help 
identify alternate opinions that should be documented in the 
meeting minutes. As appropriate, alternate opinions will also be 
noted in the draft and final reports. 
 

 

Meeting Summaries Protocol: The following items were agreed 
upon. Strand will take notes and provide meeting summaries. 
Meeting summaries will be provided via e-mail to Steering 
Team and Issue Team members within one week of a particular 
meeting. Steering Team and Issue Team members will provide 
comments on the submitted meeting summary within one week 
of receipt of the meeting summary. Revisions can be made with 
the sticky note function in Adobe Reader and e-mailed to Strand 
with the file name modified to include the author’s name and 
date. Strand will then modify and submit the final meeting 
summary document to the Steering Team. Genesis will post the 
final meeting summary document to the City of Madison Web 
site. 
 

 

2. Review and Confirmation of Critical Actions 
Review of Attachment B: Strand provided a brief summary of 
Attachment B-Summary of Scope. The original schedule and a 
tentative schedule are included. The tentative schedule 
corresponds to the Work Program. Comments about the 
schedule are described under the Item 4. Work Program 
Components and Sequence Workshop heading below. 

 

 

3. Status Update of Supporting Studies and Information 
a. Lake Response Analysis (UW-Madison)–This study was 

started in 2012 and will continue through the summer of 
2013 (data collection) with a final report expected in early 
2014. Recoding of SWAT computer model to allow for use 
of subhourly rainfall data is complete. Strand will be using 
City of Madison’s P8 computer model results and 
Strand-generated stormwater quality modeling for purposes 
of this study. Greg said P8 results are similar to the results 
in the Rock River Basin Total Maximum Daily Load 
(TMDL) document. The difference in results between the 
models is quite small. Once the Lake Response Analysis is 
complete, there will need to be discussion on what the 
results mean and how they will be incorporated into the 
Wingra Watershed Plan document.  
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Discussion: Action: 
Genesis will make the most recent presentation on the Lake 
Response Analysis available on the City FTP site and e-mail 
the FTP password to the Steering Team.  
 

b. Leaf Collection Study (City of Madison)–This study began 
in the fall of 2012 and will continue beyond the end of 
2014. The study was conducted in three basins, each with 
different leaf canopies (low/medium/high). The amount of 
leaves collected in each study basin was measured. 
Sampling/monitoring of the stormwater from these basins is 
also being conducted. Roger said the results will be 
transferable to other basins/watersheds. The initial 
phosphorus (P) concentrations from the 
sampling/monitoring show higher P concentrations than 
Roger has used in past modeling/calculations. One of the 
goals of the study is to determine the P reduction credit that 
municipalities can get for leaf collection to help meet 
TMDL requirements. 
 

c. Carp Study (UW-Madison)–David said that carp population 
currently in Lake Wingra was recently studied by sonar. 
Sonar was unable to identify an appreciable carp population 
in the lake. Previous estimates of the effectiveness of the 
midwinter carp seining indicated a 60 percent reduction in 
the carp population in the lake. The sonar study seems to 
indicate higher than a 60 percent reduction was achieved. 
David said that he has seen studies in Minnesota where it 
was shown that lakes with healthy panfish populations 
suppress the carp population. This is a hope for Lake 
Wingra. 

 
d. Monroe Street–The City is planning to reconstruct Monroe 

Street in 2016. There will be green street components to the 
project. The City’s Green Street Committee has not been 
active to the point where its work would be relevant to the 
Wingra Watershed Plan.  

 
e. Various Studies–Jim mentioned the following projects: 

Aquatic Macrophyte Management w/WDNR (Jennifer 
Hauxwell), Update of Lake Wingra Aquatic Plant 
Management Plan by Dane County (Sue Jones), and various 
capstone projects (Monroe Street Green Street, Vilas Park, 
Vilas Corridor) though Edgewood College students. Jim 
said there may be pilot project candidates in some of these 
projects. 

 

Genesis will upload presentation to 
the City’s FTP site and provide login 
information. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Jim will provide an e-mail update 
with attachments for various 
watershed-related studies and 
activity. 
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Discussion: Action: 
f. Wisconsin Urban Forestry Council (City of Madison and 

WDNR)–Roger said this committee has been discussing the 
use of trees in bioretention basins. Roger said there may be 
grant opportunities in this area. Marla Eddy, City Forester, 
is the contact at the City. 
 

g. Marion-Dunn/Glenway Alum Pilot Project–Greg said the 
City will be moving forward with a project to pilot the use 
of alum to reduce P at the Marion-Dunn/Glenway Pond 
along Monroe Street. The UW-Madison Arboretum has 
provided its support for the project. The City will be holding 
a stakeholder meeting at Edgewood College on March 7, 
2013. Some asked whether the Friends of Lake Wingra 
could be provided information more in advance of the 
meeting. 
 

 
 
 
 
 
 
 
 
 
 
Greg will send formal invites for the 
stakeholder meeting to the Steering 
Team. 

4. Work Program Components and Sequence Workshop 
Tom led the Steering Team through a workshop using the draft 
Work Program. Agreed-upon changes to the Work Program 
include the following: 

 

a. Move the Lake Response Model Steering Team meeting to 
after the Pollutant Reduction Opportunities meeting. 

 

 

b. Move the Lake Response Analysis to be complete in early 
2014. 

 

 

c. Generally, spread out the project to have the draft report and 
final draft report to be one month later, March and May, 
2014, respectively. This will allow for better incorporation 
of the results of the Lake Response Analysis due to be 
completed in early 2014. It will push the Steering Team and 
Issue Team meetings to an approximate 7-week frequency. 

 

 

Discussions on stakeholder engagement include the following:  
a. Early stakeholder engagement will occur in the first part of 

the study where we include stakeholders and enlist their 
help in formulating solutions. 

 
b. Late stakeholder engagement will occur in the second part 

of the study and will focus on behavior change to a broader 
audience. 

 
The revised Work Program chart is attached to this meeting 
summary. 
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Discussion: Action: 
5. Issue Team Membership 

Chloride Meeting: Greg said MG&E is required to participate in 
chloride reduction projects related to its infiltration facility at 
the Odana Golf Course and is anxious to initiate a project. 
Madison Metropolitan Sewerage District (MMSD) is currently 
undertaking a Chloride Reduction Plan that it intends to 
complete in about six months. MMSD has seen huge spikes in 
chlorides in its effluent (high of 500 mg/l recently). MMSD has 
been monitoring chlorides in a storm sewer pipe in the Wingra 
Watershed (by the Zoo downstream of the dam). This may be an 
opportunity to leverage project dollars with these utilities if the 
Steering Team wanted to pursue it. The coordination would 
have to start soon. MG&E contact is Bob Stoffs and the MMSD 
contact is Kathy Lake and/or Ralph Erickson. Roger thought 
that real time monitoring of chlorides around Lake Wingra 
would be a possibility for a project. Genesis said the Mayor is 
interested in investigating regulation of private applicators. 
Steering Team discussion via e-mail after the meeting resulted 
in the decision to invite Mark Barnes from Barnes, Inc., a 
private snow removal and deicing contractor/applicator, to the 
Chloride Meeting. 

 

 
 
 
 
 
 
 
 
 
 
 
 
Jon will set up the Chloride Meeting 
in the next two weeks to engage 
MG&E and MMSD to explore 
options and possibilities. David will 
contact Mark Barnes. 

Chloride Issue Team Membership: All on the Steering Team 
except Greg, Steve, and Rebecca would like to be on the 
Chloride Issue Team. The Chloride Meeting described above 
will begin the chloride discussion, but the formal Chloride Issue 
Team membership will be determined at a later time, likely at 
the next Steering Team meeting. 

 
 

 

6. Upcoming Schedule and Next Meeting  
The next Steering Team meeting will be on Thursday, 
April 4, 2013 from 3 to 5 P.M. at Strand. The remaining six 
Steering Team meetings are tentatively set up for Thursdays 
from 3 to 5 P.M. at Strand on the following days: May 23, 
July 11, August 29, October 17, December 5, 2013 and 
January 23, 2014. Issue Team meetings will be set up as 
instructed at the Steering Team meetings. 

 

 

 
 
c/enc: All Participants  
   
 

 
 



 Wingra Watershed Plan-Kickoff Meeting 
Page 6 of 8 

February 21, 2013 2 P.M. 

 

 
JHL:sme\S:\MAD\1000--1099\1020\065\Wrd\Meetings\Kickoff\Kickoff Meeting Summary-WingraWatershedPlan.docx 

 
ATTACHMENT A-STEERING TEAM/ISSUE TEAM ROLES 

 
• Steering Team 

o Membership: Those invited to the Kickoff Meeting plus a UW-Madison Arboretum 
representative. 

o Role: Attend Steering Team meetings and Issue Team meetings, if interested. Provide review, 
comments and advice to the Strand team. Provide case studies and literature reviews to help guide 
the Strand team. 

o Meeting Frequency: Meetings every 7 weeks anticipated.  
o Decision Making Protocol: See Kickoff Meeting Summary document. 

 
• Issue Team 

o Membership: Issue Teams would be made up of interested Steering Team members plus invited 
experts. Three Issue Teams are anticipated, one each for Chlorides, Phosphorus, and Infiltration. 

o Role: Delve deeper into specific issues. 
o Meeting Frequency: Generally every 7 weeks between Steering Team meetings, as necessary 
o Decision Making Protocol: See Kickoff Meeting Summary document. 
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ATTACHMENT B-SUMMARY OF SCOPE 

 
1. Steering Team (8) and Issue Team (6) Meetings 
 

• Work Program and Deliverables 
• Pollutant Sources: Sediment and Total Phosphorus 
• Pollutant Sources: Chlorides 
• Pollutant Reduction Strategies 
• Infiltration Opportunities 
• University of Wisconsin-Madison Loading and Lake Response Model 
• Pilot Project Recommendations 
• Social Marketing Strategies 

 
2. Identification of Critical Actions 
 

• Pollutant Loading Analysis  
o Document Baseline and Existing Loads 
o 4 Strategies for 50% P Reduction  
o Incorporation of Social Science Methods 
o Deliverable: Prioritized List of Public/Private Practices, Policies, Procedures, Projects 

considering cost, cost-effectiveness, maintenance, responsible parties. 
 

• Chloride Reduction 
o Document Current Road Salt Use 
o Mass Balance of Chloride Input and Output 
o Recommendations for Incrementally Meeting 40 mg/L Road Salt Concentration 
o Incorporation of Social Science Methods 
o Deliverable: Prioritized List of Public/Private Practices, Policies, Procedures, Projects  

 
• Infiltration/Groundwater 

o Document Existing Infiltration in the Watershed and Set Achievable Infiltration Target 
o 5 Alternatives for Incremental Infiltration Increases In Watershed 
o Incorporation of Social Science Methods 
o Deliverable: Prioritized List of Public/Private Practices, Policies, Procedures, Projects 

considering cost, cost-effectiveness, maintenance, responsible parties. 
 

• Pilot Project Recommendation 
o Identify one Pilot Project to Address one Critical Action (Pollutant Loading, Chlorides, 

and/or Infiltration) 
o Incorporation of Social Science Methods 
o Deliverable: Pilot Project Plan That Can Be Completed in One Year Considering Costs, 

Maintenance, and Responsible Parties 
 

3. Stakeholder Engagement 
• Identify Target Audiences for Each Critical Action Including Interaction With Them 
• Develop Social Marketing Strategy 

o Present Potential Behavior Change Strategies to Steering Team 
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o Develop Written Strategy For Engagement of Those Responsible for Critical Actions 
o Develop Framework for Unnamed Social Marketing Pilot Project 

• Prepare Implementation Plan 
o Engagement of Those Responsible to for Critical Actions To Understand Techniques Most 

Likely to Result in Behavior Change 
o Deliverable: Written Implementation Plan Based on Feedback from Engagement Activities 

Including Roles and Responsibilities Memorandum Including Next Steps 
 

4. Deliverables 
 

• Draft and Final Plan 
• GIS-based Watershed Inventory 

o TP and TSS Loading Reduction Opportunities in the Watershed 
o Known BMPs in the Watershed 
o Approx. Chloride Loading in Watershed 
o Historic and Current Spring Locations in the Watershed 

• Prepare WDNR Urban Nonpoint Source and Stormwater Grant Application 
 

5. Final Report Presentations (4 Presentations) 
 
6. Social Marketing Strategies (Pilot Project): Detailed Scope of Services To Be Determined 
 
7. Original/Tentative Schedule 
 
Task Original Completion Date Tentative Completion Date 
Notice to Proceed November 1, 2012 January 4, 2013 
Steering Team Meetings December 2012 - August, 2013 February 21, 2013-February 2014 
Issue Team Meetings January, 2012 - August, 2013 March 2013-January 2014 

Draft Pollutant Loading Analysis May, 2013 January 2014 
Draft Social Marketing Framework Strategy May, 2013 May 2013 
Draft Chloride Reduction Prioritization July, 2013 August 2013 
Draft Infiltration Prioritization July, 2013 November 2013 
Draft Pilot Project Recommendation July, 2013 February 2014 
Draft Implementation Plan August, 2013 March 2014 

Draft Watershed Plan September, 2013 April 2014 
GIS Based Watershed Inventory September, 2013 April 2014 
Final Watershed Plan January, 2014 May 2014 
Final Report Presentations Winter, 2014 Summer 2014 
Grant Application Submittal Spring, 2014 Spring 2014 
Social Marketing Pilot Project Summer, 2014 Summer/Fall 2014 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Steering Team Meeting No. 2-Chlorides  
 
Meeting Handouts: 

Meeting Agenda  
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison    
Sue Ellingson, Alderperson City of Madison   
Rebecca Power Friends of Lake Wingra   
Steve Arnold Friends of Lake Wingra   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Paul Dearlove Friends of Lake Wingra   
Nancy Sheehan Friends of Lake Wingra   
Mark Wegener University of Wisconsin-Arboretum   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Bret Shaw University of Wisconsin–Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion: Action or Decision: 
1. Kickoff Meeting Summary–Confirmation of Action Items 

Jon presented the action items remaining from the first Steering 
Committee Meeting. The action column to the right indicates 
pending items. 
 

City will post Kickoff Meeting 
summary on the City Web site. 
 

Genesis will check with Professor 
Chin to see if it is okay to upload the 
Lake Response Analysis to the City 
Web site. 
 

Jim Lorman will provide an e-mail to 
Strand with a written description of 
various watershed-related studies, and 
relevant attachments. 

2. Chlorides History, Guidance, Standards, Background 
Jon presented nine slides summarizing the issue and history of 
chlorides in Lake Wingra. These slides included the following: 
a. Wingra Watershed Plan Goal: 40 milligrams per liter 

(mg/L), whereas it currently is closer to 100 mg/L. The 
increase in chlorides corresponds roughly to tons of road salt 
use.  

 
b. Chloride and sodium levels have been rising in Madison’s 

water supply wells. The various regulatory limits on chloride 
are the following. Some Madison wells levels are starting to 
exceed 100 mg/L. 
(1) EPA Drinking Water Secondary Standard = 250 mg/L 
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Discussion: Action or Decision: 
(2) EPA Chronic Toxicity Limit = 230 mg/L 
(3) WI Chronic Toxicity Limit = 395 mg/L 

c. Chloride Levels in the Area 
(1) There are high chloride level plumes near storm sewer 

outfalls, some as high as 3300 mg/L. 
(2) Odana pond monitoring data showed levels above 125 

mg/L occurred in 7 of 12 months in 2012. 125 mg/L is 
when MG&E stops pumping from the pond into 
groundwater. 

(3) Chloride reduction strategies. 
 

d. Government Actions 
(1) In 2006-2008, recommendations from a report by the 

Commission on the Environment was circulated to 
Madison and Dane County committees. No official 
action was taken. It did result in some management 
practices and equipment upgrades, but no ordinance was 
enacted. 

(2) In 2013, the Dane County Lakes and Watershed 
Commission is reviewing salt use with prompting from 
Madison Metropolitan Sewerage District. They are 
reviewing water softener replacement regulations (for 
instance, when a house is sold). They are also looking at 
liability limits for private applicators, similar to what is 
occurring in New Hampshire. The commission is at the 
beginning of looking at these issues. 

(3) One person felt ordinances should again be advocated. 
While politically difficult to implement, they may be 
one of the most effective methods for getting a handle 
on salt use. A licensing procedure could be used. Dane 
County does have precedent in implementing 
ordinances, such as the phosphorus in fertilizer. Roger 
stated that even guidelines endorsed by the government 
would help. 

 
Non-Agenda Item 
 
Jon showed the Wingra Watershed boundaries in the project materials, 
compared with the actual watershed that flows into Lake Wingra. The 
effective watershed does not include the “head of the fish,” which 
instead drains to Wingra Creek and does not influence water quality in 
Lake Wingra. One person asked if this was also true of groundwater 
flow; this is currently unknown. The group agreed that as the study 
evaluates pollutant contributors to Lake Wingra, only the area actually 
draining to Lake Wingra should be used in the calculations. The findings 
of the study, however, could be used across city watersheds. 

 
 

 
 
For analysis purposes, Strand will 
only use the tributary area flowing 
into Lake Wingra, rather than the 
defined Lake Wingra Watershed area. 
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Discussion: Action or Decision: 
3. Critical Action-Chlorides 

a. Jon shared the percentage of types of impervious areas 
within the watershed that drain to Lake Wingra, excluding 
rooftops since they do not receive salt. About 54 percent of 
the impervious area draining to the lake is right-of-way (e.g. 
roads), while 20 percent is commercial properties. Strand 
then applied the typical application rates obtained from the 
City of Madison (salt and nonsalt routes, Dane County, and 
the UW). The application rates were preliminary and need to 
be further confirmed.  
 

b. Roger mentioned it might be possible to normalize rates for 
the Madison data by looking at the number of storm events 
per year of data. 
 

c. The rough analysis indicated that commercial properties 
(and commercial applicators) were a much larger contributor 
than originally expected. The initial analysis suggests the 
commercial properties could account for as much as 60 to 80 
percent of the salt making it into the lakes. By contrast, road 
right-of-way contributes between 20 and 40 percent of the 
salt flowing towards Lake Wingra.  
 

d. Jon stated by the next meeting we would have the salt mass 
balance for the lake. Roger encouraged Strand not to 
underestimate the springflow in the mass balance equation. 
Springs flow 24/7 and they contribute a lot of water to Lake 
Wingra. 
 

e. The commercial application rates need to be confirmed and 
refined, but it appears there could be measurable gains by 
targeting commercial applicators. Tom stated we needed to 
contact more commercial applicators to fully understand 
application rates. 
 

f. Rebecca suggested that contacting commercial applicators 
could be an opportunity to engage these stakeholders 
employing social marketing methods. There was 
considerable discussion, including: 
(1) The need to contact owners to get permission to 

question the contractors they employ for snow removal. 
(2) The need to know which contractors are being used in 

the Wingra Watershed. 
(3) The opportunity to gain an understanding of leaf 

collection practices from these same contractors, 
because many of them probably also provide landscape 
services for these properties. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Strand will consider influence of 
springs in salt mass balance of Lake 
Wingra. 
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Discussion: Action or Decision: 
(4) Owners and property managers play a key role in the 

equation, and they should be part of the engagement. 
(5) The opportunity to follow-up with commercial 

applicators that participated in training that the City of 
Madison offered several years ago.  

(6) Connie Fortin (Fortin Consulting, Inc.) from Minnesota 
has had considerable experience in this area, and a 
phone conversation with her could provide insight into 
the challenges of changing salt practices on commercial 
properties. 

 
(Some of this discussion was then put on hold to be referred to in the 
next agenda item.) 
 
5. Stakeholder Engagement-Chlorides 
 

a. Tom outlined the stakeholder engagement that is being 
proposed for the project. The early stakeholder engagement 
would occur while the study is determining the dominant 
factors. Early stakeholder engagement would be performed 
with institutions to establish an understanding of their 
management practices as well as benefits and barriers. By 
engaging with them early, they will be more receptive to 
management changes because they have some ownership. 
He stated this early engagement would enlist these 
stakeholders in issue meetings and interviews, there would 
not be a social marketing campaign. Tom stated the late 
stakeholder engagement block would occur in the second 
half of the project and would focus on behavior change. 
 

b. Brett started the discussion by reviewing what social 
marketing intends to do. He stated information alone has 
little effect on changing behaviors. Social marketing is the 
use of marketing principles and techniques to change 
behaviors. It is laser focused on behavior change, not 
perception change or simply education. He went on to 
describe factors to consider in using community based social 
marketing, as well as social marketing tools, such as benefits 
and barriers, norms, prompts, effective message creation, 
and the encouragement of commitment. Brett said often a 
pilot study is used to test a social marketing strategy before 
it is more widely implemented. Most programs need to 
refine or “tweak” some methods. 
 

c. Tom stated the late stakeholder engagement would 
incorporate determining the audience, engaging them, and 
implementing a social marketing campaign, which will 
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Discussion: Action or Decision: 
include a pilot project. Determining the desired behavior 
change will come from the analysis, and the committee.  
 

d. Discussion then turned to stakeholder engagement and 
chlorides. 
 

e. Did the committee want to investigate a social marketing 
pilot project with MG&E and the Odana pond since MG&E 
is motivated to do something? Genesis felt the City could 
work independently with MG&E and the Wingra study did 
not need to address it (but be aware of it.) 
 

f. Did the committee want to use social marketing techniques 
with commercial applicators? Brett state a lot of information 
could be gained by doing phone interviews. Genesis felt she 
and Brett could develop a strategy to interview commercial 
applicators that attended the City’s workshop a few years 
ago. If the interviews were “follow-up” applicators may be 
less guarded and we may get better information. 
 

g. Tom asked if Strand could phone some of the applicators in 
the mean time to determine actual application rates. 

 

 
 
 
 
 
 
Odana Pond will not be used as a 
pilot project for the Lake Wingra 
Watershed plan. 
 
 
 
 
Brett will work with Genesis to 
contact commercial applicators to get 
feedback on application rates, 
application techniques, benefits and 
barriers, including development of a 
questionnaire. 
 
 

Strand will contact three applicators 
to get application rates in order to 
finish their analysis. 

6. Work Program Schedule 
 
At the next Steering Committee meeting we should have the chloride 
issue completed. This means the analysis is basically finished and there 
are a set of recommendations to present before the committee. Most in 
the group did not feel another issue team meeting was needed. 
 
The next Steering Committee meeting will discuss infiltration. 
 

 
 
At the next meeting Strand will have 
their chlorides analysis complete and 
present a set of recommendations to 
the committee for discussion. 

 
Prepared and respectfully submitted by Tom Lynch. 
 
 
c/enc: All Participants  
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Steering Team Meeting No. 3 
 
Meeting Handouts: 

Meeting Agenda  
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison    
Sue Ellingson, Alderperson City of Madison   
Rebecca Power Friends of Lake Wingra   
Steve Arnold Friends of Lake Wingra   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Paul Dearlove Friends of Lake Wingra   
Nancy Sheehan Friends of Lake Wingra   
Mark Wegener University of Wisconsin-Arboretum   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Bret Shaw University of Wisconsin–Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion: Action or Decision: 

 
1. Kickoff Meeting Summary–Confirmation of Action Items 
Jon presented the action items remaining from the first Steering 
Committee Meeting. The action column to the right indicates 
pending items. 

 
Jim said that there are two landscape architecture projects and a map 
of a proposed Vilas Park redevelopment by Lauren Brown.  

 

City will post Steering Team and Issue 
Team Meeting summaries on the City 
Web site. 
 

Jim will provide an e-mail to Strand with 
a written description of various 
watershed-related studies and relevant 
attachments. 
 
Genesis will provide information on the 
Monroe Street Commercial/Business 
Development plan. 
 

2. Stakeholder Engagement 
Bret summarized the findings from the telephone interviews 
completed by one of his grad students. Bret worked with Genesis 
and others on the Steering Team to develop a Salt Application 
Interview Script. The findings of the interviews are included in a 
document titled Salt Use in Snow and Ice Removal by Private 
Applicators in the Madison Area. Bret discussed the following. 

a. Interviewees: Eight private companies that attended the 
2008 salt application training sponsored by the City of 
Madison were contacted. Five companies were 
interviewed. The other three were contacted several 
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Discussion: Action or Decision: 
 

times but never reached.  
b. Numerous and candid responses were received. Some of 

the more noteworthy comments/findings are the 
following.  
(1) Deicer Products Applied: Three of the five used 

basic rock salt as the deicer of choice. Two 
companies used an “environmentally-friendly” 
mix. 

(2) Barriers to Change: Identified barriers included 
public safety, customer expectations, and 
liability. 

(3) Common Sense Approach: One respondent did 
not buy in to some of the training in 2008 
stating that practical implementation of some of 
the techniques was not feasible in the field. The 
Steering Team acknowledged that credibility of 
the presenter is a key factor in change. 
Techniques to be used in the future should 
include testimonials of successful alternative 
salt application techniques by practitioners 
rather than educators. The idea of helping to 
move people along the adoption curve was 
stated as important.  

(4) Client-Driven Application Methods/Rates:  It 
was found that in most cases the clients are 
driving what the applicators are doing in the 
field. The importance of engaging the property 
owners and inviting them to future training 
sessions was stated as an important next step.  
Genesis stated that the Madison Area Municipal 
Stormwater Partnership (MAMSWAP) has 
$5,000 earmarked for information and 
education that could potentially be leveraged for 
this training. It was noted that Minnesota has 
two different training sessions, one for private 
applicators and one for municipal applicators. 
Jim said that record keeping and sharing records 
of salt usage is important to this issue. 

(5) Development of a Wisconsin-Specific Salt 
Application Rate Guide:  Development of a 
guide for Wisconsin was discussed as being 
important. The Minnesota salt application guide 
was referenced as was a Michigan guide that is 
currently under development. 

 
3. Chlorides-Draft Report Section 
Tom Lynch handed out Strand’s draft report section on Chlorides 
and then presented PowerPoint slides of the findings. 

a. Primary Contributors and Actual Use: A table was 
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Discussion: Action or Decision: 
 

presented showing the stated salt application rates per 
application of the various pavement maintainers in the 
watershed. The table compared stated rate per event 
with the actual rate per event derived from actual data 
received from the City of Madison and the Wisconsin 
Department of Transportation. It appears the salt 
application rate per event could be 4 to 7 times higher 
than the stated rate. It was acknowledged that salt is 
typically applied on the average of 3 to 4 times during 
each salting event, but as many as 7 applications is 
common. Strand’s analysis indicates that the primary 
contributors (on a yearly tons of salt basis) are 
Commercial/Business/Institutional/Multifamily (45% to 
50%), Madison Salt Routes (23% to 38%), and County-
Maintained Roads of Fish Hatchery Road, Beltline, and 
Verona Road (12% to 17%). 
 
Rebecca stated the chloride concentrations in 
groundwater are not ambient; they result from salt 
applied on impervious surfaces in the watershed and 
surrounding area. 
 

b. Chloride Mass Balance Predictive Tool: Jon and Roger 
met on two occasions prior to the meeting to discuss and 
agree upon parameters used in Strand’s Chloride Mass 
Balance Predictive Tool. Numerous assumptions were 
made within the predictive tool as described in the draft 
report section. Based on Roger’s late winter 2008 
chloride concentration readings, a factor was introduced 
to account for the vertical chloride gradient within the 
lake. The factor used accounts for the average lake 
chloride concentration. A factor of 3.25 times the 
surface concentration produced the best results in the 
modeling. A chart showing the predicted surface 
chloride concentration tracking closely with the 
observed surface chloride concentration was presented. 
The predicted and observed concentration diverged in 
2007 and 2008 but tracked well in 2006, 2008, 2009, 
2010, 2011, and 2012. Genesis said she thought that the 
City may have sold salt to surrounding communities in 
2007 and 2008 which may have resulted in an 
overestimation of salt applied in the predictive tool.  

 
c. Improvement Analysis: Five management scenarios 

were presented showing the resultant long-term surface 
concentration in the lake. The predictive tool predicts 
that the resulting chloride concentration of a particular 
scenario will occur about 6 years after the scenario was 
fully implemented. Scenario 1 implemented a 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Genesis will investigate what years and 
how much salt was sold to surrounding 
communities to attempt to resolve the 
discrepancy of surface chloride 
concentration in 2007 and 2008. 
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Discussion: Action or Decision: 
 

do-nothing approach that would result in a long-term 
116 mg/L concentration in the lake. It was noted that a 
do-nothing approach is not really do-nothing, it means 
maintaining current application levels. Actually doing 
nothing would mean salt usage would continue to rise 
increasing chloride concentrations in the lake. Scenario 
2 implemented a 70 percent reduction from all 
pavement maintainers, which resulted in a 41 mg/L 
surface chloride concentration. Scenario 3 implemented 
a 100 percent reduction from commercial applicators 
only which resulted in a 64 mg/L surface chloride 
concentration. Scenario 4 implemented a 50 percent 
reduction in every pavement applicator except the 
Beltline and resulted in a 68 mg/L surface chloride 
concentration. Scenario 5 implemented a 50 percent 
reduction from municipal and county applicators and a 
75 percent reduction from commercial applicators that 
resulted in a 52 mg/L surface chloride concentration.  
 
David said the timing of chloride loadings to the lake 
could be discerned from the chloride concentrations 
being monitored at Odana Pond. Rebecca felt it would 
be useful to see the yearly chloride concentration 
profile. 
 

d. Draft Recommendations:  Tom presented proposed 
management changes including a feasibility rating and 
an implementation priority.  
 
It was noted that based on the results of the predictive 
tool and the various chloride contributors that perhaps 
the 40 mg/L goal for the lake was overly aggressive. 
Jim stated that in the 1950’s and 1960’s chloride levels 
were low and therefore it should be feasible. Roger said 
that studies have shown that a 50 percent reduction in 
salt usage is achievable and he believes that is an 
achievable goal in the Wingra watershed. This would 
equate to about a 68 mg/L long-term surface 
concentration in the lake. 
 
It was requested that Strand estimate a reduction per 
management change. 

 
e. Social Marketing Issues:  It was discussed that the 

Improvement Analysis should include a true do nothing 
alternative that shows increasing snowfall/ice and 
resultant increasing salt usage. There was discussion 
that indicated the severity index could be used in the 
Worst-Case Projection. Perhaps using the average of the 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strand will show graphs illustrating 
yearly chloride concentration profiles. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strand will estimate production per 
management change. 
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Discussion: Action or Decision: 
 

last 3 to 5 years of snowfall/precipitation to project to 
the future rather than using the statistical average year. 
The last 3 to 5 years have shown the steady increase in 
surface chloride concentrations. 

 
It was noted that the salt applicators need to know what 
part of the equation they can do something about. It 
should be conveyed that while they have no control over 
the weather, they certainly have control over their salt 
application behaviors. Salt applicators should be 
referred to as Problem Solvers rather than managers. 
 
A Chloride Pilot Project that would look at the various 
management changes to see whether 40 mg/l is possible 
or whether there is a level of chloride reduction that is 
feasible could be considered. 
 
The State of Michigan DOT has performed studies on 
the effectiveness of salt application with varying truck 
speeds (i.e., 25 miles per hour vs. 35 miles per hour) 
which show great potential for lower salt application 
rates with lower speeds because salt sticks to the road 
better at a lower speed. 
 
Canada has recently declared chloride as a toxic 
chemical. 
 

4. Infiltration 
Strand prepared seventeen slides to present initial findings and 
request guidance from the Steering Team on completion of the 
infiltration analysis. The discussion on Chlorides, however, took up 
the bulk of the meeting. It was decided that the initial infiltration 
findings will be presented at an Infiltration Issue Team meeting to 
be set up by Strand in a few weeks. It was decided that Mike Parsen 
and Ken Bradbury from the Wisconsin Geological and Natural 
History Survey should be invited to provide expertise on infiltration 
and groundwater issues in the Wingra Watershed and surrounding 
groundwatershed. 
 

 
Strand will contact Mike and Ken to 
invite them to a meeting. A Doodle poll 
will be sent out to establish a date for the 
meeting. 
 
 
 
 
 
 

5. Work Program Schedule 
 
An Infiltration Issue Team Meeting will be held before the next 
Steering Team Meeting. The next Steering Team meeting is 
scheduled for July 11, 2013. Initial findings of the Phosphorus 
Analysis will be presented as well as additional Infiltration Analysis 
findings. 

 
 
 

 

Prepared and respectfully submitted by Jon Lindert. 
 
c/enc: All Participants  
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Steering Team Meeting No. 4-Infiltration  and Phosphorus 
 
Meeting Handouts: 

Meeting Agenda  
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison    
Greg Fries City of Madison   
Sue Ellingson, Alderperson City of Madison   
Rebecca Power Friends of Lake Wingra   
Paul Dearlove Friends of Lake Wingra   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
David Thompson Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Mark Wegener University of Wisconsin-Arboretum   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Bret Shaw University of Wisconsin–Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
Luke Hellermann Strand Associates, Inc.®   
 
Discussion: Action: 
1. Confirmation of Action Items Completion 

Action Items for Chlorides and Infiltration were discussed. 
Genesis previously e-mailed that the City does not sell salt to 
other communities including no sales in 2007 and 2008 to other 
communities. It is Strand’s intent to complete the chloride and 
infiltration analysis by the next Steering Team meeting on 
August 29, 2013, contingent upon receipt of the infiltration 
information described below. 

 
a. Chlorides: Strand will modify Lake Wingra input of 

chlorides and runoff in the early winter months and review 
data from MG&E’s monitoring of Odana Pond. Strand will 
also provide a chart showing worst-case scenarios of 
chloride concentrations. Strand will estimate resulting Lake 
Wingra chloride levels per management change. 

b. Infiltration: Genesis previously provided the City’s GIS file 
that includes rain gardens from the City’s 1,000 Rain 
Gardens Program and the Terrace Rain Garden Program. 
Strand has revised their maps to show number of rain 
gardens at each locating using information in the GIS  
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Discussion: Action: 
database. Genesis previously provided the City’s Potential 
Rain Garden Map (i.e., those with 10 foot wide terraces or 
greater). The following are yet to be completed. 
(1) Tim Troester will provide design drawings and 

stormwater calculations for the Westmorland 
Bioretention Basin. 

(2) Mike Parsen from WGNHS will provide information 
described in the June 28, 2013, Infiltration Issue Team 
Meeting summary. 

(3) Strand will contact David Benforado at MG&E to 
obtain an updated estimate of projected infiltration at 
the MG&E Infiltration Facility.  

(4) Strand will provide calculations on rain gardens 
serving residential roof areas and porous pavement 
serving non-residential area. 

(5) David Liebl will track down the Arbor Hills Greenway 
Infiltration Study P8 model and provide to Strand. 
 

See responsibilities in the list to the 
left. 
 
 
 
 
 
 
 
Strand contacted David Benforado on 
July 5, 2013. David left a message 
that he will not be able to provide this 
information until the later part of July 
2013 because of vacations and other 
commitments. He does intend to 
provide the information. 

2. Chlorides Update 
It is Strand’s intent to complete the chloride analysis by the next 
Steering Team meeting on August 29, 2013. There was 
considerable discussion on the Lake Wingra volume with recent 
calculations from Dr. Chin Wu showing the lake volume as 
102,925,973 cubic feet compared to 211,888,000 cubic feet 
Strand had been using that was based on the best available 
information at the time. A July 2, 2013, e-mail from David L. 
provides an estimate of the amount of chloride in the lake in 
March 2008 as 346 tons compared to Strand’s estimate of 4,015 
tons.  

 
Genesis said that MAMSWAP and MMSD are planning to 
sponsor two workshops in the fall of 2013 targeting salt 
applicators as well as salt application contract writers for private 
properties. Genesis intends to have one of the presenters be an 
actual practitioner in the field that will bring credibility to the 
recommendations. There also will be discussion on practices that 
are occurring in McHenry County, Illinois, including 
certification and training. 
 

 
Strand will review and revise 
predictive model based on new lake 
volume information. 

3. Infiltration Update 
Because some of the Steering Team members were not able to 
be at the June 28, 2013, Infiltration Issue Team meeting, a 
condensed version (12 slides) of the PowerPoint presented at the 
June 28, 2013, meeting was presented. It is Strand’s intent to 
complete the infiltration analysis by the next Steering Team 
meeting on August 29, 2013, contingent upon receipt of the 
information defined above. 

 

 



 Steering Team Meeting No. 4–Infiltration and Phosphorus  
Page 3 of 7 

July 11, 2013 3 P.M. 

 

 
JHL:sme\R:\MAD\Documents\Agendas and Minutes\M\Madison, City of\LakeWingraWatershedMngmntPlan.2013.1020.065\Minutes\2013-07-11 Steering Team Meeting #4-Summary Infiltration_Phosphorus-WingraWatershedPlan.docx 

Discussion: Action: 
a. Strategies to Increase Infiltration: Infiltration best 

management practices (BMPs) will be considered as 
follows: 
(1) For source area-type BMPs at residential and 

nonresidential properties, BMPs only in the surface 
water watershed. 

(2) For larger infiltration-type projects, BMPs to be 
within the groundwater watershed but not necessarily 
within the surface water watershed. 

b. Methods to Increase Groundwater to Lake by 25 Percent: It 
was generally agreed that increasing infiltration in the 
surface water watershed/groundwater watershed by an 
amount equivalent to 25 percent of the current estimated 
groundwater flow to the lake is an appropriate assumption 
for trying to meet the 25 percent increase in spring flow 
target from the Lake Wingra: A Vision for the Future 
document. It was acknowledged by the group that the link 
between infiltration and spring flow rates is more complex 
but that increasing infiltration by the 25 percent amount is 
an understandable goal that will increase spring flow. 

c. Comments from the Steering Team 
(1) David said that he has heard complaints of increased 

artesian flows in low lying basements during the 
summer of 2012 in the Carver-Martin neighborhood. 
David thinks that the upstream marsh is creating 
additional head on the groundwater because of lack 
of maintenance on the marsh outlet. The proposed 
Arbor Hills Greenway infiltration project could be 
perceived to exacerbate this problem.  

(2) Jim Baumann provided information on the MG&E 
Infiltration Facility from a WDNR perspective. Jim 
said that because of chloride contamination concerns, 
MG&E was required to submit a Chloride 
Management Plan to the WDNR that modifies 
MG&E’s pumping schedule. In general, the 
infiltration facility pumps continuously until the 
chlorides levels of the water exceed the Preventative 
Action Limit (PAL) of 125 mg/l. Jim said that the 
facility generally does not pump from the end of 
December through late June/early July, leaving 
approximately six months (July through December) 
to pump to the infiltration facility. Other limitations 
on pumping include maintaining certain minimum 
water surface elevations in the ponds as well as the 
actual capacity of the infiltration facility. After the 
meeting, Jim e-mailed Strand a spreadsheet of the 
chloride monitoring data that MG&E submitted to 
the WDNR. 
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Discussion: Action: 
(3) Potential Management Changes: There was 

discussion relative to the desire to increase the 
amount of time that MG&E can infiltrate by 
reducing chloride use and increasing infiltration in 
the Odana Ponds watershed. It should be noted that, 
depending on the year, the chloride concentrations 
from January through mid-July can range from 16 
mg/l to 120 mg/l in mid-July and from 280 mg/l to 
2700 mg/l in March. It is questionable whether 
chloride reductions will significantly increase the 
number of days where the chloride concentrations in 
the ponds are less than the PAL of 125 mg/l (and 
thus pumping is allowed) though some level of 
increase would likely be expected. It was generally 
agreed that residential areas should be targeted for 
increasing infiltration because of the lower chloride 
concentration in residential areas. 

(4) Infiltration Projects-In addition to the MG&E 
Infiltration Facility, the Arbor Hills Greenway 
Infiltration Facility provides considerable promise 
for meeting the infiltration target in addition to 
decentralized/source area infiltration BMPs. There 
was discussion that even if the 25 percent 
infiltration goal could be met by a single facility 
(i.e., Arbor Hills Greenway), multiple strategies 
should be pursued. Strand also may want to consider 
bounding (0.3 in/hr as low and a higher number) the 
infiltration rates for proposed projects because there 
is little in-situ infiltration rate information available 
in the watershed.  

(5) For additional infiltration comments, please see the 
June 28, 2013, Issue Team Meeting No. 2 
Infiltration summary. 
 

 

4. Lake Response Model Update 
Genesis said that the Lake Response Model is about 60 percent 
complete. It has been somewhat delayed because of the decision 
to collect additional samples (140 instead of 100) for phosphorus 
as a result of the above average rainfall in the spring and early 
summer of 2013. Genesis envisions that either Dr. Chin Wu or 
one of his students could give a presentation at the next Issue or 
Steering Team Meeting. Several of the Steering Team members 
would like to have the Lake Response Model predict the target 
total phosphorus reduction to be used in the Wingra Watershed 
Study rather than simply using the 50 percent reduction number 
in Strand’s agreement with the City. 
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Discussion: Action: 
5. USGS Leaf Study Update 

Roger said that the leaf study is ongoing and that results will be 
coming out over the next three years. For purposes of the 
Wingra Watershed Plan, Roger volunteered to present the results 
and findings to date on the project, similar to the presentation by 
Bill Selbig of the USGS at the Spring 2013 NASECA 
conference if desired by the City of Madison. 
 

 

6. Strand Presentation–Phosphorus 
Strand presented 15 slides on the preliminary phosphorus 
analysis. 
a. Phosphorus Goals/Target: The goal in Strand’s agreement 

with the City is a 50 percent total phosphorus (TP) reduction 
compared to No Controls while accounting for existing 
controls. The Steering Team would like to see whether the 
Lake Response Model can help define a better target TP that 
will provide the needed reduction to benefit Lake Wingra 
water clarity. Genesis will check with Greg Fries and John 
Riemer to see whether they have calculated the total 
suspended solids (TSS) and TP reductions required by the 
Rock River TMDL for the Wingra Watershed. Jim L. felt 
the target should be a 50 percent reduction from existing 
controls rather than from a baseline number with no 
controls. A target coming from a combination of the Lake 
Response Model and the Rock River TMDL would go a 
long way in conveying the reasoning behind the target. In 
addition, it likely will be easier for the public to understand 
if stating phosphorus reductions in pounds rather than 
percent. 

b. Modeled TSS and Phosphorus Loads: Strand used the City’s 
P8 model to show the existing TSS reduction is 57 percent 
and the existing TP reduction is 33 percent. Strand will be 
meeting with John Reimer on Thursday July 18, 2013, to 
ensure Strand is interpreting the model correctly. Strand will 
check that Pond 3 and Pond 4 are not in the calculations 
since they are in the watershed downstream of the lake that 
discharges to Wingra Creek. Strand will work with the City 
to estimate the watershed draining to and the water quality 
performance of the rain gardens, terrace rain gardens, and 
private bioretention basins in the watershed since they are 
not in the City’s P8 model but are providing treatment. The 
City’s P8 model is a regulatory model that cannot take 
credit for private BMPs unless a stormwater maintenance 
agreement is signed with the property owner. In the case of 
Terrace Rain Gardens, the City’s program requires the 
homeowner to maintain the rain garden but there is nothing 
to stop the next owner of the property from filling in the rain 

 
 
 
After the meeting, Strand reviewed 
the Rock River TMDL requirements. 
The TMDL requires a 78.9 percent 
TP reduction and a 83.4 percent TSS 
reduction. It was also confirmed that 
the Clean Lakes Alliance goal was a 
50 percent reduction in existing total 
phosphorus loads from the water 
years 1996 to 2008 (i.e., reduction 
from existing TP loads (with existing 
controls), not from a baseline TP load 
with no controls) 
 
 
 
 
 
 
Strand will provide additional 
information described to the left. 
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Discussion: Action: 
garden (i.e., no deed restriction on the rain gardens). Strand 
will provide a graphic showing TP hot spots within the 
watershed under a no controls and existing controls 
condition including showing the subwatersheds. Strand will 
report on the performance of each modeled BMP in the 
watershed in a table. 

c. Nonmodeled Phosphorus Loads: Strand presented 
information on the potential TP reduction resulting from 
increased leaf collection, increased street sweeping, pet 
waste enforcement, active waterfowl management, 
streambank restoration, and wetland plant harvesting. It was 
agreed that the idea of a delivery factor is confusing and 
should not be used unless it is applicable to the Wingra 
Watershed Plan. Other comments include the following. 
(1) Increased Leaf Collection: Genesis will provide 

Strand with the City’s 2011 and 2012 Leaf 
Collection and Street Sweeping quantities and costs. 
Strand will modify the Wingra Watershed to remove 
the golf courses and the Arboretum to get TP loads 
that are better comparable to the P8 generated 
phosphorus loads for the watershed. Leaf collection 
has the potential to close some of the phosphorus 
reduction gap to get to 50 percent phosphorus 
reduction. Because of this, several Steering Team 
members recommended proceeding with 
management changes that will increase the 
effectiveness of leaf collection including: 
(a) Modifying the leaf collection schedule and 

timing to collect leaves before they begin 
leaching phosphorus. 

(b) Bagging of leaves with compostable bags since 
Dane County accepts compostable bags at its 
compost site. Jim suggested contacting 
McHenry County, Illinois, to learn more about 
its requirement to bag leaves. Strand will 
contact McHenry County to obtain costs for 
bags, cost savings compared to conventional 
methods, and barriers to implementation. 
Champaign, Illinois also has a program in place. 

(c) Compost Bins–Paul said he would like the 
capital cost of compost bins documented in the 
plan. 

(2) Streambank Restoration: The Steering Team said 
there are very few streambank erosion areas. Strand 
has identified streambank erosion problems at the 
Glenway Golf Course, some bare slopes along the 
Southwest Commuter Bike Path ditches, and the 
Curtis Flume leading to Curtis Pond in the 
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Discussion: Action: 
UW-Madison Arboretum which is being addressed 
by a UW-Madison Arboretum project. Jim 
suggested that Strand bring a board to his 
July 30, 2013, charette so that participants can draw 
the locations of known erosion on the map. 

(3) Construction Site Erosion Control: Several Steering 
Team Members recommended that construction site 
erosion control be added to the list. While it is 
difficult to quantify the size of redevelopment 
projects, it was recommended that an example 
construction site be used to provide an order of 
magnitude estimate of potential phosphorus load 
discharged from a site for comparison to other 
phosphorus contributors. Strand will provide an 
estimate of phosphorus load from an example 
construction site. It was discussed that enhanced 
construction site erosion control enforcement can be 
a cost-effective method and critical component of a 
strategy to keep phosphorus out of Lake Wingra. 
 

 
 
 
 
 
 
 
Strand will provide additional 
information described to the left. 

7. Upcoming Schedule and Next Meeting 
The work program schedule was reviewed. Upcoming steering 
team meetings are as follows. No additional issue team meetings 
have been identified at this time. 

 
Steering Team Meeting Date Topic 
Meeting No. 1 March 21, 2013 Kickoff Meeting 
Meeting No. 2 April 4, 2013 Chlorides/Social Marketing 
Meeting No. 3 May 23, 2013 Chlorides/Infiltration 
Meeting No. 4 July 11, 2013 Pollutant–Sediment and 

Phosphorus 
Meeting No. 5 August 29, 2013 Pollutant–Reduction 

Opportunities 
Meeting No. 6 October 17, 2013 Lake Response Model 
Meeting No. 7 December 5, 2013 Social Marketing–Strategies 
Meeting No. 8 January 23, 2014 Social Marketing–Pilot 

Project 
 

 

 
Prepared and respectfully submitted by Jon Lindert. 
 
 
c/enc: All Participants  
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City of Madison and Friends of Lake Wingra 

October 17, 2013, 8 A.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 5–Pollutant Reduction Opportunities 
Meeting Summary 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Pollutant Reduction Opportunities  
 
Meeting Handouts: 
Meeting Agenda Attachment A:  Pollutant Reduction Graphs 
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Sue Ellingson, Alderperson City of Madison   
Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion: Action: 
1. Confirmation of Action Items Completion 

Infiltration: All items complete except the City of Madison will 
provide Westmorland Bioretention Basin design drawings. 

 
Phosphorus: All items complete except Strand will provide the 
cost of compost bins in the plan. 
 
Chlorides: All items complete; some items in progress. 

 

 
Received after the meeting. 
 
 
Strand will complete. 

2. Lake Response Model Update 
Greg said the most recent update from the UW-Madison 
concludes that carp (around 80 percent) and wind/waves 
(around 6 percent) are the key contributors to sediment and 
phosphorus in Lake Wingra. Jim L. said that phosphorus loads 
from storm runoff (14 percent) will continue to build up in the 
lake and that storm-related phosphorus should not be discounted 
as a source. 

 

 

3. USGS Leaf Study Update 
This item was not discussed. The study is ongoing and an update 
will be included on the agenda of the next Steering Team 
Meeting. 
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Discussion: Action: 
4. Infiltration Update 

PowerPoint slides were presented discussing the infiltration goal 
and strategies for achieving the infiltration goal. 
 
Discussion included the following: 
a. Is the infiltration goal appropriate? Strand, as generally 

agreed upon at Steering Team No. 4, is using an 
infiltration target of infiltrating runoff equivalent to 
25 percent of the Wisconsin Geological and Natural 
History Survey estimate of groundwater flow to the lake 
(25 percent x 39,010,105 cubic feet = 9,752,526 cubic 
feet). It was discussed that all the projects Strand 
presented would need to be constructed to achieve this 
goal. Jim L. asked whether an estimate could be made of 
the amount of predevelopment infiltration in the 
landscape for comparison purposes. After the meeting, 
Strand ran the City P8 model and arrived at an annual 
average “percolation/infiltration” rate under both 
existing conditions and predevelopment conditions as 
described in the table below.  

 
Existing 

Conditions 
 

Volume (cf) 
% of Annual 
Precipitation 

Annual 
Precipitation 

401,844,360 cf 
(31 inches x 3,571 
acres = 9,225 ac-ft) 

100 

Annual Runoff 
to Lake 

82,842,408  cf 21 

Annual 
Percolation/ 
Infiltration 

278,400,672 cf 69 

Other Losses 40,601,550 cf 10 
Predevelopment
Conditions 

  

Annual 
Percolation 

377,634,700 cf  

Lost Infiltration:  
Difference in 
Existing and 
Predevelopment
Percolation/ 
Infiltration 

99,234,028 cf  

10% of Lost 
Infiltration 

9,923,403 cf  

25% of Lost 
Infiltration 

24,808,507 cf  

 
Discussion after the meeting with the City of Madison centered 
on setting two infiltration goals as follows. For purposes of the 
plan, Strand will provide analysis and costs for meeting the 
short-term goal only. The long-term goal will exist to guide 
future discussion of infiltration opportunities. 
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Discussion: Action: 
(1) Short-Term Goal:  Recover 10 percent of the 

lost infiltration due to development.  See table 
above. 

(2) Proposed Long-Term Goal (Open For 
Discussion):  Recover 25 percent of the lost 
infiltration due to development.  See table 
above. 

 
(It should be noted that Strand’s agreement with the City of Madison 
calls for an achievable infiltration target to be set based on an estimate 
of current/baseline infiltration rates in the watershed.) 

 
b. Fourteen strategies/projects were presented that would 

all have to completed to meet the presented infiltration 
goal. It was discussed that Strand should add in 
bioretention/rain gardens for commercial properties. 
Strand should have an estimate of total amount of 
commercial roof area in the watershed from the City of 
Madison GIS layer. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strand will add in bioretention/rain 
gardens for commercial properties. 

5. Phosphorus Update 
PowerPoint slides were presented discussing the phosphorus 
goal and strategies for achieving the phosphorus goal. The goal 
as described in Strand’s agreement is a 50 percent total 
phosphorus reduction compared to no controls. It was discussed 
that the Rock River total maximum daily load requires a 78.9 
percent total phosphorus reduction compared to no controls. 
 
Greg said this is unachievable without chemical controls (e.g., 
alum). Also, the Clean Lakes Alliance calls for a 50 percent 
reduction in total phosphorus (TP) control compared to existing 
controls but relies heavily on agricultural best management 
practices for implementation. 
 

Discussion included the following: 
a. Is the phosphorus reduction goal appropriate? Jim L. 

stated the FOLW understanding was a 50 percent 
reduction compared to existing controls, not no controls. 
It was discussed that the 50 percent reduction from no 
controls goal (265 pounds TP reduction, a 50 percent 
reduction from no controls) could be a good 10-year or 
20-year goal, but that a 50 percent reduction from 
existing controls goal (607 pounds TP reduction, a 50 
percent reduction from no controls) could be a good 
10-year or 20-year goal, but that a 50 percent reduction 
from existing controls goal (607 pounds TP reduction, a 
50 percent reduction from no controls) could be a good 
10–year or 20–year goal, but that a 50 percent reduction   
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Discussion: Action: 
from existing controls goal (607 pounds TP reduction, a 
68 percent reduction from no controls) could be a longer 
100-year type of goal. Jon said that modifying the goal 
would create additional work for Strand. Genesis and 
Greg requested that Strand conference call with them to 
discuss additional costs and efforts before proceeding 
with the additional work. 
 
Discussion after the meeting with the City of Madison 
centered on setting two phosphorus reduction goals as 
follows. For purposes of the plan, Strand will provide 
analysis and costs for meeting the short term-goal only. 
The long-term goal will exist to guide future discussion 
of phosphorus reduction opportunities. 
 
Short-Term Goal:  Continue to use the 50 percent 
reduction compared to no controls. 
 
Long-Term Goal:  To be consistent with the Rock River 
Total Maximum Daily Load (and the City’s requirement 
for redevelopment sites), use an 80 percent total 
phosphorus reduction compared to no controls. 
 

b. Sources of Phosphorus: A slide was presented showing 
the sources of phosphorus in the watershed. It was 
discussed that some of these sources are already 
accounted for in the P8 model. However, it was agreed 
the P8 model does not break them out specifically, so 
there is no way to know exactly how P8 is accounting 
for them. Strand will present this information in a 
different format showing that these are accounted for in 
the P8 model but only in a general fashion based on the 
program’s routines. Roger said the team needed to be 
careful to not double-count reductions in phosphorus 
that would occur. For example, constructing a wet pond 
may remove the same phosphorus that was intended to 
be removed by modified leaf collection strategies. 
 

c. Twenty five strategies and projects were presented that 
could be implemented to meet the phosphorus reduction 
goal. These projects include approximately 761 pounds 
of potential TP reduction (not accounting for double 
counting). Only Odana Pond Alum Addition or the 
Manitou Pond Alum Addition Project would probably 
be done rather than the Odana Pond Alum Addition 
Project because they both have about the same reduction 
effect. Also, Jim B. said it is possible the Odana Pond 
will be designated a water of the state in the future, thus 
removing it from consideration for alum addition. 
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Discussion: Action: 
David requested the graphs of the potential TP and 
Infiltration projects be in order of smallest reduction to 
largest reduction. It was discussed that these graphs 
could include cost-effectiveness ($/pound removed) to 
aid in decision-making. Strand will do so once it begins 
the opinion of probable cost phase of the project. 
 

Strand will reorder the project list and 
add cost/effectiveness to the graphs. 

6. Chlorides Update 
This item was not discussed because time ran out at the meeting. 
Strand was requested to send the PowerPoint containing the 
chloride information, and a determination will be made by the 
City of Madison and FOLW on the need for a Chloride Issue 
Team Meeting before the next Steering Team Meeting. 
 

 

7. Upcoming Schedule and Next Meeting  

 

 

 
c/enc: All Participants  
 



 Wingra Watershed Plan 
City of Madison and Friends of Lake Wingra 

December 11, 2013, 8 A.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 6–Chlorides 
Meeting Summary 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Pollutant Reduction Opportunities:  Chlorides 
 
Meeting Handouts: 
N/A  
 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Sue Ellingson, Alderperson City of Madison   
Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Bret Shaw UW-Madison   
Ben Jordan UW–Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion: Action: 
1. Confirmation of Action Items Completion 

There were no comments. 
 

 
 

2. Lake Response Model Update 
Greg said the finalization of this study is delayed because of stolen 
monitoring equipment. 
 

 

3. USGS Leaf Study Update 
There were no comments. 
 

 

4. Infiltration and Phosphorus Update 
Strand is currently working on finalizing this analysis and draft 
report section based on comments received at Steering Team 
Meeting No. 5. 
 

 
 

5. Chlorides Update 
PowerPoint slides were presented discussing the chlorides goal and 
strategies for achieving the chlorides goal. The goal, as described in 
Strand’s, agreement, is to recommend practices for reducing 
chloride levels in Lake Wingra to the target provided in Lake 
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Discussion: Action: 
Wingra: A Vision for the Future (average annual level of 40 mg/L). 
 
Discussion included the following: 
a. Chloride Mass Balance Predictive Tool–This tool has been 

updated with the following new information received after 
completion of the original tool:  new lake volume, monthly 
chloride data from the City of Madison Health Department, 
new P8 runoff volumes based on changes to the P8 model, 
and new groundwater inflow/outflow values from 
WGNHS. An adjustment factor of 0.18 (82 percent of the 
chloride is retained and does not reach the lake) was used to 
bring applied salt rates/amounts to a level reflective of 
observed chloride concentrations in the lake. It was 
requested that Strand do a literature search to see whether 
any other studies would support use of the 0.18 adjustment 
factor. 
 

b. End of Pipe Chloride Data–Roger requested that Strand 
work with him to develop a chloride load from the 
watershed based on end of pipe chloride concentrations that 
he has collected for comparison to the chloride mass 
balance predictive tool numbers. This number could 
provide an order of magnitude check on the adjustment 
factor. 
 

c. WisDOT Brine Use on the Beltline–It was requested that 
Strand attempt to obtain this information from WisDOT. 
 

d. City of Madison Salt Usage Data–Greg requested that 
Strand send its calculations regarding this information to 
the City of Madison (City). It was also requested that 
Strand provide some discussion on why there is a 
difference between the City data and the Dane County data. 
There was discussion about the City turning on GPS to 
track salt usage data on two city trucks to get better salt 
usage data than that contained in the City’s yearly salt 
report. 
 

e. Future Refinements of Chloride Mass Balance Predictive 
Tool–Strand stated that numerous professional judgments 
and assumptions were made in crafting the tool. A 
considerable amount of refinements were made to the 
predictive tool over the past 5 months. Even with the 
refinements, the chloride retention rate within the 
watershed appears to be substantial. The report should 
include areas where additional information could be 
gathered in the future to refine the assumptions including 
the following: 

 

 
 
 

Strand will perform a literature 
search of similar chloride mass 
balance studies. Strand did so in 
mid-December including an e-mail 
on December 24, 2013, that 
suggests modifications to Strand’s 
tool that would bring the 
adjustment factor to 0.22, an 
adjustment factor that is similar to 
the 0.23 adjustment factor used in 
a Twin Cities metropolitan area 
study. 
 
 
Strand will work with Roger to 
develop a chloride load from end 
of pipe chloride concentration 
numbers. 
 
 
 
 
Strand will request Beltline brine 
usage data from WisDOT. 
 
Strand sent calculations to the City 
on December 23, 2013. 
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Discussion: Action: 
(1) Lake bottom sediment (interstitial water) 

sequestration of chloride. 
(2) Detention pond sequestration of chloride. 
(3) Wetland sequestration of chloride. 
(4) Continuous simulation (daily) rather than monthly 

timestep chloride calculations. 
(5) Sanitary sewer diversion of chloride from the 

watershed. 
(6) Infiltration of chlorides through pavements 
(7) Infiltration of chlorides through terraces. 

 
f. Do Nothing Alternatives–Two slides were presented 

showing the projected chloride levels if: 
(1) Salting continues at an average of 2006 to 2012 

with average annual rainfall and snowfall amounts. 
(2) Salt at 2011 winter rates with 2011 rainfall and 

snowfall amounts.  
Scenario (1) results in chloride levels fluctuating between 
90 and 150 mg/L over the next 10 years. Scenario (2) 
results in chloride levels fluctuating between 130 and 200 
mg/L over the next 10 years. It was noted that after a 
couple of years, the concentrations stabilize because of the 
consistent inputs every year under this analysis. 

 
g. Chloride Reductions Necessary to Meet Goal–Slides were 

presented showing three scenarios of salt reduction 
including the following:  
(1) 50 percent commercial applicator reduction and 

10 percent reduction for all others. 
(2) 65 percent commercial and residential applicator 

reduction and 20 percent reduction for all others. 
(3) 70 percent reduction for all applicators.  
These three scenarios resulted in a chloride concentration in 
the lake of 60 to 100 mg/L, 50 to 80 mg/L, and 30 to 50 
mg/L, respectively. The feasibility of achieving a 70 
percent reduction and thus meeting the FOLW 40 mg/L 
goal was discussed. Information was presented showing 
both a 35 percent (15 percent all others) and a 65 percent 
(20 percent all others) reduction in commercial application. 
These two scenarios are predicted to result in chloride 
concentration between 65 and 100 mg/L (stabilization of 
existing conditions) and 55 and 80 mg/L, respectively, 
basically maintenance of the status quo chloride 
concentration in the lake. 

h. Alternatives to Rock Salt (NaCl)–These should be well 
documented in the report. There is a good comparison table 
(Page 17) in Minnesota’s Winter Parking Lot and Sidewalk 
Maintenance Manual for Alternative Deicing Chemicals 

 
 



 Steering Team Meeting No. 6-Chlorides 
Page 4 of 5 

December 11, 2013 8 A.M. 

 

 
JHL:sme\R:\MAD\Documents\Agendas and Minutes\M\Madison, City of\LakeWingraWatershedMngmntPlan.2013.1020.065\Minutes\2013-12-11 Steering Team Meeting #6-Chlorides.docx 

Discussion: Action: 
including sodium chloride, magnesium chloride, calcium 
chloride, calcium magnesium acetate, and potassium 
acetate. The comparison discusses melting point, 
corrosivity, and other environmental issues. Genesis said 
the City is going to try beet juice (prewet dry salt) again in 
a pilot arraignment on the west side of the city by a 
detention basin though there are still concerns with 
phosphorus and BOD when using beet juice. 
 

i. Chloride Report Section–It was discussed that the report 
should be framed to focus on short-term and long-term 
goals. The short-term goals should be focused on what is 
achievable with current technologies and should include an 
implementation plan. The long-term goals should provide a 
vision as technologies evolve allowing for greater 
reductions. The overall philosophy of the report should 
include the following: 
(1) Public and private entities the opportunity to do 

good together. 
(2) Chloride reductions are ecologically important. 
(3) Improvement over time is important. 

 

 

6. Stakeholder Engagement/Social Marketing 
It was discussed that Steering Team Meeting No. 7 will bring the 
analysis for phosphorus, infiltration, and chlorides to conclusion 
which will allow for the stakeholder engagement/social marketing 
phase of this project to continue now that the main contributors to 
each pollutant are known. Draft report sections for phosphorus, 
infiltration, and chlorides will be sent out to Steering Team 
members on January 14, 2014. Issue Team Meeting No. 3 will be 
held approximately three weeks after Steering Team Meeting No. 7 
to discuss social marketing and the pilot project. The possibility 
exists to do a SurveyMonkey survey to rate different pilot projects. 
Strand’s contract (along with the Social Marketing Consultant) calls 
for the following to occur next. 
 
a. Pilot Project Recommendation 

(1) Identify pilot project to address one critical action. 
(2) Prepare pilot project plan. 

 
b. Stakeholder Engagement 

(1) Identify/Interact With Target Audiences–Identify, 
communicate, and interact with target audiences 
and identify those responsible for critical actions. 
Roger has been in contact with commercial 
managers responsible for salt application contracts 
and has learned some valuable information  
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Discussion: Action: 
including the need to take liability away from 
salt applicators and property managers when using 
alternative strategies and application rates. 
 

(2) Develop Social Marketing Strategy–Identify 
potential behavior change strategies, develop 
written strategy for engagement with those 
responsible for critical actions, and develop a 
framework for social marketing pilot project. 

 
(3) Implementation Plan–Using the social marketing 

strategy, provide engagement activities with those 
responsible for critical actions to understand 
techniques most likely to be effective in creating 
behavior change. From these activities, provide an 
implementation plan for plan components including 
a roles and responsibilities memorandum. 
 

c. Social Marketing Strategies (Pilot Project 
Implementation)–This will consist of creation, 
management, and tracking of a pilot project potentially 
consisting of the following:  identify barriers, partnerships, 
and current commitments, identify partners, recruit 
partners, obtain baseline data, assist with pilot project 
implementation, and evaluate pilot project. 

 

 

7. Upcoming Schedule and Next Meeting  

 

 

 
c/enc: All Participants  

 



 Wingra Watershed Plan 
City of Madison and Friends of Lake Wingra 

January 23, 2014, 8 A.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 7–Chlorides, Phosphorus, Infiltration Draft Report Sections and 
Stakeholder Engagement/Social Marketing Framework 

Meeting Summary 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Chlorides, Phosphorus, Infiltration Draft Report Sections and Stakeholder Engagement/Social 
Marketing Framework 
 
Meeting Handouts: 
Meeting attendees were provided with draft report 
sections one week before the meeting. 

 

 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Sue Ellingson, Alderperson City of Madison   
Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 

Seven items were discussed with four completed and the 
following three ongoing. 
a. Phosphorus–Strand will include the cost of the compost 

bins in the plan. 
 

b. Chlorides–The City of Madison (City) will review 
Strand’s December 23, 2013, e-mail with calculations 
using the City’s salt usage data. 
 

c. Chlorides–Strand will request brine usage data from the 
Wisconsin Department of Transportation (WisDOT). 
 

  
See action items at left. 

2. Lake Response Model Update 
Greg will speak with Professor ChinWu regarding the status of 
the model and will report back to the Steering Team. 

 

  
See action item at left. 
 

3. USGS Leaf Study Update 
Roger will be meeting with Bill Selbig to go over data collection 
to date and will report back to the Steering Team. 

 

  
See action item at left. 
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Discussion:  Action: 
4. Draft Infiltration Report Section 

Strand presented eight PowerPoint slides providing a summary 
of the draft infiltration report section. It was discussed that the 
total cost of a particular project should differentiate between the 
cost to the City, cost to the homeowner or business (i.e., the City 
incentive for terrace rain gardens where the City pays for 
75 percent (minus the cost of plants) and the homeowner pays 
25 percent (plus the cost of plants) of the construction cost 
through an assessment). The costs should also include, as 
appropriate, a 15 percent design contingency and a 15 percent 
construction contingency. If there is only an incremental cost 
over what would ordinarily be done, then the incremental cost 
should be broken out (i.e., traditional pavement needs to be 
replaced and porous pavement installed instead. What is the 
difference in cost?). Strand will meet with the City to work 
through the cost discussion. Discussion included the following. 
a. Porous Pavement Cost–The incremental cost should be 

used to replace traditional pavement with porous 
pavement rather than the total cost presented. This 
change would entail subtracting out the cost of the 
traditional pavement layer (i.e., asphalt only, assuming 
existing parking lots have an asphalt surface). Strand 
will revise the calculations to provide a 3:1 ratio of 
drainage area to paved area, which will increase the 
cost-effectiveness of the BMP. Also, Strand should see 
how this could affect chloride reductions using an 
assumed 70 percent reduction in salt usage for these 
areas. 
 

b. Rain Barrels–It was requested that Strand include the 
cost and effectiveness of rain barrels as part of the 
alternatives analysis. 
 

c. Downspout Disconnection–It was requested that Strand 
include the cost and effectiveness of downspout 
disconnection as part of the alternatives analysis. Greg 
believes the City ordinance states that downspouts must 
be connected to storm drains in downtown areas. Jim 
Lorman thought the City ordinance required 
disconnection. Greg will look into the City ordinances 
and provide to the Steering Team. 
 

d. Assumptions for Each BMP–Strand will include base 
assumptions for each recommended BMP in the report. 
 

e. Operation and Maintenance–Strand has accounted for 
operation and maintenance in the 20-Year Net Present 
Worth costs. BMPs that are not under City control (i.e., 

 
 

 
See Strand action items at left. 
 
 
 
 
 
 
 
 
Greg will look into existing City 
ordinances that address downspout 
disconnection and report back to 
the Steering Team. 
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Discussion:  Action: 
not City-owned or non-stormwater-permitted facilities) 
present a challenge in terms of maintaining the 
performance of the BMPs over time. These same 
facilities are at risk of being removed or filled in over 
time (i.e., a home gets sold and the next homeowner it 
does not want the facility). This would also reduce their 
effectiveness. 
 

f. Incentives–The City Rate Adjustment Policy for the 
storm water utility currently provides incentives for 
various BMPs. 

 
5. Draft Phosphorus Report Section 

Strand presented thirteen PowerPoint slides providing a 
summary of the draft phosphorus report section. Discussion 
included the following. 
a. Phosphorus Goal–To better communicate the goals to 

the reader, Strand will include a bar chart in the report 
showing the existing phosphorus reduction and the 
short- and long-term goals for further reduction. 
 

b. Lake Wingra Watershed Plan as an EPA-Recognized 
TMDL Document–There was discussion that the Lake 
Wingra Watershed Plan could serve as a TMDL 
document to address the lake’s 303 (d) designation. Jim 
Baumann has considerable experience in Wisconsin 
TMDLs and said he would look into this with key 
individuals at the Wisconsin Department of Natural 
Resources (WDNR). Jim followed up with an e-mail on 
January 23, 2014, with initial feedback from the key 
WDNR individuals and will provide additional 
information at the next Steering Team meeting. 
 

c. Figure 4.03-4–Switch the red watersheds to pink 
because the red seems to convey necessary action, when 
in reality they are Arboretum lands with low pollutant 
load. 
 

d. Figure 4.03-5–Switch the red watersheds to pink and the 
pink watersheds to more of a red. 
 

e. BMP Performance Table–Strand will insert this table 
into the report and the wetland basin and Pond 2 will be 
combined to be one BMP. 
 

f. MG&E Infiltration Facility at Odana Golf Course–It was 
requested that Strand account for the phosphorus 
reduction achieved from this facility. Jim Baumann said 

  
See Strand action items at left. 
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Discussion:  Action: 
he thought the reduction was probably in the 
80 pound/year (lb/yr) range. After the meeting, Strand 
did a quick modification to the City P8 model and found 
that loss of 3.6 million cubic feet of water downstream 
of the East Odana Hills Pond would reduce the total 
phosphorus load by about 27 lb/yr (26.928 million 
gallons). Using an average Odana Pond TP 
concentration of 347 micrograms/liter (from Jim 
Baumann provided data) and an average of 3.6 million 
cubic feet of diverted water, the total annual reduced TP 
load is 77.5 pounds. Jon will contact MG&E and 
MMSD to see whether there are any monitoring 
numbers for the flow diverted to the sanitary sewers 
contributory to the MMSD WWTP.  
 

g. Phosphorus Performance of Alternative Components–
Remove the infiltration rates from this table since each 
component is independent of infiltration rate at the 
location of the component. 
 

h. Construction Site Erosion Control–Greg and Genesis 
will provide an estimate of the area of land-disturbing 
construction activity that occurs on average each year in 
the Lake Wingra Watershed. 
 

i. Modified Leaf Collection Methods–It was requested that 
Strand work with the City to develop incremental costs 
for: 
(1) Increased street sweeping schedule; 
(2) Bagging of leaves. 
Ben Jordan will provide additional information on leaf 
collection from his and others experiences in Illinois. It 
was discussed that bagging leaves could ultimately be 
less expensive. 

 
j. Assumptions for Each BMP–Strand will include 

assumptions for each BMP in the report. 
 

k. Public Informational Meeting–It was requested that a 
public informational meeting be held soon now that the 
draft analysis is complete. 
 

6. Draft Chloride Report Section 
Strand prepared eleven PowerPoint slides providing a summary 
of the draft chloride report section. These slides were not 
presented because of time constraints. They will be presented at 
the next meeting; however, Ben Jordan and David Liebl 
provided comments after the meeting. 
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Discussion:  Action: 
 

7. Stakeholder Engagement/Social Marketing Framework 
This topic will be presented at the next meeting when Brett 
Shaw is able to attend.  
 

  

8. Urban Non-Point Source and Stormwater Grant Application 
Strand was directed by the City to prepare this grant application, 
which is part of the Scope of Services of the agreement for the 
streambank/channel restoration on city land at Thoreau 
Elementary School, which is located between the Nakoma 
Road/Cherokee Drive and Cherokee Drive/Naheda Trail 
intersections. This project is already in the City’s Capital 
Improvement Plan. If there are any comments from Steering 
Team members regarding this grant application, please contact 
Greg, Genesis, or Jon. 

 

  

9. Upcoming Schedule and Next Meeting 

 
 

  

 
c/enc: All Participants 
 



 Wingra Watershed Plan 
City of Madison and Friends of Lake Wingra 

March 25, 2014, 10 A.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 8–Stakeholder Engagement/Social Marketing  
and Community Engagement Strategy Workshop 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Stakeholder Engagement/Social Marketing and Community Engagement Strategy Workshop 
 
Meeting Handouts: 
Meeting attendees were provided with draft report 
sections one week before the meeting. 

 

 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Sue Ellingson, Alderperson City of Madison   
Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 

Seven items were discussed with four completed and the 
following three ongoing. 
a. Phosphorus–Strand is finalizing the report section. The 

City will work with Strand on the cost for the increased 
street sweeping schedule. 
 

b. Infiltration–Strand is finalizing the report section. 
 

c. Chlorides–Strand is finalizing the report section. 
 

d. Community Engagement–Strand and Bret Shaw will 
work with the City and FOLW to set dates for 
community engagement activities including a public 
informational meeting. Genesis will add the timeline for 
the City’s Project-Based and Management-Based 
Measures. 
 

  
See action items at left. 

2. Lake Response Model Update 
There was no discussion. 

 

  
 

3. USGS Leaf Study Update 
There was no discussion 
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Discussion:  Action: 
 
4. Final Infiltration, Phosphorus, and Chlorides Analysis Update 

Strand presented eight PowerPoint slides providing a summary 
of these analyses.  
a. Infiltration–Jon said the major changes to this analysis 

included the performance and number of terrace rain 
gardens, private rain gardens, commercial rain gardens, 
and porous pavement as shown in Slide 8. 
 

b. Phosphorus–David requested that Strand repeat the 
existing controls bar next to both the short-term goal and 
the long-term goal on Slide 9. See major changes in 4.a. 
above. 
 

c. Chlorides–Slide 14 Chloride Management Measures was 
discussed.  
(1) David Liebl suggested that BMPs and 

performance standards for chloride usage be 
established rather than seeking to meet a certain 
lake chloride level through efforts that could 
sacrifice public safety. 

(2) Dane County Lakes and Watershed Commission 
has taken on chlorides as an issue. 

(3) City of Madison–Well No. 14: The City is 
pursuing a chloride reduction pilot in the Well 
No. 14 ground watershed. This will require 
WisDOT’s cooperation on University Avenue 
where it is responsible for deicing and plowing. 
The City is writing a white paper on proposed 
management change for deicing. Another option 
for the well is to case the well to separate the 
upper and lower aquifer, although this is a major 
expense that the City is trying to avoid. 

(4) Investigate Alternate Deicers–Calcium 
magnesium acetate was discussed as an 
alternative. The City’s Streets Department is 
adverse to its use because it turns snow into 
“oatmeal” and is very corrosive. The City is 
considering beet juice again as an alternative to 
brine although it has an oxygen demand. The 
City is contemplating installation of air bubble 
diffusers in storm sewers to add oxygen before 
the beet juice reaches the lake.  

(5) There was strong support for certification and 
training of deicing applicators.  

 
 
 

 
 

 
See action items at left. 
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Discussion:  Action: 
5. Stakeholder Engagement/Social Marketing Framework And 

Critical Action Prioritization Exercise 
Strand presented six PowerPoint slides on this topic. Discussion 
included the following. 
a. Timeline–A timeline was presented showing this phase 

of the project and the remaining meetings. 
 

b. Identification of Critical Actions–The analysis portion 
of this project identified the actions necessary to meet 
the performance goals for infiltration, phosphorus, and 
chlorides. With this information now complete, the 
Stakeholder Engagement/Social Marketing portion of 
this project can continue. The discussion for this 
meeting will focus on possible engagement activities. 
 

c. Community Engagement Strategy–Strand’s Agreement 
includes approximately 415 hours of work related to 
development of a social marketing/community 
engagement strategy, social marketing/community 
engagement implementation plan, identification of a 
pilot project, and implementation of a pilot project. 
There are two ways to use these hours and meetings. 
The first would be to use the hours and meetings to 
develop the community engagement implementation 
plan. The second would be to use the hours and 
meetings to implement the community engagement 
implementation plan. 
 

d. Critical Action Prioritization Exercise–Tom presented a 
slide showing the results of the Survey Monkey poll for 
infiltration, phosphorus, and chloride. The results of this 
prioritization exercise will be used to help focus the 
project’s social marketing efforts. However, there was 
group consensus that the results should not be 
documented in the report as it was more of a “straw 
poll” of the steering team’s direction than a definitive 
scientific survey. 
 

e. Pilot Project Discussion–Ongoing and potential pilot 
projects were presented in a table.  
 

  
 

6. Community Engagement Strategy Workshop 
As mentioned, there are two options for community engagement. 
a. Option No. 1–Community Engagement Before 

Implementation Plan:  Information from engagement 
efforts (assumed to be six meetings) used by Strand and 
Bret Shaw to develop a social marketing implementation 
plan to be implemented by others in the future. The 
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Discussion:  Action: 
information gained from the engagement efforts will 
assist in identifying the best way to perform social 
marketing in the future on the various critical actions.  
Option No. 1 would have a broader focus on many of 
the higher priority critical actions. The pilot project is 
for a single action implemented as part of Strand and 
Bret Shaw’s efforts. A draft table outlining Option No. 1 
activities was presented. 
 

b. Option No. 2–Community Engagement After 
Implementation Plan:  Develop a plan to social market 
the community while conducting the community 
engagement activities. This option would be more 
focused on critical actions that create meaningful 
behavior change as a result of the meeting(s). The pilot 
project would likely be introduced at the end of these 
engagement activities to transition the project into the 
pilot project stage. A draft table outlining Option No. 2 
activities was presented. 

 
c. Community Engagement Discussion Groups–Bret Shaw 

collaborated with Strand on a slide that showed a 
possible agenda for the discussion group meetings that 
would maximize the social marketing content of the 
meetings. Bret said the meetings can be conducted with 
tools that work to convince the public they can be part of 
the solution. They can be used to build momentum 
(e.g., we did this well in 2013; we can do even better in 
2014). Greg said these meetings should be as specific as 
possible. 

 
d. Public Information Meeting(s):  Whereas Option No. 1 

has a public informational meeting in early 
summer 2014, Option No. 2 has two public 
informational meetings, one in early summer 2014 and 
another in fall 2014.  

 
e. Selection of Community Engagement Option–It was 

discussed that Option No. 1 was redundant and that 
Option No. 2 is more appropriate for moving forward. In 
implementing Option No. 2, Strand, Bret Shaw, and the 
steering team should prioritize the actions that have the 
highest likelihood of success and then engage the public 
on the specific actions. Strand should proceed with 
completing a draft implementation plan for the next 
steering team meeting in May 2014. Some ideas for 
community engagement include the following: 
(1) Residential Social Marketing Package:  Couple 
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Discussion:  Action: 
the rain barrel, downspout disconnection, and 
residential rain garden activities as a suite of 
BMPs that are incentivized by Plant Dane and 
Rain Reserve/Sustain Dane. 

(2) Leaves–All agreed this is a high priority and 
should be the focus of the pilot project. It was 
discussed that this could be a two-stage program 
(a) 2014–Increase Stewardship and 

Awareness (potentially coupled with 
Love Your Lakes, Don’t Leaf Them). 

(b) 2015–Implement Bagging Pilot Project. 
Greg said the window of opportunity to 
do this right is small. Ideas for 
development of functional networks 
such as neighborhood captains, 
midblock signs, Facebook, ListServ, 
sign-up for text messages, and 
neighborhood groups in charge of 
notifications were discussed. Jim 
Bauman said the connection between 
leaves and water quality should be made 
at each engagement meeting. 

(3) Monroe Street Reconstruction:  Greg said the 
City has hired a facilitator who will engage the 
public and businesses. While Wingra Watershed 
objectives will be included in the visioning 
discussion, other factors such as businesses 
viability and vitality will also be part of the 
discussion. Greg said that Wingra efforts will 
not drive the Monroe Street process but that he 
invites steering team members to attend the 
Monroe Street reconstruction project public 
meetings to provide input. After further 
discussion, Greg said he will include a couple of 
slides in the Monroe Street reconstruction public 
informational meeting slides that specifically 
discuss how the Wingra Watershed Plan might 
be integrated into the Monroe Street 
reconstruction process. The current schedule is 
for Monroe Street to be reconstructed in 2016 
with a two-phase bid process in late 2015 and 
early 2016.  

(4) Meeting Notifications–Multiple notification 
modes (public notice, newspaper article, 
newsletter) should be employed for the 
community engagement activities. 

(5) Public Meeting–Strand should work with the 
City and FOLW to set up for the first Public 
Informational meeting to be held in mid-June 

 
 
 
 
Focus on leaf management in the 
community engagement 
implementation plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Strand will work with the City and 
FOLW to set up the first public 
informational meeting to be held in 
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Discussion:  Action: 
2014. A location such as Edgewood College or 
the UW-Madison Arboretum would be ideal. 
The meeting should be to inform the public of 
the findings of the study and to introduce the 
pilot project and the framework of the 
community engagement activities. 

 

mid-June 

7. Urban Non-Point Source and Stormwater Grant Application 
Strand will be submitting a grant application to the WDNR on 
April 15, 2014, for the Nakoma Park streambank restoration 
project.  

 

  

8. Upcoming Schedule and Next Meeting 
 

 

  

 
c/enc: All Participants 
 



 Wingra Watershed Plan 
City of Madison and Friends of Lake Wingra 

May 22, 2014, 1 P.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 9–Stakeholder Engagement/Social Marketing  
Framework 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Stakeholder Engagement/Social Marketing Framework 
 
Meeting Handouts: 
Meeting attendees were provided with a draft report 
section prior to the meeting. 

 

 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Lucas Dailey 
District 13 Alderperson 

City of Madison   

Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 

Seven items were discussed with four completed and the 
following three ongoing. 
a. Phosphorus–Strand is finalizing the report section. The 

City will work with Strand on the cost for the increased 
street sweeping schedule. Slide 9 will be added to the 
report section and will include addition of an existing 
controls bar in multiple locations. 
 

b. Infiltration–Strand is finalizing the report section. 
 

c. Chlorides–Strand is finalizing the report section. 
 

d. Community Engagement–Strand and Bret will work 
with the City and FOLW to set dates for community 
engagement activities including a public informational 
meeting. Genesis will add the timeline for the City’s 
project-based and management-based measures. 
Steering Team Meeting No. 9 rolled out the draft 
community engagement plan. 
 
 

  
See action items at left. 
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Discussion:  Action: 
2. Lake Response Model Update 

There was no discussion. 
 

  
 

3. USGS Leaf Study Update 
Roger said data will be available at the end of 2015 that will 
provide a better understanding of the leaf issue. 2013 is a 
baseline year, 2014 is an existing practices year, and 2015 is a 
modified practices year. 

 

  
 

4. Summary of March 25, 2014 Discussion 
Strand presented ten PowerPoint slides providing a summary of 
this discussion.  
a. Critical Action Prioritization Exercise–An informal poll 

of steering team members was conducted and was useful 
for helping to focus the project’s social marketing 
efforts. Results were used to help create a draft of 
Section 5-Stakeholder Engagement of the report. 

b. Pilot Project–Modified leaf collection was selected as a 
pilot project and framework for the pilot project is 
included in the draft report (Section 5-Stakeholder 
Engagement).  

c. Community Engagement Strategy–Section 5 (draft) of 
the report was developed in a fashion that lays out a 
community engagement implementation plan, a portion 
of which will be implemented by Strand and Bret as part 
of their community engagement services. At Steering 
Team Meeting No. 8, the steering team decided on 
having community engagement meetings after the 
implementation plan was put in place rather than before. 
 

 
 

 
 

5. Stakeholder Engagement/Social Marketing Framework 
Strand presented eighteen PowerPoint slides on this topic which 
generally summarized draft Section 5-Stakeholder Engagement 
(May 19, 2014 Version). Discussion included the following. 
a. Timeline–A timeline will be developed for the next 

steering team meeting. Two meetings are to be 
scheduled as discussed below, one each for the 
construction site erosion control and chlorides measures.  
 

b. Critical Action Category–Critical actions were 
categorized as generally being project-based, 
management-based, and community-based measures. 
Some of the measures are cross-categorical, meaning 
they may be a combination of the three categories.  
Section 5 includes a stakeholder engagement plan for 
nine measures including those listed in the following 
paragraphs. After the meeting, Strand addressed the 
comments described below and is sending a revised draft 
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Discussion:  Action: 
of the stakeholder engagement plan (Section 5) to the 
City and steering team members. 

 
Leaf Management (Pilot Project):  The steering team 
agreed that the fall of 2014 should be focused on 
building awareness and capacity for the 2015 program. 
It could include a simple checklist survey on existing 
practices when canvassing to establish a baseline. Strand 
and the City will work on defining the pilot project area 
that would be the same for the 2014 and 2015 programs. 
However, community engagement activities would 
recruit leaders and participants throughout the entire 
Lake Wingra watershed. Monitoring of effectiveness of 
the 2014 and 2015 programs will be both qualitative and 
quantitative for behavior change. Water quality 
monitoring will not be included since this is going on as 
part of a different project (USGS/City of Madison leaf 
study). Reference was made to a newspaper article that 
indicated the City will no longer be taking leaves to 
Dane County facilities, and therefore, the county mulch 
sites will be shutting down. Rather, the City will be 
contracting with a firm from DeForest for leaf disposal. 
Genesis will find more information and see whether this 
development impacts the Leaf Management Pilot 
Project. 
 
Rain Gardens/Downspout Disconnections/Rain Barrels:  
David said he would e-mail a downspout disconnection 
master thesis that Eric Booth completed. 
 
Terrace Rain Gardens:  Genesis said the City is 
expanding its existing program to areas that are not in a 
street reconstruction area. A couple are being installed in 
2014 through this new program. 
 
Permeable Pavement:  No comments. 
 
Certification Program for Salt Application Contractors 
Environmental Winter Maintenance Program:  Genesis 
said that in the past, the City has looked to the WDNR 
for leadership on this measure and would prefer the 
WDNR take the lead. 
 
Maximum Salt Use Guidelines and Ordinances:  There 
appears to be political support for guidelines or 
ordinances with the current mayoral administration. 
Figure 5.08-1 and the text of this section indicate that 
maximum salt use guidelines would come after the 
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Discussion:  Action: 
Certification Program. Steering Team members thought 
that another option would be to implement Maximum 
Salt Use Guidelines concurrent with a certification 
program.  

 
Reduce Residential Salt Use:  There were no comments. 
 
Activities Needed for Project-Based Measures (Section 
5.10):  Move this section to the front of the document. 
The City will add timing element to this section. 
 
Activities Needed for Management–Based Measures 
(Section 5.11):  Move this section to the front of the 
document. The City will add timing element to this 
section. 
 
Construction Site Erosion:  Add community 
engagement strategy for this tenth measure. Jim felt the 
implementation plan should not be limited to just 
community measures; it should also include 
management measures. Strand and the City should set 
up a meeting with the City’s building inspection and 
engineering departments in June 2014 to better 
understand the benefits and barriers. 
 
Reduce Municipal Salt Use:  Add an engagement 
strategy for this eleventh measure. Strand and the City 
should set up a meeting with City and county salt 
supervisors in June 2014 to better understand the 
benefits and barriers. 

 
c. Stakeholder Engagement Strategy (General Comments)–

Discussion included the following. 
 
Audience:  It was discussed that Strand should add an 
audience paragraph at the beginning of Section 5. This 
paragraph would describe that Section 5 is written for 
those who will be involved in moving the critical actions 
to completion (e.g., the City and potential partners such 
as Clean Lakes Alliance and FOLW).  
 
Roles and Responsibilities Paragraph:  In Figure 5.01-2, 
change “co-leader” to “champion.” Include the 
following sentence: “Developing ownership and 
maintaining leadership continuity will be important in 
seeing these actions to full fruition.” 
 
Benefits/Barriers:  Always list benefits first to keep a 
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Discussion:  Action: 
positive tone. Benefits and barriers will be described as 
through the eyes of those whose behavior we are trying 
to change. 

 
Emphasis of Section 5:  There appears to be a lack of 
emphasis on commercial activities by categorizing 
measures as community-based. Strand will provide 
verbiage in the introduction to emphasize that 
community includes commercial, institutional, 
residential, and business. 
 

d. Strand/Bret Resources–Jon will develop a revised level 
of effort that fits targeted stakeholder engagement 
efforts (as defined in Section 5–Stakeholder 
Engagement) with the remaining budget and discuss 
with Genesis. Efforts not completed by Strand will fall 
under the leadership structure shown in Figure 5.01-2 
Possible Critical Action Organization that identifies a 
collaborative Community Champion and City Champion 
arrangement. After completion of certain efforts by 
Strand and Bret, this same leadership structure would be 
responsible for sustaining these efforts.  
 

e. Executive Summary and Fact Sheets for Measures 
(2014/2015 Campaign Document)–It was discussed that 
for each of the eleven measures, or conversely for only 
the highest priority ones, a fact sheet could be developed 
as part of Strand and Bret’s efforts and included in the 
appendix. The fact sheets could be used as public 
educational tools while doing stakeholder engagement. 
A comprehensive executive summary (outside of the 
engineering report) could also be an effective 
tool/deliverable. The executive summary could be 
supported by the various fact sheets. The Milwaukee 
Metropolitan Sewerage District Regional Green 
Infrastructure Plan may have some good examples of a 
potential format for the executive summary and fact 
sheets. 
 

6. Urban NonPoint Source and Stormwater Grant Application 
Strand submitted a grant application to the WDNR on 
April 15, 2014, for the Nakoma Park streambank restoration 
project. The total project cost is $276,075 with possibility of a 
grant for half of this amount. The WDNR typically announces 
grant awards in the fall of 2014 with monies available starting 
January 1, 2015. 
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Discussion:  Action: 
7. Upcoming Schedule and Next Meeting 

 

  

 
c/enc: All Participants 
 



 Wingra Watershed Plan 
City of Madison and Friends of Lake Wingra 

August 13, 2014, 2:30 P.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 10–Stakeholder Engagement/Social Marketing/Pilot Project 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Stakeholder Engagement/Social Marketing Framework/Pilot Project 
 
Meeting Handouts: 
Meeting attendees were provided with a draft report 
section prior to the meeting. 

 

 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Lucas Dailey 
District 13 Alderperson 

City of Madison   

Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 

Eight items were discussed with three completed and the 
following four ongoing. 
a. Phosphorus–Strand is finalizing the report section. 

The City will work with Strand on the cost for the 
increased street sweeping schedule. Slide 9 will be 
added to the report section and will include addition of 
an existing controls bar in multiple locations. 

b. Infiltration–Strand is finalizing the report section. 
c. Chlorides–Strand is finalizing the report section. 
d. Community Engagement–Strand and Bret will work 

with the City and FOLW to set dates for community 
engagement activities including a public informational 
meeting. Genesis will add the timeline for the City’s 
project-based and management-based measures. 
Steering Team Meeting No. 9 rolled out the draft 
community engagement plan. 
 

  
See action items at left. 

2. Lake Response Model Update 
Greg gave a summary of the results. Greg or Genesis will 
e-mail the most recent PowerPoint presentation from the UW. 
In essence, Carp dominate sediment and phosphorus 
suspension in sunny weather conditions (e.g., 90 percent), but 
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Discussion:  Action: 
not as much in rainy weather. As far as Orthophosphorus, 
stormwater runoff plays a greater role. For the yearly average 
contributors in both rain and sun for Total Phosphorus, it is 
Carp 60% ± 20%, Wind 10% ± 2%, and Runoff 30% ± 14%. 
For yearly average contributors in both rain and sun for 
Orthophosphorus, it is Carp 30% ± 18%, Wind 5% ± 1%, and 
Runoff 65% ± 22%. 
  

3. USGS Leaf Study Update 
Genesis said the leaf study is being extended another two years 
with monitoring ending in 2017 and the report being issued 
in 2018. Additional study will be done regarding leaves in the 
street. Preliminary findings seem to be indicating that leaves 
that fall in the street are a substantial problem. Right now the 
City is investigating the possibility of purchasing a special 
vacuum cleaner which would allow it to study this effect 
further. 

 

  
 

4. Stakeholder Engagement Social Marketing 
Strand presented six PowerPoint slides providing a summary 
of the July 21, 2014, Construction Site Stakeholder Meeting 
with Tim Toester, Jeff Benedict, and Scott Kerr.  
a. Construction Site Erosion Control Stakeholder 

Meeting Summary–This discussion revolved around 
barriers to improved construction site erosion control 
compliance and incentives or changes that could be 
made to the City’s construction site erosion control 
program. 
(1) The challenge is that it is difficult to enforce 

proactive erosion control when the standards 
are reactive as they penalize only after there 
has been a failure. 

(2) The City can only enforce a stricter standard 
than the state in the Rock River TMDL zone. 
For single-family homes, the City also cannot 
require more than the Uniform Dwelling 
Code. 

(3) Future efforts could include a proactive code 
in the TMDL zone, using an incentive 
program such as Green Tier, and perhaps 
using a surety system that allows contractors 
to get money back for doing a good job. 

b. Chlorides Stakeholder Meeting Summary–Because of 
time constraints, this discussion was skipped.  

c. Partial Implementation of Social Marketing Plan: 
Efforts to Match Remaining Budget–A timeline of 
these efforts was presented that contemplated the 
following: 
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Discussion:  Action: 
(1) A public meeting in October 2014. 
(2) Development of three Lake Protection Action 

Sheets (Phosphorus, Chlorides, Infiltration).  
(3) Development of an Executive Summary for 

distribution to the public. 
(4) Canvassing of the community by champions 

with the Action Sheets in the fall of 2014 or 
spring of 2015. 

(5) Finalization of the report by the end of 2015.  
 
The Steering Team indicated it is not quite ready to 
have the public meeting in October. The team would 
like to push it back to obtain the maximum 
opportunity for neighborhood involvement (e.g., get 
on neighborhood organization schedules). Ideally it 
would be best if several neighborhood organizations 
would help sponsor the public involvement meeting. 
The team also would like the opportunity to be 
involved in the development of the meeting materials. 
It was decided to hold another Steering Team Meeting 
in early December to lay the groundwork for a 
spring 2015 Public Meeting and completion of the 
report after the spring 2015 public meeting. The 
purpose and design of the meeting was discussed at 
length. There was considerable discussion on the 
purpose of the public meeting–is it to involve the 
residents in the formulation of the plan in order to 
promote ownership and behavior change, or is it to 
have a watershed plan that is endorsed by the 
community so there is encouragement for the City 
(and alders) to fund it in the capital budget?  
 
It should be noted there are two Steering Team 
meetings remaining, the second of which will now be 
planned for late July or early August of 2015. 
 
The group also felt it would be best to wait for the 
finalization of the report until after the public meeting. 
Depending on the purpose of the public meeting, 
perhaps a draft could be distributed before it is 
endorsed by the various neighborhood organizations. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strand will work with several 
Steering Team members to develop 
options for purpose/design of this 
meeting and ask for comments prior 
to the December Steering Team 
Meeting. 

5. Social Marketing-Based Pilot Project 
Strand presented thirteen PowerPoint slides and Bret presented 
eighteen PowerPoint slides on this topic. There is continued 
agreement on using a two-year leaf management program as 
the pilot project. The first year will focus on leaves off the 
street, and the second year will introduce bags. The pilot area 
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Discussion:  Action: 
will be a 2 to 3 block subset of the total watershed. Discussion 
included the following. 
a. Potential Pilot Project Area–Three general locations 

(West, Central, and East) were shown on a map, each 
located in the neighborhood of some of the Steering 
Team members. The Steering Team decided to 
conduct the Leaf Management Pilot Project in the 
West location, which is in the vicinity of Roger 
Bannerman’s house and a Strand employee’s house.  
  

b. When asked whether the area should be a 
representation of a typical Madison neighborhood, or 
instead be an area with a high probability of success, 
the group eventually decided that having a success 
story was important for moving forward and 
implementing the management measure in other parts 
of the city.  
 

c. Implementation of Social Marketing-Based Pilot 
Project: Efforts to Match Remaining Budget–A 
timeline of 2014 efforts and 2015 efforts was 
presented.  
 
2014 Pilot Project Efforts: 2014 efforts contemplated 
a public meeting on September 18, 2014, at the Odana 
Hills Golf Course clubhouse, canvassing citizens in 
the Pilot Project boundary with a Lake Protection 
Action Sheet (Leaves), Action Sheet for 
Neighborhood Leaders (for Block Captains training), 
Evaluation Survey, Commitment Card and FAQ 
document, notification program by champions, and 
monitoring of leaf placement by Strand. The Steering 
Team decided to have the canvassing done before the 
Pilot Public Meeting as a way to advertise for the 
meeting.  

 
2015 Pilot Project Efforts: 2015 efforts will build on 
the capacity building from 2014 but will include the 
introduction of the bagged leaves pickup and the 
distribution of free bags. 

 
d. Bret led the group on a series of discussions and 

logistics for the pilot project. The discussion included 
the following issues: 
(1) Branding–The group agreed the pilot project 

branding will include the City and FOLW.  
(2) Changing injunctive norms are most effective; 

signs help provide trigger for action. Block 

 
 
Strand will contact Roger to better 
define this two to three block area to 
conduct the pilot project.  
 
 
 
 
 
 
 
 
 
 
 
 
 
Action items relative to 2014 efforts 
include the following:  
(1) Strand will reserve the 

Odana Hills Golf Course 
Clubhouse on 
September 18, 2014 

(2) Strand and Bret will develop 
the verbiage for the signs 
and door hangers by the end 
of the day on 
August 22, 2014, and get to 
Genesis. 

(3) Genesis will format the sign 
and door hanger verbiage 
and submit to printer for 
printing at City cost.  

(4) Strand and Bret will finalize 
the Action Sheets, Survey, 
Commitment Card, and FAQ 
Document before its use in 
canvassing. 

(5) Strand will develop a 
database of addresses and a 
letter inviting the Pilot 
Project residents to the 
September 18, 2014, meeting 
by September 29, 2014.  

(6) The City will send out invite 
letters by the end of the day 
on September 29, 2014. 
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Discussion:  Action: 
competition might be effective. 

(3) Residents will need to see this pilot project as 
a long-term investment by the city, not just a 
one- or two-year event. 

(4) The e-mail database is valuable, and it should 
be treated as a foundational communication 
tool for future years. 

(5) The pilot project should focus on one behavior 
change item (e.g., leaves out of the street), not 
multiple items to be effective. 

(6) When questioned about potentially targeting 
people who mulch or allow their leaves to stay 
on the ground, Bret mentioned he felt these 
people are already eco-conscious and 
therefore would not necessarily be the target 
of the pilot project. Instead, the target would 
be the normative behavior of people who 
currently rake their leaves to the terrace. 

e. Tom referenced the materials that will be used for 
canvassing. The materials will be visually spruced up, 
but it would be good if the group could provide 
comments by August 22, 2014. Tom will send out 
electronic versions. 

 

(7) Strand, Bret, and Roger will 
have a phone conference to 
define the canvassing dates 
(likely the week of 
September 8-12, 2014) and 
the message to convey. 

(8) Strand, Bret, and Roger will 
do the canvassing. 

(9) Strand and Bret will develop 
a PowerPoint presentation 
for use at the public meeting 
by the end of the day on 
September 8, 2014. 

(10) Strand will work with block 
captains on an e-mail 
notification program 
(including yard signs) to be 
used starting 
September 22, 2014. 

(11) Block captains will perform 
notifications as required 
from September 22 to 
November 21 according to 
the City schedule. 

(12) Genesis and Greg will check 
with Chris Kelley to see 
whether the City can commit 
to leaf pickup on exact dates 
given to the public in the 
Pilot Project Area. 

 
6. Urban Nonpoint Source and Stormwater Grant Application 

Strand submitted a grant application to the WDNR on 
April 15, 2014, for the Nakoma Park streambank restoration 
project. The total project cost is $276,075 with possibility of a 
grant for half of this amount. On August 11, 2014, the WDNR 
e-mailed the scores for the grant applications received. The 
Nakoma Park streambank restoration project ranked 21 out 
of 31 applications. It appears the project is on the fringe of 
receiving funding if funding levels are similar to 2013. The 
WDNR typically announces grant awards in the fall with 
monies available starting January 1 of the following year. 
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Discussion:  Action: 
7. Upcoming Schedule and Next Meeting 

 
 
c/enc: All Participants 
 



 Wingra Watershed Plan 
City of Madison and Friends of Lake Wingra 

December 18, 2014, 2:30 P.M. 
Strand Associates, Inc.® 

Steering Team Meeting No. 11–Leaf Pilot Project Update and  
Spring 2015 Public Involvement Meeting 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Stakeholder Engagement/Social Marketing Framework/Pilot Project 
 
Meeting Handouts: 
Meeting attendees were provided with a draft report 
section prior to the meeting. 

 

 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison (City)   
Greg Fries  City of Madison   
Lucas Dailey 
District 13 Alderperson 

City of Madison   

Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
Stephanie Thomsen Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 

Eight items were discussed with three completed and the 
following four ongoing. 
 
a. Phosphorus–Strand is finalizing the report section. 

The City will work with Strand on the cost for the 
increased street sweeping schedule. Slide 9 will be 
added to the report section and will include addition of 
an existing controls bar in multiple locations. 

b. Infiltration–Strand is finalizing the report section. 
c. Chlorides–Strand is finalizing the report section. 
d. Community Engagement–Work with steering team 

members before Steering Team Meeting No. 11 to 
develop options for purpose/design of Steering Team 
Meeting No. 11 as well as the Spring 2015 Public 
Involvement Meeting. Rebecca gave input to Strand 
before the meeting.  

e. Pilot Project (fall 2014 efforts)–Complete. 
f. Report–Finalize the report after the Spring 2015 

Public Involvement Meeting. 
 

  
See action items at left. 



 Steering Team Meeting No. 11 
Page 2 of 9 

December 18, 2014, 2:30 P.M. 
 
 

 

 
JHL:sme\R:\MAD\Documents\Agendas and Minutes\M\Madison, City of\LakeWingraWatershedMngmntPlan.2013.1020.065\Minutes\Steering Team Meeting\2014-12-18-Steering Team Meeting #11.docx 

Discussion:  Action: 
2. Lake Response Model Update 

Greg will forward the final report to the steering team 
members. The report was finalized in December 2014. 
  

  
 

3. USGS Leaf Study Update 
The project is now a 5-year study (2013 through 2018). 
Monitoring will end in the fall of 2017 with a report issued in 
2018. Roger said that fall 2014 rainfall was low. Because of 
the importance of leaves in the street, targeting/scheduling 
street cleaning/pickup should be considered based on the type 
of tree canopy. Roger will forward Bill Selbig’s most current 
PowerPoint regarding the study to the steering team members. 
There was discussion that the study sites may be conducive to 
social marketing efforts. 
 

  
 

4. Leaf Collection Pilot Project Update 
Strand presented twenty-four PowerPoint slides regarding the 
leaf collection pilot project including the following. 
 
a. Survey Results–Survey was delivered to 84 homes in 

the pilot project area (Piper Drive, Orchard Drive, and 
Charles Lane between Tokay Boulevard and Odana 
Road) with a 51 percent response rate (43 surveys). 
The survey included five questions on leaf collection, 
five questions on winter maintenance, and two 
questions on stormwater. A summary of the results is 
as follows. 
(1) Leaf Management–47 percent of respondents 

raked leaves to the terrace, while 25 percent 
mulched, and 22 percent composted. 

(2) Leaf Management–For those that rake leaves 
to the terrace, 22 percent do so once in the 
fall, 31 percent do so twice, and 22 percent do 
so more than twice; 25 percent do so only 
when needed.  

(3) Leaf Management–The main factor that 
influences when to place leaves in the terrace 
is when most of the leaves fall from the trees. 
The second most important factor is knowing 
when leaf collection is scheduled.  

(4) Leaf Management–Most respondents reported 
that the length of time until leaves are 
collected by the City after being placed on the 
terrace is 1 to 2 weeks.  

(5) Leaf Management–Most respondents reported 
their main concern with leaf management 
issues are leaf piles spilling into the street and 
gutter, followed by leaves killing the terrace 
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Discussion:  Action: 
lawn, and leaves blowing from or onto their 
property. 

(6) Winter Maintenance–58 percent of 
respondents said they used a shovel or snow 
blower to clear snow from their sidewalk and 
driveway; 29 percent said they used 
salt/chemical ice melter, while 6 percent said 
others clear their snow. 

(7) Winter Maintenance–Most respondents said 
they typically use salt to clear pavement in icy 
conditions and are less inclined to do so 
during both light (1 to 3 inches) and heavy 
(greater than 3 inches) snowfalls. 

(8) Winter Maintenance–Most respondents 
indicated the two main factors that affect salt 
use are fear of others falling on their 
pavement, and fear of falling on their own 
pavement. 

(9) Winter Maintenance–57 percent of 
respondents said that their perception of snow 
clearing on local streets is satisfactory, while 
19 percent said it could improve and 
19 percent said it is excellent. 

(10) Winter Maintenance–39 percent of 
respondents said that their perception of snow 
clearing on City streets and highways is 
satisfactory, while 15 percent said it could 
improve, and 46 percent said it is excellent. 
 

b. September 18, 2014, Pilot Project Public Involvement 
Meeting–Seventeen people attended this meeting at 
the Odana Hills Golf Course Clubhouse. This meeting 
was the rollout of the Leaf Collection Pilot Project.  
 

c. Fall 2014 Pilot Project Efforts Recap–The following 
was discussed: 
(1) Study Area–A leaf collection pilot project area 

was supplemented by a leaf collection 
awareness area. Canvassing and active social 
marketing are occurring in the pilot project 
area while awareness building is occurring in 
the other areas to expand the influence of the 
pilot project. Canvassing occurred in early 
September as organized by Roger and 
included going door-to-door and handing out a 
bag of information including the following: 
commitment card, action card (refrigerator 
magnet), survey form (with stamped return 
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Discussion:  Action: 
envelope), pilot area map, and notice of pilot 
project public information meeting.  
 
Jim B. said he was confronted by residents in 
his neighborhood (Fairway Street) that is in 
the awareness area. These residents accused 
the pilot project efforts of being responsible 
for the streets department handing out either 
warnings or $400 tickets (Jim was not sure) 
for not keeping their leaves out of the street. It 
appeared the City’s Streets Department was 
putting orange door hangers that warned of a 
ticket if the resident did not keep leaves out of 
the street. Greg was unaware of the City 
Streets Department actions and said he would 
look into it. After the meeting, Greg found 
that it was building inspection who issued the 
notices and they were only doing so as a 
response to a complaint from someone in the 
neighborhood (e.g., they do not do this unless 
a complaint is received). 

 
(2) Fall 2014 Pilot Project Protocol–Strand 

developed a protocol for administering the 
pilot project that consisted of a table with the 
following headings: Leaf Pickup Occurrence, 
Task, Responsible Party, and Date to 
Complete. This information guided the putting 
out of yard signs by block captains, e-mail 
notifications from the commitment card list by 
Strand, initiation of block captain/volunteer 
interaction with neighbors, and monitoring of 
the raking and leaf collection efforts via 
pictures and video. These actions were 
initiated once the City leaf collection 
District 2 Web page indicated that District 2 
will be “NEXT.” 
 

(3) Fall 2014 Leaf Pickup Dates–A slide with the 
October and November 2014 calendars was 
presented showing the date of leaf pickup and 
the date of photos taken by Strand. There were 
four leaf pickups (October 6 and 20 and 
November 10 and 25). The fall 2014 pilot 
project protocol for the October 6 leaf pickup 
was not entirely followed because the City 
Web site was only updated to “NEXT” a few 
days before the collection.  
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Discussion:  Action: 
d. General Observations include the following. 

 
(1) In the pilot area, after the second round, and 

before the third pick up, it was observed that 
46 out of 84 homes had put leaves on the 
terrace and 30 of the piles had no leaves on 
the curb. 

 
(2) It was observed that the control areas had 

more leaves in the street. 
 
(3) It was also observed that other streets in the 

general area had more leaves in the street 
(e.g., the entire pile raked into the street). 

 
(4) Overall, the City did a pretty good job picking 

up the leaves and sweeping the streets. 
 

(5) Roger was happy with the results of the 
2014 pilot project efforts. 

 
5. Lessons Learned and Improvements for Fall 2015 Pilot Project 

Efforts 
 

a. Lessons Learned–Because the control area was not in 
the same collection area as the pilot project area, the 
control area was moved west of the pilot project area 
(Woodburn Drive, Holiday Drive, and Sherwood Road 
between Wedgewood Way and Hilltop Drive). Also, 
the signs are difficult, if not impossible, to drive into 
the ground once the ground is frozen.  

 
b. Improvements for the fall 2015 Pilot Project Efforts–

The following improvements can be made in 2015. 
(1) Enhance the notification protocol. 
(2) Improve the City notification. 
(3) Get better quantification of participation and 

results. 
(4) Put control area photos in the PowerPoint 

presentations to show the difference. 
(5) Craft a bagging protocol.  

 
Jim L. wondered whether having a fixed schedule for City 
leaf collection would be more effective and less costly 
than the current system. Jim B. said that leaf collection 
should go into December as some tree types (hickory) 
drop leaves with the snowfall. Paul said the Clean Lakes 
Alliance could potentially assist in the 2015 Pilot Project 
Efforts since leaf collection is a priority for them. It was 
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Discussion:  Action: 
discussed that it may be beneficial for the Clean Lakes 
Alliance to spread the message of Leaves Out of the Street 
rather than the City because of liability issues. Paul said he 
will share the results of the Clean Lakes Alliance Greater 
Madison Yard-Care Survey from fall 2014.  

 
6. Public Involvement Meeting in Spring 2015 
 
Strand presented seven PowerPoint slides and the following was 
discussed.  
 

a. Meeting Date and Location–It was generally agreed 
the meeting should be held at Edgewood College as it 
is the most central to the watershed compared to the 
UW Madison Arboretum. The meeting should be held 
in late March 2015 (tentatively set at March 26, 2015). 
Spring breaks for UW Madison, Edgewood College, 
Madison College (MATC), and Madison Metropolitan 
School District are as follows: March 28 through 
April 5, March 16 through March 20, March 16 
through March 20, and March 30 through April 6, 
respectively. 
  

b. Public Meeting Purpose and Invitees–It was discussed 
that the purpose of the meeting should be to: 
(1) Create community ownership in the watershed 

plan by giving residents the opportunity to 
comment on measures and to help establish 
priorities.  

(2) Demonstrate community support and priorities 
to elected officials for capital improvements 
by obtaining endorsement from neighborhood 
organizations. 

(3) Demonstrate community support for 
management changes.  

(4) Continue to build social infrastructure for 
community change. There was some 
discussion as to whether it is reasonable to 
establish priorities (in the hope of establishing 
ownership) when they have very little 
knowledge of the proposals. Perhaps a better 
goal is to get their support rather than give 
them ownership.  

 
Note: David gave some additional suggestions after 
the meeting that are outlined in an accompanying 
e-mail. 
 

  
 
 
 
 
Action items relative to the public 
involvement meeting include the 
following:  
(1) Strand will reserve the 

Edgewood College venue for 
March 26, 2015. 

(2) Strand will develop a 
PowerPoint presentation and 
exhibits for review by the 
steering team by 
March 12, 2015. The 
steering team review 
comments will be due by the 
end of the day on March 19, 
2015.  
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Discussion:  Action: 
Invitations should be extended to neighborhood group 
leaders (those we are seeking endorsement of the final 
plan from) as well as other public and private leaders. 
It was stated that 40 of the most influential people 
should be invited to the meeting to get them to interact 
with neighborhood leaders. It was stated that personal 
or other types of creative invitations may be 
necessary. Greg said that this is an election year 
(election in April 2015) and that there will be a new 
alderperson. If the meeting is held before the election, 
all the individuals vying for the position need to be 
invited. 
 

c. Public Involvement Meeting Framework–There will 
be an open house with exhibits summarizing the need 
for new measures (both public and private), the 
proposed measures (chlorides, phosphorus, and 
infiltration), and what they and the City can do. This 
will be followed by a PowerPoint presentation. After 
the PowerPoint presentation, it was discussed that 
there could be a group exercise to establish priorities 
to identify the top 3 private and top 3 public 
institutional measures.  
 
Tom introduced a concept of trade-offs where each 
action is accompanied by a gradient of how much 
better or worse off than today each action would be 
that also addresses cost, cost-effectiveness, effort, and 
benefit. This “dashboard” can quickly educate 
attendees of the benefits and cost of the proposed 
measures. The steering team liked the idea of this 
concept. The idea of using dots and/or requesting a 
signature of commitment for certain actions was 
intended to provide ownership in a particular action. 
Some in the group discouraged the use of dots because 
we would be asking residents to prioritize without 
them fully understanding the benefits, effectiveness, 
and cost.  
 
David said the meeting purpose should be to develop 
consensus on which actions should be done first and 
which ones a particular individual or agency would be 
willing to personally support. He said that we should 
effectively convey the actions that are important, 
summarize the analysis that has been done, and 
request individuals/agencies to support and work on 
getting projects done. 
 



 Steering Team Meeting No. 11 
Page 8 of 9 

December 18, 2014, 2:30 P.M. 
 
 

 

 
JHL:sme\R:\MAD\Documents\Agendas and Minutes\M\Madison, City of\LakeWingraWatershedMngmntPlan.2013.1020.065\Minutes\Steering Team Meeting\2014-12-18-Steering Team Meeting #11.docx 

Discussion:  Action: 
It was suggested that actions be tied to a result. Greg 
wants informed choice. He said a goal should be that 
when a known side effect occurs, an individual or 
agency would still support an action. 
 
It was discussed that the meeting should focus on a 
short-term (3 to 5 years) implementation plan, not all 
of the actions that are identified in the plan. It was 
discussed that salt actions were likely a longer-term 
action item. 
 

d. Plan Endorsement Strategy 
 

It was discussed that the plan should be finalized after 
the Public Involvement Meeting, but that there should 
be a Steering Team Meeting after the Public 
Involvement Meeting to discuss how the results of the 
meeting should be incorporated into the final plan. Jon 
said that one of the two final presentations would need 
to be shifted to an additional Steering Team Meeting 
to do so. Strand would finalize the plan after the 
additional Steering Team Meeting that will be held in 
April 2015.  
 
It was proposed that Strand send or e-mail the 
finalized plan in June 2015 to the various 
neighborhood groups seeking their endorsement by 
September 1, 2015, before the City takes the final plan 
to the Public Works/City Council for 
approval/adoption in the fall/winter of 2015. 
 

7. Urban Nonpoint Source and Stormwater Grant Application 
 
Strand submitted a grant application to the WDNR on 
April 15, 2014, for the Nakoma Park Streambank Restoration 
Project. The total project cost is $276,075 with the possibility 
of a grant for half of this amount. On September 25, 2014, the 
WDNR e-mailed the final scores for the grant applications 
received. The Nakoma Park Streambank Restoration Project 
ranked 18 out of 31 applications. The WDNR will only fund 
the first 11 applications ($1.2 million out of $3.2 million 
requested).  
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8. Upcoming Schedule and Next Meeting 

 
 
c/enc: All Participants 
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City of Madison and Friends of Lake Wingra 
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Strand Associates, Inc.® 

Steering Team Meeting No. 12–Discussion on Remaining Efforts 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Stakeholder Engagement/Social Marketing Framework/Pilot Project 
 
Meeting Handouts: 
Meeting attendees were provided with a draft report 
section prior to the meeting. 

 

 
Invitee Representing Present Absent 
Phil Gaebler City of Madison (City)   
Greg Fries  City of Madison   
Sara Eskrich 
District 13 Alderperson 

City of Madison   

Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
Stephanie Thomsen Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 
Eight items were discussed with three completed and the following 
four ongoing. 

a. Phosphorus–Strand is finalizing the report section. 
The City will work with Strand on the cost for the 
increased street sweeping schedule. Slide 9 will be 
added to the report section and will include addition of 
an existing controls bar in multiple locations. 

b. Infiltration–Strand is finalizing the report section. 
c. Chlorides–Strand is finalizing the report section. 
d. Community Engagement–Add timeline to City of 

Madison Project-Based and Management-Based 
Measures.  

 

  
See action items at left. 

2. Standing Agenda Items 
a. Lake Response Model Update: After the meeting, 

Greg will forward the March 4, 2015, draft report to 
Strand. The City will post this to the City’s Wingra 
Watershed Plan Web site. 

b. USGS Leaf Study Update: The fall of 2014 was very 
dry, limiting the number of events where meaningful 
data could be collected. In the fall of 2015, the study 
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Discussion:  Action: 
will try to find a way to get to summertime 
phosphorus levels in the fall (i.e., keep streets free of 
leaves including street sweeping once per month). 

c. UNPS Grant (Nakoma Park Streambank Restoration): 
City of Madison recently received word from the 
WDNR this project will be funded when previously it 
was not. Greg said that the City design and public 
involvement efforts for this project have already 
begun. The design concept includes minimal rock and 
much biostabilization, and the historic stairs will be 
rebuilt across the channel.  

  
3. Review of March 25, 2015, Public Information Meeting (PIM) 
Strand presented three PowerPoint slides regarding the PIM including 
the following. 

a. Meeting Invitees/Attendees/Framework–The City sent 
out postcards inviting all parcel owners in the 
watershed to the public meeting. Strand e-mailed and 
called the leader of 18 neighborhood associations and 
salt, infiltration, and phosphorus leaders; 35 attendees 
signed the sign-in sheet and a box was provided to ask 
whether attendees were interested in supporting Lake 
Wingra and how (infiltration, phosphorus, and 
chlorides). The meeting consisted of an interactive 
presentation on the various proposals and feedback 
from the attendees was requested. 

b. Strengths and Opportunities–Tom presented the 
strengths of the format used as well as opportunities 
for change (attached). Jim Bauman said that he 
recently presented on the Lake Wingra Watershed 
Plan at the Dudgeon-Monroe Neighborhood 
Association Annual Meeting. Jim found that attendees 
at that meeting generally wanted to learn more, were 
interested in viewing relevant materials, and were 
wondering how to comment on the plan but needed to 
“digest” plan components. Jim B. will be drafting an 
article for the Friends of Lake Wingra newsletter 
regarding the Lake Wingra Watershed Plan. Tyler 
Leper (Owner of Wingra Boats) is the incoming 
President of the Dudgeon-Monroe Neighborhood 
Association.  

 
Greg said the City will add functionality to the Lake 
Wingra Watershed Plan Web site allowing for 
comments to be made. Information on the plan is also 
available on the Web site. 

c. PIM Comments–Numerous useful comments were 
received and recorded. A summary of the comments 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
City will add functionality to the 
Lake Wingra Watershed Plan Web 
site allowing for comments to be 
posted regarding the plan. 
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Discussion:  Action: 
was listed in the PowerPoint presentation but in 
respect of time were not gone through in detail at the 
Steering Team No. 12 meeting. 

4. Overview of Watershed Plan Measures/Audience 
Strand presented nine PowerPoint slides seeking guidance on where to 
focus the remaining efforts on the project: report finalization, Fall 
2015 Pilot Project, or Outreach/Implementation.  

 
a. Outreach/Implementation–Tom presented Word Cloud 

diagrams that highlighted the expected effectiveness 
of implementation measures for each specific 
stakeholder group (Residents, Commercial, Municipal 
Departments, and Municipal Government). The word 
clouds focused on action item’s effectiveness for 
infiltration, phosphorus, and chlorides. The following 
are points of discussion on this topic. 
(1) Wingra-Specific Issue vs. City-Wide Issue–

Jim Lorman wanted to be mindful of where an 
issue is a Wingra-Specific Issue vs. a City-
Wide Issue and thus the responsibility for 
action technically extends beyond the Wingra 
Watershed boundary. Jim stated that chlorides 
are a heightened issue in the Wingra 
Watershed because of the much higher 
concentrations of chloride in Lake Wingra 
compared to other Madison-area lakes. 
Leveraging existing efforts/organizations to 
further the cause of Lake Wingra will provide 
synergies (MMSD, Yahara WINs, 
MAMSWAP, Clean Lakes Alliance, Dane 
County Lakes and Watershed Committee).  

(2) There was discussion that there is merit in 
having a City-endorsed plan. It does not 
guarantee funding, but it lays out a framework 
that is considered with City actions. 

(3) There was discussion on how to define roles. 
Is it possible to identify who (in terms of a 
person and/or an organization) that is 
best-suited to advocate and implement 
specific measures? 

(4) Catalyst/Action Teams–There was significant, 
positive discussion on the role of 
Catalyst/Action Teams for each of the Lake 
Wingra Watershed Plan goals: Chlorides, 
Infiltration, and Phosphorus. These 
Catalyst/Action Teams would be “populated” 
with champions that push on all fronts 
(residential, municipal government, municipal 
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Discussion:  Action: 
departments, commercial) for the Lake 
Wingra cause. As mentioned above, there may 
be existing team infrastructure that can be 
leveraged. The Lake Wingra Watershed Plan 
existing infrastructure (Chloride Issue Team, 
Phosphorus Issue Team, and Infiltration Issue 
Team) could also be adapted into the 
catalyst/action teams and could either 
integrate into other teams or interact with 
existing groups for the cause of Lake Wingra. 
Roger said that it was important that these 
Catalyst/Action Teams be provided with some 
level of technical support by Strand to provide 
momentum, assistance, and continuity over 
the years. He also did not want to 
overcomplicate the methods of implementing 
the plan. A catalyst team could chose to work 
with partners they deem might be most 
effective. Examples of what these catalyst 
teams could look like include the following. 
(a) Multi-Agency Chloride Reduction 

Campaign: This is an existing 
campaign with partners that include 
Dane County, City of Madison, Dane 
County Lakes and Watersheds, 
Madison Water Utility, Public Health 
Madison/Dane County, UW-Madison, 
and Madison Metropolitan Sewerage 
District in an outreach campaign to 
encourage chloride use reduction. The 
target audience is winter maintenance 
professionals, homeowners, public 
works and emergency services, 
motorists, and civic leaders. For more 
information, see the following Web 
site: https://wisaltwise.com/. It was 
stated that while these organizations 
could be part of a catalyst team, they 
have a broader interest than just the 
Wingra Watershed. For instance, 
MMSD is primarily concerned about 
reducing chloride entering its pipes. 
The steering team questioned whether 
there is a natural champion for this 
issue, specifically within the 
watershed. 

(b) Phosphorus Catalyst/Action Team–
Right now, Greg has become the City 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://wisaltwise.com/
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Discussion:  Action: 
champion by default because of the 
involvement and action on the Leaf 
Collection/Bagging Pilot project. This 
Team could be expanded to include 
the FOLW, Clean Lakes Alliance, 
Yahara WINs, and MAMSWAP to 
continue action in this area. Again, 
keeping the focus on Wingra 
Watershed. 

(c) Infiltration Catalyst/Action Team–
Again, the City of Madison has taken 
a leadership role here with its rain 
gardens and terrace rain gardens 
initiative. Others interested in this are 
the FOLW, UW-Madison Arboretum, 
and USGHS, among others. 
 

(5) Pilot Projects–Roger said the Wingra 
Watershed is a great place to pilot certain 
actions prior to their more-widespread 
implementation. Other organizations may 
want to participate in the catalyst teams 
because it provides opportunities for pilot 
projects in a neighborhood that generally is 
receptive to environmental stewardship. 

(6) Based on these discussions, Strand will revise 
Section 5 of the watershed plan to reflect 
catalyst teams. 
 

b. Neighborhood Association PIMs–Based on the 
discussions above, the Steering Team decided to have 
Strand set up two PIMs for representatives of the 
various neighborhood associations in the Lake Wingra 
Watershed. These meetings should be held in 
June 2015. Two meetings will be held to allow those 
that cannot make one meeting to be able to make the 
second meeting. One meeting will be held at 
Edgewood College (Washburn Heritage              
Room–Regina Hall) and the other should be held at 
the Sequoya Library (4340 Tokay Blvd.) to provide 
easy access to a meeting based on where an attendee 
lives in the watershed. Tentative dates for the 
meetings are: Edgewood (Monday, June 8, 2015, 6:30 
to 8 P.M.) and Sequoya Library (Wednesday, 
June 24, 2015). Strand will make arrangements at each 
facility, e-mail an invite letter to the City for sending 
out, and prepare a presentation based on the 
March 26, 2015, PIM. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strand will revise Section 5 of 
Watershed Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strand will make arrangements for 
two neighborhood group public 
meetings. 
 
City will send out invites for the two 
meetings. 
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Discussion:  Action: 
The meetings should be set up to seek endorsement of 
the various actions in the plan including seeking input 
on the alternative to move forward with/recommend 
for meeting the Phosphorus Short-Term Goal. After 
the meetings and after compiling feedback on the 
alternatives from the PIM (and sharing with Steering 
Team), Strand will send out a Doodle Poll to Steering 
Team Members requesting a vote on an alternative to 
meet the Phosphorus Short-Term Goal. One 
alternative could be to not make a decision and in 
effect endorse all the alternatives as a means to 
achieve phosphorus reduction moving forward. 
 

c. Plan Endorsement/Adoption/Approval Process–Greg 
said that at the City, the Committee on the 
Environment, Board of Public Works, and the 
Common Council would be interested in the 
recommendations in the Lake Wingra Watershed 
Management Plan. However, the Common Council 
would spend less than 30 seconds on an approval 
request unless it is accompanied by a specific funding 
request. The Board of Estimates would become 
involved if there is an operational expense involved 
but would not be involved in a capital expense request. 
Greg said that stormwater plans are typically used as 
guidance to the engineering department for 
recommended capital projects.  
 
In the case of the Lake Wingra Watershed Plan, Greg 
envisioned taking the plan to the Common Council for 
approval in a fashion similar to a neighborhood plan 
or the Madison Sustainability Plan. Then, as proposals 
come in in the future, the plan is consulted to 
determine its consistency with the Lake Wingra 
Watershed Plan. It was agreed that Common Council 
approval should be sought in late winter 2016 or early 
Spring 2016. From an endorsement standpoint, actions 
in the plan should seek endorsement from the various 
neighborhood groups. Summer 2015 PIMs with 
neighborhood groups will be set up to seek this 
endorsement. 

 

Strand will send out Doodle poll 
after PIMs regarding alternatives to 
meet Short-Term Phosphorus Goal. 

5. Report Finalization/Implementation Plan 
 
The following was discussed. 
 

a. Report Section 5–Strand will send out to the Steering 
Team by the end of the day on May 23, 2015. It will 

  
 
 
 
Strand will send report Section 5 by 
end of day on May 23, 2015. Strand 
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Discussion:  Action: 
include a Strategy/Framework for the Catalyst/Action 
Teams for Chlorides, Phosphorus, and Infiltration with 
roles and names/titles identified. The following are 
guiding principles for these teams. 
1. How does change occur related to specific 

actions? 
2. Group thinking is good. 
3. Let’s find a way through team approach (i.e., 

push and work together). 
4. How can Strand assist and provide continuity 

to what others do, moving forward? 
b. Full Report–Strand will send out by the end of the day 

on June 5, 2015. This will include a Section 6 with 
Conclusions and Recommendations with an Action 
Schedule similar to the one presented by Tom. Strand 
will send out a Doodle Poll for purposes of voting on 
the option to recommend to achieve the Phosphorus 
Short-Term Goal. 

will send a full report by end of day 
on June 5, 2015. 
 

6. Next Steps 
 
In addition to the Report Finalization and PIMs with neighborhood 
groups discussed above, the following are the next steps. 
 

a. Agenda for Steering Team Meeting No. 13 (tentatively 
set for the week of July 13-17, 2015) 
1. Report Sections and Recommendations 
2. Catalyst/Action Team Strategy 
3.  Endorsement/Adoption/Approval Process 
4. Fall 2015 Pilot Project (Phase 2) 

Logistics/Protocol 
5. Public Comment Perspective (including 

deadline for receipt of comments) 
b. Fall 2015 Pilot Project Logistics/Protocol–Greg has 

begun and will continue to discuss the 
logistics/protocol internally and with City’s leaf 
contractor. According to the follow-up e-mail from 
Greg on May 7, 2015, the City received buy-in from 
its leaf contractor. Next steps will be figuring out the 
number of bags to provide to residents based on an 
estimated quantity of leaves per 50-year-old 
residential home, revised social marketing protocol 
similar to last year, Pilot Project Informational 
Meeting, and Public Relation Plan (according to 
Greg’s e-mail). 
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7. Upcoming Schedule and Next Meeting 

 
 
c/enc: All Participants 
 



S:\MAD\1000--1099\1020\065\Wrd\Public Engagement\Public Involvement Meeting 032615\Public Involvement Meeting Review    3.docx 
 

Public Involvement Meeting Review    3-26-2015 
 

PIM Characteristic Strength Opportunity for Change 
Audience Many people interested - 35 signed in. (Attendance 

closer to 45) during tournament game. 
Many asked questions or provided feedback. 

Are we attracting the right people? 

Room Excellent audio-visual facilities. 
Table arrangement conducive for presenter format. 

Too small for exhibits and presentation. 
Table arrangement did not allow breakout groups. 
Projector shuts off after 1 hour. 

Presentation Format Able to communicate many ideas quickly. 
Slideshow graphics generally large enough for 
audience to see. 
Lots of information presented. 
Most attendees appreciated information. 

Fewer opportunities for feedback. 
Sheer number of people vs time available for interaction 
Possible attendee inhibitions regarding speaking in front of 
a large group. 
Presentation generally too long. 
Could smaller groups have been used? 

Exhibits Contained good information. 
Trade-off analysis good. 

Information too small to use in a break-out section. 
Too much information? 

Presenters Generally knew information. Could FOLW have hosted the meeting or been part of the 
presentation? 

Staff Attenders Provided valuable background information on city 
policies. 

Some interpreted staff responses as defending the status-
quo. 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Report Finalization and Catalyst Team Strategy 
 
Meeting Handouts: 
Prior to the meeting, attendees were provided with documents highlighting Strand’s responses to Public 
Involvement Meeting and Draft Final report comments. A draft Fall 2015 Pilot Project survey was also e-mailed 
out before the meeting. 
 
Invitee Representing Present Absent 
Phil Gaebler City of Madison (City)   
Greg Fries  City of Madison   
Sara Eskrich 
District 13 Alderperson 

City of Madison   

Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
Stephanie Thomsen Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Standing Agenda Items 

a. Lake Response Model Update: Greg has been in contact 
with professor Chin Wu. A final report will be issued that 
is cut down some from the student draft report. A positive 
outcome from this study and other efforts is that the City 
will be installing a gauge to monitor the Lake Wingra 
water level and discharge in the fall of 2015.   

b. USGS Leaf Study Update: The fall of 2015 has been very 
dry, limiting the number of events where meaningful data 
could be collected. However, a large approximate 2-inch 
rainfall event was captured in early fall. In the fall of 
2015, the study will try to find a way to get to 
summertime phosphorus levels in the fall (i.e., keep 
streets free of leaves including street sweeping more 
often). The 2015 efforts will seek to find what the 
maximum benefit could be. 

c. Nakoma Park Streambank Restoration: This project was 
bid out in June 2015 and constructed in summer/fall 
2015. It is now complete and Greg feels that 
accomplished the goal of environmentally sensitive 
streambank/channel stabilization.   
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Discussion:  Action: 
2. Public Involvement Meeting (PIM) and Final Draft Report 

Comments Strategy 
Strand presented four PowerPoint slides and the following were 
discussed. 

a. Public Involvement Meeting Comments–Public 
Involvement meetings were held on March 26, 2015 
(general public), June 24, 2015 (neighborhood 
association-specific), and July 14, 2015 (neighborhood 
association-specific). Numerous comments were received 
at these meetings. Responses to these comments were e-
mailed to Steering Team members prior to the meeting. 
Responses will become Appendix F in the report and 
generally consist of the following responses: “Comment 
acknowledged and discussed in Section XXXX” or 
Comment acknowledged and Catalyst Teams to further 
consider.” Three black and white copies of the report, 
with highlighting showing modifications made, were 
distributed at the Steering Team meeting.  

b. Draft Final Report Comments–Comments were received 
from Jim Baumann, David Liebl, and Perry Sandstrom. 
The City will address Perry Sandstrom’s comments 
separately through the Park Department. Responses to 
these comments were e-mailed to Steering Team 
members prior to the meeting. Responses will become 
Appendix F in the report and generally consist of 
modifications to report to address the specific comment. 
More significant comments include request to create an 
Executive Summary, an Appendix D showing how the 
report is consistent with USEPA Nine Minimum 
Elements for Section 319-Funded Watershed Plans, an 
Appendix E including the Trade-off Handouts from the 
PIMs, retention of three catalyst teams rather than 
merging infiltration and TP teams, and development of 
Alternatives 6 and 7 in report Section 4-Phosphorus 
contemplating 75 percent and 50 percent implementation 
of infiltration BMPs.  
 
David Liebl suggested that funding requests for 
implementation might benefit from associating them with 
Climate Change, possibly related to icing-issues that may 
increase because of Climate Change.  
 
Greg Fries shared that there are positive developments 
happening on the chlorides front regarding City of 
Madison Well No. 14. Dane County and the City of 
Madison have agreed to modifications to winter snow and 
ice operations in the vicinity of Well No. 14. The City 
has purchased two more anti-icing vehicles and will be 
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Discussion:  Action: 
expanding anti-icing activities in the Well No. 14 
watershed. The County will begin anti-icing on its 
University Avenue salt route which is both in and outside 
of the Well No. 14 watershed. The County will also make 
a change from implementing WisDOT recommended salt 
rates to using the City of Madison recommended salt 
rates (150 lbs per lane mile per application).  

 
c. Additional Public Information Meetings–Jim Baumann 

said he presented briefings on the Wingra Watershed Plan 
at the Dudgeon Monroe Neighborhood Association, at a 
Wingra Boats sponsored event, and at the Dane County 
Lakes and Watershed Commission in the summer/fall of 
2015. These presentations were well-received. Phil said 
he also presented to the Committee on the Environment 
in September 2015. A positive outcome of the Dane 
County presentation was that Dane County requested a 
proposal from Roger Bannermann for monitoring the 
outfalls entering Lake Wingra for chlorides. Roger said 
he submitted the proposal and is awaiting a response 
from the County. Roger will continue to monitor the 
springs on his own.  After the meeting, Jim Baumann 
provided the following web links to his presentation and 
requested feedback from Steering Team members on 
possible improvements. 
(https://dane.legistar.com/View.ashx?M=M&ID=436768
&GUID=A5DD3F04-8314-4AF8-9DA7-16AE175CBB77) 
 
(http://www.danewaters.com/resource/research_report
s.aspx) . 
 

3. Report Finalization and Endorsement/Adoption/Approval Process 
Strand presented one PowerPoint slide discussing that the report will be 
finalized by addressing the PIM and Final Report comments as described 
above. A .pdf of the final report will be transmitted to the City for posting 
on the City Wingra Watershed Plan webpage. Strand is planning to do so 
by the end of the day on Friday, October 30, 2015. Once the Pilot Project 
is complete, a short Appendix G–Pilot Project Results will be provided. 
At that time, four hard copies (in accordance with the Engineering 
Services Agreement) of the final report will be printed and transmitted to 
the City and Friends of Lake Wingra (two to each). Greg said that 
typically a report of this nature would be introduced to the Common 
Council and then referred to the Committee on the Environment which 
would then be subsequently referred to the Board of Public Works prior to 
going back to Council. See 6. Next Steps below that describes the 
remaining steps.  
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://dane.legistar.com/View.ashx?M=M&ID=436768&GUID=A5DD3F04-8314-4AF8-9DA7-16AE175CBB77
https://dane.legistar.com/View.ashx?M=M&ID=436768&GUID=A5DD3F04-8314-4AF8-9DA7-16AE175CBB77
http://www.danewaters.com/resource/research_reports.aspx
http://www.danewaters.com/resource/research_reports.aspx
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Discussion:  Action: 
4. Catalyst Teams Strategy 
Strand presented eleven Power Point slides discussing how the Lake 
Wingra Watershed Management Plan addresses the Catalyst Teams 
Strategy. Prior to the meeting, Jim Baumann e-mailed a FoLW Catalyst 
Group handout to Steering Team members. The following was discussed. 
 

a. General–A lead organization needs to be identified for 
each Catalyst Team. This may take the form of 
identifying two or three lead organizations for each 
Catalyst Team. 
(1) Chloride Catalyst Team–Greg said he envisioned 

the Chlorides Catalyst Team should be led by 
either the Mayor’s office or the Dane County 
Lakes and Watersheds Commission. If the City 
leads, then he would envision that a 
Memorandum of Understanding could be drafted 
to further define the arrangement. If Dane County 
leads, he would envision that he would appoint 
individuals to the Team.  

(2) Infiltration Catalyst Team–No comments. 
(3) Phosphorus Catalyst Team–No comments. 

 
There was discussion that the steering team should continue as the “Lake 
Wingra Advisory Committee” which could meet biyearly. Catalyst teams 
would then report to the advisory committee. The easiest way to establish 
both the advisory committee and the catalyst teams would be to make it 
part of the city resolution that adopts the Watershed Plan. The resolution 
could establish the committee and teams and their representation and 
commit to staffing the committee and teams. This method probably 
provides the easiest way to establish the committee and teams. 
 

  
 
 
 
 

5. Fall 2015 Pilot Project Update 
Strand presented fourteen slides discussing the differences between the 
Fall 2014 efforts and the Fall 2015 efforts. Strand along with City and 
Friends of Lake Wingra representatives met twice to develop the Fall 
2015 protocol. A Public Involvement Meeting was held at the Odana Golf 
Course Club House on September 17, 2015. Roger Bannermann has 
developed a rating system and total phosphorus calculation that he is 
implementing to have better metrics for the Fall 2015 efforts. Both Phil 
and Roger are taking pictures to document leaf cover and resident efforts.  

 

  

6. Next Steps 
The following are the next steps. 
 

a. Neighborhood Association Letters of Support Request–
Jim Baumann and Greg will collaborate on a letter from 
the City seeking Neighborhood Association support of 
the Lake Wingra Watershed Management Plan. Strand 
will finalize the report (with the exception of 
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Discussion:  Action: 
Appendix G–Pilot Project Results) and get to the City of 
Madison for posting on the City’s Wingra Watershed 
Plan webpage. It is envisioned that letters of support 
would be requested to be sent to the City by the end of 
2015 so that they can be mentioned and be part of the 
Strand Final Report Presentation. 
 

b. City Resolution Committing Staff to Convene and 
Organize the Lake Wingra Management Advisory 
Committee (formerly Lake Wingra Steering Team) and 
use of Lake Wingra Watershed Management Plan to 
Guide City Actions Relative to Reducing Chloride Usage 
(Road Salt), Increasing Infiltration, and Reducing Total 
Phosphorus–The resolution could also establish the 
catalyst teams–Greg will work with the FoLW to craft 
resolution verbiage that will accompany the Strand Final 
Report Presentation. Greg said that he envisioned that the 
City would be the organizing entity for convening the 
Lake Wingra Advisory Committee (formerly Lake 
Wingra Steering Team) for the foreseeable future. 
 

c. Strand Final Report Presentation–Greg will discuss 
internally at the City and let Strand and the Steering 
Team know when and to whom they want present to this 
presentation. Greg mentioned the possibility of an 
informational meeting prior (5 to 6 P.M.) to a Common 
Council meeting may be a possibility. Typically, he has 
seen up to one-third of the Council members in 
attendance at these. The presentation will be in early 
2016 (January or February) after Fall 2015 budget 
deliberations are complete.  
 

d. Presentation of Plan to WDNR (for consideration as a 
DNR/USEPA-approved USEPA Nine Minimum 
Elements for Section 319-Funded Watershed Plan)–Jim 
Baumann will organize this presentation and request a 
formal review from the WDNR. It is envisioned the 
presentation would take place after the Strand Final 
Report Presentation. Jim said he knows of four or five 
WDNR individuals at the WDNR that would be 
appropriate for presenting to, including Andrew Craig. 
 

e. Catalyst Teams–The Lake Wingra Management Advisory 
Committee (formerly Lake Wingra Steering Team) 
should meet to populate the three Catalyst Teams and set 
a course for implementation of the plan and collaboration 
with other entities. Bret Shaw said he was interested in 
staying involved and advising on Pilot Projects including 
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Discussion:  Action: 
how they might be “scaled-up” for more-widespread 
implementation. 

 
7. Upcoming Schedule and Next Meeting 

 
 
c/enc: All Participants 
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Issue Team Meeting No. 1-Chlorides  
 
Meeting Handouts: 

Meeting Agenda  
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison    
Sue Ellingson, Alderperson City of Madison   
George Dreckman City of Madison   
Steve Arnold Friends of Lake Wingra   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Bob Stoffs Madison Gas and Electric (MG&E)   
Don Peterson Madison Gas and Electric (MG&E)   
Dave Benforado Madison Gas and Electric (MG&E)   
Kathy Lake Madison Metropolitan Sewerage District (MMSD)   
Ralph Erickson Madison Metropolitan Sewerage District (MMSD)   
Steve Kamps Barnes, Inc.   
Jim Montgomery Barnes, Inc.   
Bret Shaw University of Wisconsin–Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
 
Discussion: Action: 

1. Wingra Watershed Plan Chloride Reduction Goals 
Jon presented five PowerPoint slides discussing the chloride 
reduction goals of the Wingra Watershed Plan. The plan 
includes identifying strategies to work toward the goal of a Lake 
Wingra chloride concentration of 40 milligrams per liter (mg/L) 
as described in the document Lake Wingra: A Vision for the 
Future. Despite significant efforts to reduce road salt usage by 
the City of Madison, chloride levels in Lake Wingra continue to 
climb. 
 

2. City of Madison Strategies 
George provided commentary on the City of Madison’s chloride 
reduction efforts. 
a. Anti-icing: The City applies a salt-brine along major streets 

when conditions dictate their beneficial use. These efforts 
seem to be working. The City has tried beet juice but has 
significant concerns relative to oxygen demand of the beet 
juice once it reaches waterbodies. 
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Discussion: Action: 
b. De-icing: The City has two main methods of deicing. After 

plowing, the City either applies salt (along major streets 
referred to as the salt route) or applies sand mixed with 5 
percent salt (in residential areas). Use of anti-icing agents 
has slightly reduced the deicer usage. Salt is not used once 
the temperature drops below 12 degrees Fahrenheit.  

c. Road Salt Application Rate: George said the City applies 
salt at approximately a 300 lb/lane mile rate. It was 
mentioned that Dane County applies salt at between a 
600-1200 lb/lane mile rate.  

d. Budget: The City’s procedures are not linked to a budget, 
per se, but rather are dictated by the appropriate techniques 
and procedures to manage the specific storm. 

e. Road Salt Report 2012: The City has been tracking its road 
salt usage in an annual road salt report.  

f. Other Salt Reduction Options 
(1) Lowered Driving Public Expectations: It was discussed 

that to get true reductions in salt usage, the driving 
public’s expectations for street conditions must be 
lowered. This lowered expectation must be coupled 
with slower vehicle speeds. Signs, such as those in the 
Arboretum, may be effective in conveying the message 
and beginning to alter the driving public’s expectations.  

(2) Incrementally Less Salt Application: Roger thought that 
incrementally decreasing salt application rates may have 
the effect of slowly lowering the driving public’s 
expectations. 

(3) Street Sweeping: Spring sweeping helps to pick up 
some of the salt. 

(4) Cost to the Environment: It was agreed that the cost to 
the environment must be used in evaluating the 
trade-offs of salt usage. 

(5) Beltline: Because of WisDOT’s safety-based bare 
pavement policy on the Beltline, it is unlikely to expect 
lowered salt application rates 

 
3. MG&E’s Cogen Permit and Odana Golf Course Infiltration 

Project 
Don Peterson of MG&E provided the following information: 
a. Cogen Facility: This facility draws water from Lake 

Mendota for use in cooling towers on the UW-Madison 
campus. The facility’s permit requires that the withdrawal 
of water be offset by pumping groundwater into the Yahara 
River during low flow periods. Likewise, the groundwater 
withdrawal used for supplementing Yahara River flows 
must be offset by infiltrating water at the Odana Golf 
Course infiltration facility located near the top of the hill 
along the Beltline. 

Genesis will email the Salt Route GIS 
shapefile to Strand. 
 
Strand will confirm road salt 
application rates with the City of 
Madison, Town of Madison, City of 
Fitchburg, and Dane County.  
 
Note: Kathy Lake took this picture of 
a “Low Salt Usage” sign in the 
Arboretum after the meeting. 
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Discussion: Action: 
b. Odana Infiltration Facility: This facility was operable in 

2006 and is designed to recharge up to 80 million gallons 
per year (MGPY) of groundwater. Water from the Odana 
Ponds is pumped to the facility. The highest the facility has 
operated at is 71 MGPY in 2008. The highest groundwater 
pumping to the Yahara River was 154 MGPY in 2012. To 
date, the COGEN facility has withdrawn 221 MG and the 
infiltration facility has infiltrated 305 MG. 

 

c. Chloride Issues: The infiltration facility pumps 
continuously until the chloride levels of the water exceed 
the Preventive Action Limit (PAL) of 125 mg/L. The 
chloride level is monitored in real time by conductivity 
readings and the measurements are taken after the filter. The 
chloride concentration in the Odana Ponds drops off quickly 
with spring rains. Test wells also exist at the infiltration 
facility to monitor levels beneath the infiltration beds.  

 

 

4. MMSD’s Chloride Issues and Plans 
Ralph and Kathy presented nine PowerPoint slides as follows: 
a. Environmental Impacts 

(1) WWTP chloride discharge has steadily increased with a 
high of 400 mg/L during a 2013 snow melt. 

(2) EPA Chronic Toxicity Limit = 230 mg/L. 
(3) WI Water Quality Standard = 395 mg/L. 
(4) Ecosystem and Drinking Water Impacts. 

b. Chloride Sources 
(1) Water Softener Regeneration: Ongoing contribution of 

approximately 1 pound of salt per day per household. 
(2) Industrial Usage: Oscar Mayer is a large contributor. 
(3) Deicing Salt: Deicing salt from snow melt events 

accounts for 3 to 8 percent of the chloride inflow. 
(4) WWTP weekly inflow of chlorides is one million 

pounds. 

 

c. Possible Mitigation 
(1) Monitoring–MMSD is currently monitoring slat 

concentrations at a sanitary sewer in the Wingra 
Watershed (east of the zoo) and one near West Towne 
Mall. Data collection and evaluation will be expanded. 

(2) Water Softener Optimization Pilot Study–MMSD is 
proceeding with a paired watershed study to determine 
the effect of replacing old water softeners with newer 
technology water softeners that use less salt. New 
softeners (concentrators, evaporators, and no salt 
softeners) are in development but are not yet 
technologically feasible. There is one study area in the 
Wingra Watershed and one study area by Spring Harbor 
near Lake Mendota. Monitoring of the sanitary sewer 
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Discussion: Action: 
from these areas will be completed. Timeline is 
homeowner survey in summer 2013 and monitoring 
from August through November 2013. 

(3) Regulatory and Policy Alternatives– New Hampshire 
has a private applicator certification that, if trained, the 
private applicator has some level of protection (reduced 
liability) against lawsuits stemming from reduced 
deicing usage. 

(4) Industrial User Pretreatment. 
(5) Information and Education Initiatives. 
(6) Deicing Salt Reduction (households, municipal streets, 

private applicators). 
(7) Treatment at WWTP with Reverse Osmosis (expensive). 

 

 

5. Private Applicator Perspective 
Steve shared the following information: 
a. Anti-icing Pre-application: He has not traditionally used 

these, but is looking into its use for private properties. 
b. Deicing: He uses 100 percent road/rock salt. 
c. Road Salt Application Rate: No rates were mentioned. Steve 

said lower salt rates are used in later-winter as the sun angle 
increases. 

d. Training: Barnes, Inc. participated in the salt application 
training that the City of Madison sponsored a few years ago. 

e. Factors Affecting Salt Usage: Steve said public education is 
huge in terms of public acceptance of lowered salt usage. 
Also, private applicators are in court every year because of 
slip and fall incidents and thus are reluctant to reduce salt 
usage. Steve was not aware of an acceptable salt application 
rate stemming from these lawsuits. Many private applicator 
contracts are written based on the amount of salt used, 
which would work against salt reduction efforts.  

f. Potential Pilot Projects 
(1) Salt Usage Tracking–Roger asked if there would be 

resistance from private applicators to have voluntary or 
required tracking/reporting of application rates and total 
salt usage each winter. Steve said that Barnes would be 
willing to participate in this and that Barnes tracks this 
information already. Barnes does not have a lot of data 
in the Wingra Watershed. Steve said other applicators 
would probably be resistant to tracking salt usage 
because it requires extra effort. 

(2) State or County Program–Similar to the New Hampshire 
program described above, the state or country could 
require training of private applicators, which would 
reduce their liability when implementing a reduced salt 
application program. 
 

 
 
Strand will confirm road salt 
application rates with Steve for 
commercial, institutional, 
multi-family, and possibly residential 
application rates and yearly totals 
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Discussion: Action: 
g. Other Discussin 

Steve was asked if it would be helpful to have ordinances 
limiting the amount of salt applied. He said it would, 
because in a lawsuit they try and show they were not 
negligent. Others stated it may be difficult to pass a salt 
application ordinance in Dane County. Others maintained it 
was worth pursuing. 

 

 
 

6. Possible Synergies Between Programs and Other Ideas 
a. Public Information and Education for Lowered Winter 

Driving Expectations–The City of Madison, MG&E, and 
MMSD all have vested interest in chloride reductions and a 
collaborative effort would be beneficial to the greater cause. 
Ideas discussed included low salt zones signage, social 
marketing and social media campaigns to alter expectations. 
This in turn could affect driving habits and reduced 
homeowner salt usage (road salt and water softener 
replacement/optimization). It was discussed that these 
efforts would be most effective in January, in the midst of 
winter. 

b. Municipal Streets Salt Usage Reduction–There is potential 
to reduce salt usage coinciding with Public Information and 
Education efforts that lower winter driving expectations and 
alter driving habits. Madison’s annual Road Salt Report is 
important to convey Madison’s efforts at road salt 
reduction. 

c. Private Applicator Salt Usage Reduction–A pilot project 
could be initiated that would require private applicators to 
track their salt application rate and overall salt usage during 
the winter using a normal application and a reduced salt 
usage application rate. A Private Applicator Salt 
Application Rate Handout could be developed. 

d. Homeowner Salt Usage Reduction–A Homeowner Salt 
Application Rate Handout could be developed from existing 
information. Public information and education efforts would 
be important. 

e. MG&E’s Monitoring of Odana Pond–Any salt application 
reduction efforts could be monitored in the Odana Pond 
watershed for effectiveness. 

f. Porous Pavement–Roger said expanding the usage of 
porous pavement in parking lots and other appropriate 
locations could lead to less areas that need salt. Porous 
pavement performs well in the winter and road salt typically 
is not needed nor recommended. 

g. Regulation of Salt Usage– The City of Madison or county 
could pass an ordinance requiring application of salt 
according to certain guidelines and standards. In New 
Hampshire, there is a program that limits the liability for 

 
Discuss the possible synergies and 
other ideas at the next Wingra 
Watershed Steering Team Meeting. 
 
 
 
 
 
 
 
 
Gain a better understanding of the 
City’s operations by creating a figure 
showing the City’s Salt Routes. 
 
Correspond with the County to 
understand its road salt usage 
procedures and rates. 
 
 
 
 
 
Eventually, develop clear guidelines 
for salt usage for municipal, 
homeowner, and private applicators. 
 
 
 
 
 
 
 
 
 
Further investigate New Hampshire’s 
private applicator training program 
for salt usage reduction and related 
liability issues. 
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Discussion: Action: 
trained private applicators that are implementing a reduced 
salt application program. 

 

 

7. Next Steps 
Many thought there was potential to leverage the effort of 
multiple entities in the Odana Pond watershed. To see if the 
Odana Pond could be the focus of a pilot project, the following 
actions will be made. 
a. Determine the relative salt contribution to the pond from: 

the Beltline, City salt routes, commercial properties, and 
private residences. 

b. Develop an understanding of the salt reduction measures 
proposed in the New Hampshire study. 

c. Explore if application guidelines could have a measureable 
impact on chloride levels. 

 

 

8. Upcoming Schedule and Next Meeting 
All participants will be notified via e-mail should another Issue 
Team meeting be scheduled. Otherwise, the information 
discussed at this meeting and summarized in this meeting 
summary will be considered by the steering team and 
incorporated into the Wingra Watershed Plan as appropriate. 
 

 

 
Prepared and respectfully submitted by Jon Lindert.  
 
 
c/enc: All Participants  
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Meeting Location: Strand Associates, Inc.® Job No.: 1020-065 
Meeting Purpose: Issue Team Meeting No. 2-Infiltration  
 
Meeting Handouts: 

Meeting Agenda  
 

Invitee Representing Present Absent 
Genesis Steinhorst City of Madison    
Sue Ellingson, Alderperson City of Madison   
Rebecca Power Friends of Lake Wingra   
Steve Arnold Friends of Lake Wingra   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Mark Wegener University of Wisconsin-Arboretum   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mike Parsen Wisconsin Geologic and Natural History Survey   
Bret Shaw University of Wisconsin–Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
Luke Hellermann Strand Associates, Inc.®   
 
Discussion: 
 

Action: 

1. Strand Presentation 
Jon presented 29 PowerPoint slides discussing 
infiltration-related information for the Wingra Watershed Plan. 
Sue asked who owns the groundwater. Consensus indicated that 
the WDNR/state administers state codes that protect the 
groundwater and thus controls/owns the groundwater.  
 
a. Goals from Lake Wingra: A Vision for the Future: The 

goal stated in this plan is “Cool, clean spring water 
replenishes the lake, and maintains year-round flows 
into Wingra Creek. Lake Wingra becomes 
predominantly replenished by groundwater.” The stated 
target in the plan is “A 25% increase in spring flow.” 
For purposes of the Wingra Watershed Plan, the 25 
percent target will be used.  

 

 
Genesis will e-mail Strand 
information relative to the City’s 
2013 and 2014 street reconstruction 
projects that incorporate terrace rain 
gardens as well as the City’s potential 
rain garden map (i.e., those with 10-
foot-wide terraces). 

b. Groundwater Contours and Spring Locations: Jon 
presented a figure showing the surface water watershed, 
groundwater watershed (provided by WGNHS), and 
spring locations (provided by the UW-Madison 
Arboretum). The groundwater watershed extends 
significantly farther southwest than the surface water 
watershed divide and also does not extend to the west 
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Discussion: 
 

Action: 

end of the surface water watershed. It was agreed by all 
in attendance that proposed business and residential 
projects to improve infiltration should be located within 
both watersheds. However, larger infiltration 
improvement projects can be identified outside of the 
surface water watershed but within the groundwater 
watershed. 
 
Eleven spring locations were shown on the figure with 
two of these locations each having two springs (Golf 
Course Spring and Council Spring). 
 

 

c. Existing, Proposed, and Potential Recharge Locations: 
Jon presented a table showing existing and potential 
future infiltration projects in the watershed. The figure 
included existing rain gardens and existing permitted 
bioretention facilities (provided by the City of 
Madison), the MG&E Infiltration Facility on Odana 
Golf Course, and the proposed Arbor Hills Greenway 
Infiltration Facility. Genesis indicated some of the rain 
garden and bioretention locations actually represent 
more than one rain garden/bioretention site. Strand will 
update relevant maps with this information. The 
potential future infiltration projects were identified 
based on analysis of soils in the watershed including the 
hydrologic soils group, soil makeup (silty, sandy, 
clayey), and possible expected infiltration rates. David 
said that water from Leyton Lane discharges into a 
permeable area (i.e., the surface runoff disappears) and 
that this should be mentioned in the report. Genesis said 
the City tracks the number of street reconstructions that 
incorporate terrace rain gardens each year. Genesis will 
e-mail Strand this information. Genesis will also e-mail 
the City’s map of potential rain garden sites (i.e., those 
with 10-foot-wide terraces).  
 
A table was presented showing the amount of surface 
runoff that was infiltrated by the MG&E Infiltration 
Facility on the Odana Golf Course. This information 
showed that the average yearly infiltration between 2005 
and 2012 was 5,862,867 cubic feet with a high of 
9,491,351 cubic feet in 2008. David and Roger both said 
the average number is high because over the last few 
years MG&E has reduced the amount infiltrated to 
guard against chloride contamination of the 
groundwater. David and Roger both recommended 
contacting David Benforado of MG&E to get an 
estimate of the projected yearly infiltration amount for 
Strand’s infiltration analysis. 

 
 
 
 
 
 
 
 
 

 
Strand will update relevant maps with 
City information on number of rain 
garden/bioretention facilities at each 
location contained in the shapefile 
database. 
 
 
 
 
 
 
 
 
 

Strand will contact David Benforado 
of MG&E for an estimate of the 
projected infiltration amount to be 
used in Strand’s infiltration analysis. 
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Discussion: 
 

Action: 

Information relative to the Arbor Hills Greenway 
Infiltration Facility that was studied by UW students 
was presented. A simple RECARGA model was 
developed by Strand using the data in the student report 
which showed that the annual recharge per year is 
approximately 3,726,084 cubic feet, which is about 76 
percent of the annual runoff from the 145-acre 
watershed. This estimate will be refined after David 
tracks down the P8 model used for the study. 
 

David will track down the P8 model 
used in the Arbor Hills Greenway 
Infiltration Facility study and provide 
to Strand. 

d. Methods to Increase Groundwater to Lake by 25 
Percent: It was agreed by all in attendance that 
increasing infiltration in the surface water 
watershed/groundwater watershed by an amount 
equivalent to 25 percent of the current estimated 
groundwater flow to the lake is an appropriate 
assumption for trying to meet the 25 percent increase in 
spring flow target from the Lake Wingra: A Vision for 
the Future document. It was acknowledged by the group 
that the link between infiltration and spring flow rates is 
more complex but that increasing infiltration by the 25 
percent amount is an understandable goal that will 
increase spring flow. 
 
Jon presented a slide showing the annual surface runoff 
to the lake is 82,968,732 cubic feet. The yearly 
groundwater recharge estimate to the lake is 37,892,637 
cubic feet according to Ken Bradbury’s WGNHS 
estimate. Mike Parsen confirmed the yearly groundwater 
recharge estimate does not include the infiltration from 
the MG&E Infiltration Facility. An increase in 
groundwater recharge of 25 percent would be 9,473,159 
cubic feet. Increased recharge would need to come from 
increased infiltration of surface runoff. It should be 
noted that the combination of the MG&E Infiltration 
Facility (5,862,867 cubic feet) and the proposed Arbor 
Hills Greenway Infiltration Facility (3,726,084 cubic 
feet) would meet this 25 percent increase. However, it is 
expected that the estimated MG&E Infiltration Facility 
contribution will decrease after the discussions with 
MG&E described above. It is expected then that 
additional infiltration facilities besides the MG&E 
Infiltration Facility and the Arbor Hills Greenway 
Infiltration Facility will be needed. 

 
Jon then presented eight options for meeting the 25 
percent increase including distributed infiltration 
facilities such as new rain gardens or bioretention at 
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Discussion: 
 

Action: 

residential homes and nonresidential properties. These 
numbers will have to be recalculated once the new 
MG&E estimate of yearly infiltration is obtained. All 
agreed that the options for meeting this goal need to be 
practical. 
 
It was suggested that Strand provide the area of 
residential rooftops and how those might be infiltrated 
in addition to roadside terrace rain gardens. Strand will 
also provide calculations on porous pavement. Roger 
suggested use of a 3:1 watershed to porous pavement 
area ratio for parking lot facilities. Roger has seen other 
states using a 2:1 ratio. It was discussed that the 
Wisconsin Urban Forestry Council as been discussing 
the use of trees in bioretention areas. The thought is that 
as ash trees die and are removed, they could be replaced 
with a terrace rain garden with a tree in the rain garden. 
Another suggestion was to slightly depress terraces to 
retain water but otherwise leave them as turf. 
 

 
 
 
 
 
 
Strand will provide calculations on 
residential roof areas and porous 
pavement. 
 
 
 
 
 
 

e. Infiltration Examples: Jon presented three slides 
showing examples of rain gardens, bioretention, and 
porous pavement. A discussion was held relative to 
planting trees in rain gardens because Madison wants to 
continue to be a Tree City. Jon showed an example of a 
bioretention facility in Cincinnati, Ohio, that Strand 
designed that had numerous trees.  
 

 

f. Synergies with Other Initiatives: Jon presented a slide 
showing other projects in the watershed including Vilas 
Park and Lake Wingra Shoreline Vision, 2012; Monroe 
Street Commercial District Plan, 2006; and the Monroe 
Street and Wingra Park, Design for Healthy 
Neighborhoods and Lakes, May 2013. It was discussed 
that, to the extent possible, the Wingra Watershed Plan 
should be coordinated with these plans to identify 
collaborative opportunities. To this end, an invitation 
was given to Jim Lorman’s upcoming charrette.  
 

 

Wingra Watershed Design Charrette: Visioning a 
Sustainable Wingra Watershed 
When: Tuesday, July 30, 3:30 to 5 P.M. 
Where: Washburn Heritage Room, Regina Hall 
Edgewood College 
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Discussion: 
 

Action: 

2. Wisconsin Geological and Natural History Survey (WGNHS)-
Mike Parsen Presentation 

 
Mike’s presentation titled “A New Groundwater Flow Model 
for Dane County” focused on the Wingra Watershed area. It is 
important to note that the Tunnel City formation is generally 
believed to be the formation that is most connected 
to/contributes most water to the majority of the area springs. 
Also, much of the recharge to Lake Wingra is likely unseen and 
occurs through the lake bottom rather than at known/visible 
springs.  

 
Mike discussed improvements to the Dane County Regional 
Groundwater Flow Model that have been made. The model will 
be released soon to the public and will be useful for many 
projects and studies. The new model is much more refined than 
the previous version and the model could be used to identify the 
potential source areas or recharge areas of specific springs. 
 
David said that one drawback of increased infiltration in the 
watershed could be basement seepage issues. Mike agreed to do 
the following with the model by the end of 2013. 

 
a. Provide results of particle tracking simulations and 

identify groundwater flow to each of the springs 
surrounding Lake Wingra. 
 

b. Provide the well shapefile to Strand for wells in the 
vicinity of the Lake Wingra watershed that may impact 
the Lake Wingra springs (provide in July 2013). 
 

c. Run the model with various well pumping scenarios and 
report the effect on spring flow. Take certain wells off-
line and report the effect. Wells discussed to model as 
being off-line were nearby City well(s) and the Nakoma 
Golf Course and Odana Hills Golf Course wells. 
 

d. Incorporate the MG&E Infiltration Facility at Odana 
Hills Golf Course into the groundwater model to 
determine its effect. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mike Parsen will provide the 
information identified by the end of 
2013, with the exception of the well 
shapefile that he will provide in July 
2013. 

Mike ended with a discussion on things he feels are important to 
gain a better understanding of the Lake Wingra Springs and to 
promote a better public understanding of groundwater in the 
watershed. He suggested the following. 
 
a. Mike suggested a social way for the public to connect to 

groundwater would be to instrument the springs so that 
the public can take a reading and text in the spring flow 
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Discussion: 
 

Action: 

rate or surface water level when they visit the spring. 
 

b. Mike suggested establishing a spring flow monitoring 
program that will demonstrate changes in spring flow 
over time to help gauge the impact of different 
management techniques. Mike has pursued this in the 
past year or so but met resistance from the UW-Madison 
Arboretum because of the intrusive nature of the 
instrumentation in the Arboretum’s natural areas. 
Selling the instrumentation as a way to protect and 
enhance these natural areas may be a way to appease 
some of these concerns. Mike will provide information 
regarding potential grant programs for spring 
monitoring/instrumentation to Strand. 
 

c. Mike and others suggested the potential for the 
designation of a Spring Protection Zone as a 
recommendation in the report. 
 

 
 
 
 
 
 
 
 
 
 
 
Mike will provide grant information 
regarding spring 
monitoring/instrumentation to Strand. 

3. Upcoming Schedule and Next Meeting:  
The work program schedule was reviewed. Upcoming steering 
team meetings are as follows. No additional issue team meetings 
have been identified at this time. 

 
Steering Team 

Meeting 
Date Topic 

Meeting No. 1 March 21, 2013 Kickoff Meeting 
Meeting No. 2 April 4, 2013 Chlorides/Social 

Marketing 
Meeting No. 3 May 23, 2013 Chlorides/Infiltration 
Meeting No. 4 July 11, 2013 Pollutant–Sediment 

and Phosphorus 
Meeting No. 5 August 29, 2013 Pollutant–Reduction 

Opportunities 
Meeting No. 6 October 17, 2013 Lake Response 

Model 
Meeting No. 7 December 5, 2013 Social Marketing–

Strategies 
Meeting No. 8 January 23, 2014 Social Marketing–

Pilot Project 
 

 

 
Prepared and respectfully submitted by Jon Lindert.  
 
c/enc: All Participants  
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Meeting Location: Strand Associates, Inc.® Job No.: 1020065 
Meeting Purpose: Draft Chlorides Report Section and Stakeholder Engagement/Social Marketing Framework 
 
Meeting Handouts: 
Meeting attendees were provided with meeting handouts before the meeting.  
 
Invitee Representing Present Absent 
Genesis Steinhorst City of Madison   
Greg Fries  City of Madison   
Sue Ellingson, Alderperson City of Madison   
Paul Dearlove Friends of Lake Wingra (FOLW)   
David Liebl Friends of Lake Wingra   
Jim Lorman Friends of Lake Wingra   
Rebecca Power Friends of Lake Wingra   
Jim Baumann Friends of Lake Wingra   
Roger Bannerman Wisconsin Department of Natural Resources (WDNR)   
Mark Wegener UW-Madison Arboretum   
Ben Jordan UW-Madison   
Bret Shaw UW-Madison   
Tom Lynch Strand Associates, Inc.®   
Jon Lindert Strand Associates, Inc.®   
 
Discussion:  Action: 
1. Confirmation of Action Items Completion 

Four items were discussed with one completed and the following 
three in progress. 
 
a. Infiltration–Analysis, cost, and report modifications 

described in Steering Team Meeting No. 7 Summary are 
in progress. 
 

b. Phosphorus–Analysis, cost, and report modifications 
described in Steering Team Meeting No. 7 Summary are 
on-going. 
 

c. Phosphorus–The City of Madison (City) will work with 
Strand to develop a cost for an increased street sweeping 
schedule. 
 

  
 
 
See action items at left. 

2. Lake Response Model Update 
Greg provided a brief summary. The model is basically on hold 
until new flow monitoring can be installed. Four flow monitors 
are scheduled for installation this spring. 

 

  
 

3. USGS Leaf Study Update 
Roger provided a brief summary. The initial results are 
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Discussion:  Action: 
somewhat surprising. It appears that leaves could be contributing 
double the phosphorus than what was originally thought (up to 
40 percent of the phosphorus draining to the lake). The study is 
also providing an awareness of the phosphorus contribution of 
spring leaf bud and pollen. Greg mentioned that street sweeping 
routes/frequency could be modified to address the spring buds 
that drop on the street and that there is a mechanism with which 
to estimate the best time to do so. 
 

4. Infiltration and Phosphorus Analysis Update 
Strand presented eleven PowerPoint slides providing a summary 
of updates since Steering Team Meeting No. 7. The changes 
came in the form of revised costs and calculations for certain 
measures, addition of rain barrel and downspout disconnection 
programs, and incorporation of the Odana Hills Infiltration 
Facility and the WisDOT pond (constructed in 2013) into the 
P8 model. Discussion included the following. 
 
Phosphorus Goal–In addition to the goal as a percent reduction 
from no controls, add as a percent from existing controls. 
Change colors to better convey the concepts. 

 

 
 

 
 

5. Draft Chloride Report Section 
Strand presented eleven PowerPoint slides providing a summary 
of the draft chlorides report section. Discussion included the 
following. 
 
a. High Flow Periods–An inverse exponential function had 

to be added to address high flow periods. The lake 
measurements show that chloride levels, even during 
high flushing periods, remain. During these events, there 
must not be a thorough mixing.  
 

b. WisDOT Salt Application Rate–Recent numbers from 
WisDOT indicate the county may have higher 
application rates than originally thought. WisDOT is 
double-checking the figures. 
 

c. Groundwater Chloride Levels–Have the groundwater 
chloride levels seen a similar upward trend similar to the 
lake levels? If so, could groundwater contribution of 
chlorides be higher? It was mentioned that groundwater 
chloride levels around Odana Pond are in the 
200 milligrams per liter (mg/L) range. 
 

d. Slide 23–Add that chloride levels are also linked to 
application rate, not just the number of events. 
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Discussion:  Action: 
e. Figure 2.06-1 in report–The City has increased its 

application rate per road mile per event through the last 
four decades. Greg said that in the last 40 years there has 
been significant development surrounding Madison that 
has caused additional traffic on existing city roads. The 
road networks are very similar to the way they existed 
40 years ago. This may be a contributing factor in why 
salt application has increased to provide safe travels for 
the ever increasing demand. 
 

f. Slide 25–Slide 25 showed a 30 percent municipal and 
50 percent commercial salt reduction is necessary as a 
short-term goal. Sixty percent across the board reduction 
is necessary to achieve the 40 mg/L chloride 
concentration. Ben said that a 20 to 30 percent reduction 
in chlorides may be feasible but that a 60 percent 
reduction would require change to a different deicer and 
could be limited by technological issues. 
 

g. Slide 26 Possible Salt Reduction Measures–Slide 26 
showed the feasibility and effectiveness of possible salt 
reduction measures. Jim B. said he thought the potential 
effectiveness of a commercial certification program 
would be a medium instead of a low and was probably 
in the 80 pound per year range.  
 

6. Stakeholder Engagement/Social Marketing Framework 
Strand presented ten PowerPoint slides and Bret presented 
nineteen PowerPoint slides regarding stakeholder engagement 
and social marketing framework. Discussion included the 
following. 
 
a. During the meeting, Steering Team members were given 

one red dot to identify their highest priority measure to 
pursue for the Social Marketing Pilot Project. The 
nonbinding results were: 
(1) Modified Leaf Collection Methods (5 Votes). 
(2) Monroe Street Reconstruction with Green 

Features (2 Votes). 
(3) Certification Program for Commercial Salt 

Applicators (2 Votes). 
(4) Maximum Salt Ordinance (1 Vote). 

 
Jim L. stated that the pilot project did not need to involve social 
marketing and that he would like the discussion broadened. Tom 
said the total project prioritization exercise might capture his 
concern. He suggested the group complete the exercise through 
e-mail and it could be discussed at the next meeting. 
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Discussion:  Action: 
b. Nonbinding Prioritization Exercise–Strand will e-mail 

an Excel file of the Action Items Matrix for Infiltration, 
Phosphorus, and Chlorides. Steering team members are 
asked to identify their top six priorities from among the 
project-based, management-based, and 
community-based measures identified in the matrix. 
Strand may use Survey Monkey instead. These priorities 
will be used to develop a draft Community Engagement 
Strategy and a draft Social Marketing Implementation 
Plan.  
 

c. Leaf Bagging Pilot Project–Dane County is willing to 
implement a pilot project in 2015. Several on the 
steering team requested that the team calculate how 
large of an area would be needed to produce the quantity 
of leaves that Dane County will require (500 to 800 
cubic yards) for the pilot project. Jim L. wondered 
whether a social marketing strategy was necessary for 
this action since it has been proven elsewhere that it can 
work (i.e., why not pass an ordinance requiring bagging 
of leaves). Several Steering Team members indicated 
that social norms and acceptance of a practice need to 
change before an ordinance can receive the support it 
needs to pass. This pilot project would help to show the 
need and help educate both residents and City staff.  
 
Several steering team members said there may be 
multiple strategies to keep leaves out of the street 
besides bagging including composting leaves on the 
lawn or in compost bins. 
 
If a leaf bagging pilot project is chosen, it would make 
sense to interact holistically with the community. At the 
same time, downspout disconnection, rain barrels, rain 
gardens, and reduced salt usage could be discussed as an 
overarching message.  
 

d. Slide 55 (Draft Community Engagement Strategy)–This 
slide shows a public informational meeting and five 
Focus Group meetings that comprise a possible draft 
Community Engagement Strategy. These engagement 
activities will provide the basis for how Strand and Bret 
will craft the Social Marketing Implementation Plan as 
well as provide additional information for choosing a 
Social Marketing Pilot Project. Jim B. said the location 
of the focus group meeting should be matched to where 
a particular action may be best-suited for 
implementation. For instance, terrace rain gardens might 

Strand will e-mail an Excel file of 
the Action Items Matrix for 
Infiltration, Phosphorus, and 
Chlorides. Steering team members 
are asked to identify their top six 
priorities from among the 
project-based, management-based, 
and community-based measures 
identified in the matrix.  
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Discussion:  Action: 
be more applicable to the Orchard Ridge Neighborhood 
(because of the wide terraces) than the Nakoma 
Neighborhood. Rebecca wondered whether these focus 
groups should target a single action to implement a 
social marketing strategy or multiple actions (as is 
shown on Slide 55) to develop a social marketing 
strategy. More discussion is needed on this. 
 
Rebecca said that Strand and Bret should start 
developing the written report section on social 
marketing, with a draft for review at the April 24, 2014, 
meeting. It is envisioned that Steering Team Meeting 
No. 8 on March 13, 2014, will provide an overview of 
the final analysis as well as a Community Engagement 
Strategy Workshop. Strand and Bret will develop a basic 
framework for how each of the six meetings could be 
run and what action items they could cover. The steering 
team will provide feedback and ideas for modifications 
to the framework. 
 
Sue, Genesis, Greg, and Jon will interact to set the date 
for the Public Informational Meeting tentatively set for 
May 7, 2014. Sue will need to be at this meeting, but not 
necessarily at all of the others. 
 

e. Slide 56 and 57–These slides show the process for the 
City’s Project-Based and Management-Based measures. 
It shows the number of stakeholders and the 
interdependent relationships involved in implementing 
new projects and management changes. Sue requested 
the timeline for these processes be included in the slide. 
 

f. Messaging–After the meeting, Paul said the message of 
what residents can expect if the short-term goals are met 
should be conveyed at the community engagement 
activities.  
 

 
 
 
 
 
 
 
 
Strand and Bret will develop a 
basic framework for how each of 
the six meetings could be run and 
what action items they could 
cover. The steering team will 
provide feedback and ideas for 
modifications to the framework. 
 
 
 
 
 
Sue, Genesis, Greg, and Jon will 
interact to set the date for the 
Public Informational Meeting 
tentatively set for May 7, 2014.  
 
Genesis will add the timeline for 
these processes to the slides. 
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7. Upcoming Schedule and Next Meeting 

 
 

  

 
c/enc: All Participants 
 



 

APPENDIX B 
COST SPREADSHEETS 

 
 



ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000
2 Clearing and Grubbing 1 LS $10,000.00 $10,000
3 Stone Tracking Pad 1 EA $500.00 $500
4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $1,000.00 $1,000
5 Silt Fence 2,000 LF $5.00 $10,000
6 Inlet Protection 4 EA $90.00 $360
7 Dewatering 1 LS $1,000.00 $1,000
8 Unclassified Excavation 11,616 CY $13.00 $151,008
9 Clay Liner 11,616 CY $30.00 $348,480
10 Outlet Control Structure 1 LS $20,000.00 $20,000
11 Construction Staking (By Contractor)…..entire project 1 LS $1,500.00 $1,500
12 Rip Rap at Channel Outfall 100 SY $40.00 $4,000
13 Topsoil Stripping and Removal (6") 968 CY $4.00 $3,872
14 Topsoil Stripping and Stockpile (6") 290 CY $5.00 $1,452
15 6-IN Salvaged Topsoil Placement 100% 1,742 SY $2.00 $3,485
16 Erosion Control Mat - Class I, Urban Type A 1,742 SY $3.00 $5,227
17 WisDOT Type 20 Seed and fertilizer 1,742 SY $1.50 $2,614
18 Native Seeding and Plugs (672plugs @ $6/plug in 224 SY and $4/SY native seeding) 1,742 SY $22.00 $38,333

19 Pump House Building 1 LS $175,000.00 $175,000
20 Pump House Equipment 1 LS $350,000.00 $350,000
20 8" HDPE Force Main 870 LF $80.00 $69,600
21 Pond Intake 1 EA $20,000.00 $20,000
21 Sod Restoration 483 SY $4.25 $2,054
22 Watering 1 LS $200.00 $200

23 Excavation (0.25 acres x 3.5 feet deep) 1,412 CY $20.00 $28,233
24 Backfill with #2 Washed Stone 1,210 CY $50.00 $60,500
25 Geotextile 1,210 SY $5.00 $6,050
26 6" SCH 80 PVC Underdrains (100 x 100 area, so 4 rows at 100 feet long = 400 ft) 400 LF $45.00 $18,000
27 Silt Fence 450 LF $5.00 $2,250
28 Junction Chamber 1 1 EA $10,000.00 $10,000
29 6-IN Salvaged Topsoil Placement 100% 1,573 SY $2.00 $3,146
30 Sod Restoration with Protective Fence 1,573 SY $4.00 $6,292
31 Monitoring Equipment 1 LS $25,000.00 $25,000

Subtotal Project Cost $1,384,200
Construction Contingency (15%) $207,600

Construction Cost $1,591,800
Design Contingencey (15%) $207,600
Soil Borings $20,000

Total Project Cost $1,819,400

Lake Wingra Watershed Management Plan

Glenway Golf Course Wet Pond/Infiltration Basin

City of Madison, Wisconsin
ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL

Miscellaneous/Wet Detention Basin

Pumping Station/Force Main

Infiltration Basin

S:\MAD\1000--1099\1020\065\Spr\OPCC\OPPC.xlsx



ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000

2 Clearing and Grubbing 1 LS $1,000.00 $1,000

3 Unclassified Excavation 815 CY $13.00 $10,593

4 Bioretention 4,400 SF $100.00 $440,000

Subtotal Project Cost $456,600

Construction Contingency (15%) $68,500

Construction Cost $525,100

City will do design so no design contingency Design Contingency (0%) $0

Soil Borings $7,000

Total Project Cost $532,100

Monroe Street Green Street Reconstruction

Bioretention

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000

2 Clearing and Grubbing 1 LS $1,000.00 $1,000

3 Stone Tracking Pad 1 EA $1,000.00 $1,000

4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $2,000.00 $2,000

5 Silt Fence 1,100 LF $5.00 $5,500

6 Inlet Protection 5 EA $100.00 $500

7 Dewatering 1 LS $5,000.00 $5,000

8 8' Underground Detention Material & Freight Cost (StormTrap) 1 LS $750,000.00 $750,000

9 Underground Detention Installation 1 LS $75,000.00 $75,000

10 Unclassified Excavation (Hauled off) 21,537 CY $17.00 $366,135

11 Unclassified Excavation (Salvaged) 4,728 CY $8.00 $37,822

12 Stone Bedding 2,388 CY $26.00 $62,081

13 Select Granular Fill 4,775 CY $10.00 $47,755

14 4'x3' RCB 30 LF $2,000.00 $60,000

15 36" RCP 60 LF $150.00 $9,000

16 Diversion Structure 1 LS $20,000.00 $20,000

17 Outlet Structure 1 LS $20,000.00 $20,000

18 Construction Staking (By Contractor)…..entire project 1 LS $1,500.00 $1,500

19 Topsoil Stripping and Stockpile (6") 1,492 CY $4.00 $5,969

20 6-IN Salvaged Topsoil Placement 100% 8,954 SY $2.00 $17,908

21 Erosion Control Mat - Class I, Urban Type A 8,954 SY $3.00 $26,862

22 Seed and fertilizer 8,954 SY $1.50 $13,431

23 Watering 1 LS $500.00 $500

Subtotal Project Cost $1,534,000
Construction Contingency (15%) $230,100

Construction Cost $1,764,100
City would do design so no design contingency Design Contingencey (0%) $0

Soil Borings $7,000
Total Project Cost $1,771,100

Wingra Park Underground Wet Detention

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

Wet Detention Basin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000

2 Clearing and Grubbing 1 LS $1,000.00 $1,000

3 Stone Tracking Pad 1 EA $1,000.00 $1,000

4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $1,000.00 $1,000

5 Silt Fence 110 LF $5.00 $550

6 36" RCP 200 LF $150.00 $30,000

7 6-FT DIA MH 2 EA $6,000.00 $12,000

8 Outlet Structure 1 LS $10,000.00 $10,000

9 Construction Staking (By Contractor)…..entire project 1 LS $1,500.00 $1,500

10 Rip Rap at Outfalls 50 SY $40.00 $2,000

11 Topsoil Stripping and Haul Off (6") 154 CY $4.00 $616

12 Unclassified Excavation 1,541 CY $13.00 $20,030

13 Bioretention 8,320 SF $15.00 $124,799

14 Erosion Control Mat - Class I, Urban Type A 231 SY $3.00 $693

15 Seed and fertilizer 231 SY $1.50 $347

16 Watering 1 LS $200.00 $200

Subtotal Project Cost $210,700
Construction Contingency (15%) $31,600

Construction Cost $242,300
City would do design so no design contingency Design Contingency (0%) $0

Soil Borings $7,000
Total Project Cost $249,300

Westmorland Park Bioretention

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

Bioretention

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $10,000 $10,000

2 Clearing and Grubbing 1 LS $15,000 $15,000

3 Dewatering 1 LS $10,000 $10,000

4 Stone Tracking Pad 2 EA $1,500 $3,000

5 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $4,500 $4,500

6 Silt Fence 200 LF $5 $1,000

7 Inlet Protection 4 EA $100 $400

8 Unclassified Excavation (Assume 4-ft deep by 10-ft wide for length of channel+riffle pool) 1025 CY $25 $25,625

9 Salvaged topsoil placement (6-inches thick) 600 SY $3.00 $1,800

10 Channel Seeding (Native) 1 LS $15,000 $15,000

11 Vegetation Maintenance 1 LS $3,000 $3,000

12 Erosion Mat, Class II, Type C (Assume 12' on each side of channel for length of channel) 600 SY $2.50 $1,500

13 Vegetated Boulder Revetment 850 LF $155 $131,750

14 In-Stream Sediment Trap 2 EA $150 $300

15 In-Stream Boulder 2 EA $600 $1,200

16 Field Stone Riprap & Riffle Pool Sequence (Assume 2- 8' wide by 20' length by 2' deep) 25 CY $40 $1,000

17 43-Inch x 68-Inch Storm Sewer Discharge Modifications 1 LS $5,000 $5,000

18 24-Inch Storm Sewer Discharge Modifications 1 LS $5,000 $5,000

19 38-Inch x 60-Inch Outlet Structure Modifications 1 LS $5,000 $5,000

$240,075

$36,000

Total Construction Cost $276,075

Total Project Cost

Construction Contingency (15%)

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL

Nakoma Park/Thoreau School Streambank Restoration

Nakoma Park/Thoreau School Streambank Restoration
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000

2 Clearing and Grubbing 1 LS $1,000.00 $1,000

3 Stone Tracking Pad 1 EA $500.00 $500

4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $1,000.00 $1,000

5 Silt Fence 100 LF $5.00 $500

6 Inlet Protection 4 EA $90.00 $360

7 Streambank Restoration (Centerline Length) 540 LF $500.00 $270,000

Subtotal Project Cost $278,400

Construction Contingency (15%) $41,800

Construction Cost $320,200

Design Contingencey (15%) $41,800

Soil Borings $7,000

Total Project Cost $369,000

Lake Wingra Watershed Management Plan

City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL

Streambank Restoration On Cherokee Drive from Yuma to Chippewa

Cherokee Drive (Yuma to Chippewa) Streambank Restoration
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000
2 Clearing and Grubbing (Remove 3 Trees Total) 1 LS $1,000.00 $1,000
3 Stone Tracking Pad 1 EA $1,000.00 $1,000
4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $2,000.00 $2,000
5 Silt Fence 110 LF $5.00 $550
6 Dewatering 1 LS $1,000.00 $1,000
7 Diversion Structure 1 LS $25,000.00 $25,000
8 Pretreatment Device 1 LS $50,000.00 $50,000
9 Backwater Valve (Tideflex) 1 LS $15,000.00 $15,000
8 Construction Staking (By Contractor)…..entire project 1 LS $1,500.00 $1,500
9 4-FT DIA MH with Casting 1 EA $2,300.00 $2,300
10 24-IN RCP 470 LF $100.00 $47,000
11 24-IN RCP Apron Endwall 2 EA $900.00 $1,800
12 Rip Rap at 24-IN Outfall 50 SY $40.00 $2,000
13 Topsoil Stripping and Stockpile (6") 95 CY $4.00 $381
14 6-IN Salvaged Topsoil Placement 100% 156 SY $2.00 $312
15 Erosion Control Mat - Class I, Urban Type A 156 SY $3.00 $469
16 Seed with Fertilizer 156 SY $1.50 $234
17 Curb and Gutter Removal 400 LF $5.00 $2,000
18 Sidewalk Removal 225 SY $2.50 $563
19 Curb and Gutter Restoration, 24-inch 400 LF $25.00 $10,000
20 Asphalt Restoration 70 TON $65.00 $4,550

Subtotal Project Cost $173,700
Construction Contingency (15%) $26,100

Construction Cost $199,800
Design Contingency (15%) $26,100
Soil Borings $7,000

Total Project Cost $232,900

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

Miscellaneous/Storm Sewer

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
Manitou Pond Diversion
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $5,000.00 $5,000
2 Clearing and Grubbing 1 LS $1,000.00 $1,000
3 Stone Tracking Pad 1 EA $1,000.00 $1,000
4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $2,000.00 $2,000
5 Silt Fence 100 LF $5.00 $500
6 2'x3' Inlet with Casting 4 EA $2,000.00 $8,000
7 12" RCP 100 LF $60.00 $6,000
8 4-FT DIA MH 1 EA $3,500.00 $3,500
9 24" RCP 50 LF $100.00 $5,000

10 Asphalt Replacement 30 TON $65.00 $1,950
10 Outlet Structure 1 LS $10,000.00 $10,000
11 Construction Staking (By Contractor)…..entire project 1 LS $1,500.00 $1,500
12 Rip Rap at Outfalls 25 SY $40.00 $1,000
13 Topsoil Stripping and Haul Off (6") 244 CY $4.00 $978
14 Unclassified Excavation 2,444 CY $13.00 $31,775
15 Bioretention 13,199 SF $15.00 $197,980
16 Erosion Control Mat - Class I, Urban Type A 367 SY $3.00 $1,100
17 Seed and fertilizer 367 SY $1.50 $550
18 Watering 1 LS $200.00 $200
19 Curb and Gutter Removal 50 LF $5.00 $250
20 Sidewalk Removal 28 SY $2.50 $69
21 Curb and Gutter Restoration, 24-inch 50 LF $25.00 $1,250
22 Sidewalk Restoration 28 SY $45.00 $1,250

Subtotal Project Cost $281,900
Construction Contingency (15%) $42,300

Construction Cost $324,200
City would design this so no design contingency. Design Contingency (0%) $0

Soil Borings $7,000
Total Project Cost $331,200

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL

Bioretention

Devolis Park Bioretention
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $7,500.00 $7,500

2 Clearing and Grubbing 1 LS $1,000.00 $1,000

3 Stone Tracking Pad 1 EA $1,000.00 $1,000

4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $1,000.00 $1,000

5 Silt Fence 200 LF $5.00 $1,000

6 Rip Rap at Outfalls 50 SY $40.00 $2,000

7 Topsoil Stripping and Haul Off (6") 460 CY $4.00 $1,839

8 Erosion Control Mat - Class I, Urban Type A 2,759 SY $3.00 $8,276

9 Seed and fertilizer 2,759 SY $1.50 $4,138

10 Watering 1 LS $200.00 $200

11 Manhole w/Casting 5 EA $1,500.00 $7,500

12 Storm Sewer Inlets w/Casting 10 EA $1,500.00 $15,000

13 12" RCP 10 SY $1.50 $15

14 6" Directionally Drilled Underdrain 900 LF $40.00 $36,000

15 Curb Cuts 10 EA $250.00 $2,500

16 Watermain Modifications 1 LS $5,000.00 $5,000

17 Unclassified Excavation 4,598 CY $13.00 $59,774

18 Bioretention 24,829 SF $15.00 $372,438

Subtotal Project Cost $526,200

Construction Contingency (15%) $78,900

Construction Cost $605,100

City would design this so no design contingency Design Contingency (0%) $0

Soil Borings $7,000

Total Project Cost $612,100

Grandview Boulevard Bioswales

Lake Wingra Watershed Management Plan

City of Madison, Wisconsin

Bioretention

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1 LS $10,000.00 $10,000

2 Clearing and Grubbing 1 LS $1,000.00 $1,000

3 Stone Tracking Pad 2 EA $1,000.00 $2,000

4 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 1 LS $2,000.00 $2,000

5 Silt Fence 500 LF $5.00 $2,500

6 Inlet Protection 4 EA $100.00 $400

7 Unclassified Excavation 14,300 CY $13.00 $185,900

8 Engineered Soil 3,850 CY $68.00 $261,800

9 Flow Splitter 3 EA $2,000.00 $6,000

10 Outlet Structure 15" Pipe 65 LF $100.00 $6,500

11 Rip Rap 50 SY $40.00 $2,000

12 Construction Staking (By Contractor)…..entire project 1 LS $5,000.00 $5,000

13 Concrete Removal 115 CY $25.00 $2,875

14 Topsoil Stripping and Stockpile (6") 1,900 CY $4.00 $7,600

15 6-IN Salvaged Topsoil Placement 100% 11,230 SY $2.00 $22,460

16 Seed and fertilizer 11,230 SY $1.50 $16,845

17 Plants (1 Plant/SF) 32,250 EA $6.00 $193,500

18 ECRM 11,230 SY $3.00 $33,690

19 Sawcutting 45 LF $2.00 $90

Subtotal Project Cost $762,200
Construction Contingency (15%) $114,300

Construction Cost $876,500
The City would design this, so no design contingency Design Contingency (0%) $0

Soil Borings $7,000
Total Project Cost $883,500

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL

Infiltration

Arbor Hills Greenway Infiltration
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1,000 EA $25.00 $25,000

2 Clearing and Grubbing 1,000 EA $25.00 $25,000

3 Unclassified Excavation (2' depth, 1' ponding and 1' engineered soil) 8,667 CY $13.00 $112,667

4 Raingarden (117 SF per house) 117,000 SF $5.00 $585,000

5 Downspout Modifications 1,000 EA $250.00 $250,000

Subtotal Project Cost $997,700
Construction Contingency (5%) $49,900

Construction Cost $1,047,600
Design Contingencey (0%) $0
Soil Borings $0

Total Project Cost $1,047,600

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

1000 Private Residential Rain Gardens (Serving Roofs Only)

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
1,000 Private Residential Rain Gardens (Serving roofs only)
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 60 EA $150.00 $9,000

2 Clearing and Grubbing 60 EA $75.00 $4,500

3 Unclassified Excavation (3' depth, 1' ponding, 1' engineered soil, and 1' stone layer) 1,553 CY $13.00 $20,193

4 Raingarden (233 SF per Building) 13,980 SF $11.00 $153,780

5 Downspout Modifications 60 EA $500.00 $30,000

Subtotal Project Cost $217,500
Construction Contingency (15%) $32,600

Construction Cost $250,100
Design Contingency (15%) $32,600
Soil Borings $7,500

Total Project Cost $290,200

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

60 Private Commercial Rain Gardens (Serving Roofs Only)

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
60 Private Commercial Rain Gardens (Serving roofs only)
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

1 Mobilization 1,000 EA $0.00 $0

2 Clearing and Grubbing 1,000 EA $0.00 $0

3 Curb Cut 1,000 EA $250.00 $250,000

4 Unclassified Excavation (8' x 13' x 3' depth=312 cf/27=11.55 cy):  1' ponding, 2' engineered soil, and 0' stone layer 11,550 CY $14.00 $161,700

5 Rain Garden (8' x 13' planted = 104 sf per Rain Garden) 104,000 SF $7.50 $780,000

Subtotal Project Cost $1,191,700
Construction Contingency (5%) $178,800

Construction Cost $1,370,500
Delete per Madison on 2/5/14 Design Contingencey (0%) $0
Delete per Madison on 2/5/14 Soil Borings $0

Total Project Cost $1,370,500

1,000 Terrace Rain Gardens

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

1,000 Terrace Rain Gardens

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
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1 Mobilization 8 EA $5,000.00 $40,000
2 Excavation (12"+6"=18") 9,680 CY $20.00 $193,600
3 Porous Concrete (6" Depth) 19,360 SY $76.05 $1,472,328
4 Aggregate Storage Layer (12") 6,453 CY $50.00 $322,667
5 Geotextile 20,533 SY $5.00 $102,665
6 Underdrain 7,200 LF $30.00 $216,000
7 Cleanout 48 EA $325.00 $15,600
8 Connect Cleanout to Existing Structure 16 EA $800.00 $12,800
7 Stone Tracking Pad 8 EA $1,000.00 $8,000
8 Erosion Control and Maintenance (Includes Silt Fence Around Temporary Stock Piles) 8 EA $1,000.00 $8,000
9 Silt Fence 800 LF $5.00 $4,000
10 Inlet Protection 24 EA $90.00 $2,160

Subtotal Project Cost $2,397,800
Construction Cost/SY $123.85

1 Traditional Asphalt (4" Depth) 19,360 SY $25.00 $484,000
2 Traditional Removal of Existing Asphalt (4" Depth) 2,130 CY $15.00 $31,944

Subtotal Traditional Cost $515,944

Incremental Construction Cost $1,881,856
Construction Contingency (15%) $282,278

Construction Cost $2,164,134
Construction Cost/SY w/Contingency $111.78

Design Contingency (15%) $282,278
Soil Borings $25,000

Total Project Cost $2,471,413
Overall Cost/SY $127.66

4 Acres of Porous Pavement (Serving 12 Acre Watershed)

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
Porous Pavement



ITEM NO. DESCRIPTION Quantity Units Unit Price Total

Total Res. Parcels in Watershed 4,620

Participation Rate 25%

# Parcels Participating 1,155

1 Mobilization 0 EA $0.00 $0

2 Clearing and Grubbing 0 EA $0.00 $0

3 Rain Barrel 1,155 EA $100.00 $115,500

4 Downspout Modifications 1,155 EA $25.00 $28,875

Subtotal Project Cost $144,400
Construction Contingency (5%) $7,200

Construction Cost $151,600
Design Contingency (0%) $0
Soil Borings $0

Total Project Cost $151,600

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

Rain Barrels

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL
Rain Barrels
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ITEM NO. DESCRIPTION Quantity Units Unit Price Total

Total Res. Parcels in Watershed 4,620

Participation Rate 35%

# Parcels Participating 1,617

1 Mobilization 0 EA $150.00 $0

2 Clearing and Grubbing 0 EA $75.00 $0

3 Downspout Modifications 1,617 EA $275.00 $444,675

Subtotal Project Cost $444,700
Construction Contingency (5%) $22,200

Construction Cost $466,900
Design Contingency (0%) $0
Soil Borings $0

Total Project Cost $466,900

Lake Wingra Watershed Management Plan
City of Madison, Wisconsin

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST:  PLANNING-LEVEL

Downspout Disconnection

Downspout Disconnection
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D.01 INTRODUCTION 
 
The United State Environmental Protection Agency (USEPA) identifies six Steps in the Watershed 
Planning and Implementation Process as shown in Figure D.01-1. Fitting within these six Steps are the 
nine minimum elements to be included in Section 319-funded watershed plans for threatened or impaired 
waters. USEPA’s watershed planning guidance in its entirety is included in A Quick Guide to Developing 
Watershed Plans to Restore and Protect Our Waters, May 2013, available at the following link 
http://water.epa.gov/polwaste/nps/upload/watershed_mgmnt_quick_guide.pdf. 
 

 
 
Should the City of Madison pursue federal funds for Best Management Practice (BMP) implementation 
in the Lake Wingra Watershed, a plan consistent with the nine minimum elements would be required. 
Presently in Wisconsin, there is not a requirement for a watershed plan to be consistent with the nine 
minimum elements to receive funding from the WDNR’s main funding mechanism for urban stormwater 

 
 

Figure D.01-1 USEPA’s Six Steps and Nine Minimum Elements in Watershed Planning 
 and Implementation Process 

http://water.epa.gov/polwaste/nps/upload/watershed_mgmnt_quick_guide.pdf
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projects, namely the WDNR Urban Nonpoint Source and Stormwater Grant Program. Table D.01-1 shows 
the Six Steps in Watershed-Based Plans, the Nine Minimum Elements for Section 319-Funded 
Watershed Plans, and information showing how the Lake Wingra Watershed Plan is consistent with both.  
 
It should be noted that the Lake Wingra Watershed Plan is focused on chloride reductions, increases in 
infiltration to promote increases in groundwater and spring flow at Lake Wingra, and phosphorus 
reductions. Chlorides and phosphorus are considered USEPA pollution sources. Increases in infiltration 
are not considered USEPA pollution sources and are thus referred to as a watershed issue in 
Table D.01-1.  
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Table D.01-1 Lake Wingra Watershed Management Plan’s Consistency With USEPA’s Six Steps and Nine Minimum Elements 
 

 

Six Steps in  
Watershed-Based Plans 

Nine Minimum Elements for Section 319-
Funded Watershed Plans Lake Wingra Watershed Management Plan (Consistency with Six Steps and Nine Minimum Elements) 

1. Build Partnerships N/A This project was completed by a partnership between the City of Madison and Friends of Lake Wingra. The project is guided by a Steering Team with representatives of the City of Madison, Friends of Lake 
Wingra, Clean Lakes Alliance, Wisconsin DNR, University of Wisconsin-Madison, and the University of Madison-Arboretum as shown in Table 1 of the Foreword. Likewise, two Issue Team meetings were 
held (Meeting No. 1-Chlorides and Meeting No. 2-Infiltration) that brought together representatives from additional organizations including Madison Gas and Electric, Madison Metropolitan Sewerage 
District, and a local snow removal company. See Appendix A for Steering and Issue Team Meeting summaries.  
 
Section 5.02 described Collaborative Efforts that are envisioned for future watershed plan engagement and implementation efforts. 

2. Characterize the 
Watershed 

a. Identify causes and sources of pollution 
that need to be controlled. 

Plan Section 2 and Section 4 address the causes and sources of pollution for chlorides and phosphorus and Section 3 addresses the watershed issues related to infiltration/groundwater flow/spring flow. 
As described in Section 2.04, a Chlorides Mass Balance Predictive Tool was developed to understand chloride sources and factors affecting chloride levels in Lake Wingra. As described in Section 3.02 D. 
and Section 3.03 E., F, and G., the Dane County Regional Groundwater Model and the City’s Program for Predicting Polluting Particle Passage Through Pits, Puddles, and Ponds (P8) model were used to 
understand historic and current infiltration and groundwater/spring flows to Lake Wingra. As described in Section 4.03, the City’s P8 model was used to understand phosphorus sources and factors 
affecting phosphorus loads from the watershed reaching Lake Wingra. 

3. Set Goals and Identify 
Solutions 

b. Determine load reductions needed. 
c. Develop management measures to 
 achieve goals. 

The Steering Team described above was instrumental in setting goals for the chloride and phosphorus pollution sources and the infiltration/groundwater/spring flow watershed issue as further described in 
Section 2.01, Section 3.01, and Section 4.01. 
 
Each of the models/tools described above were used to help set goals for the chloride and phosphorus pollution sources and infiltration/groundwater/spring flow watershed issues as further described in 
Section 2.01, Section 3.01, and Section 4.01. 
 
Load reductions and infiltration increases needed to meet the goals are described in Section 2.05 D. (Chlorides), Section 3.03 G. (Infiltration), and Sections 4.03 D. (phosphorus). 
 
An Alternatives Analysis describing management measures to achieve the goals are described in Section 2.08 (Chlorides), 3.03 I. and 3.04 (Infiltration), and Section 4.04 B., C., D., and E (phosphorus). 

4. Design and 
Implementation 
Program 

d. Identify technical and financial 
 assistance needed to implement plan  
 
 
 
e. Develop information/education 
 component. 
 
 
 
 
 
 
 
f. Develop implementation schedule. 
 
g. Develop interim milestones to track 

implementation of management 
measures. 

 
 
 
h. Develop criteria to measure progress 

towards meeting watershed goals. 
 
 
 
 
 
i. Develop monitoring component. 
 

d. The Implementation Plan in Table 6.03-1 provides costs for capital improvements and whether a project is grant eligible. The City already provides funding /incentives for many of the described existing 
initiatives, some of which are recommended for expansion. Catalyst teams will work with appropriate entities to identify needs and request/secure appropriate funding. Section 6.02 4 recommends that the 
City of Madison budget monies for implementation of infiltration and phosphorus-based recommended projects. Section 6.02 10 recommends applying for grants for implementation of projects. Section 
6.02-11 recommends that the City of Madison budget monies for technical assistance by a consultant to support the Catalyst Team Activities. 
 
e. Section 5-Engagement and Implementation provides a comprehensive engagement plan that will be implemented by the catalyst teams. The catalyst teams will interact with various entities as further 
described in Section 5.03 including pilot projects to gauge effectiveness of certain initiatives before their more widespread implementation and use of social marketing techniques to affect behavior change 
in the watershed. 
 
As part of this plan, four public information meetings were held including a March 26, 2015, Public Information Meeting (PIM) at Edgewood College, a June 24, 2015, Neighborhood Association PIM, a July 
14, 2015, Neighborhood Association PIM to obtain feedback from stakeholders on the draft Lake Wingra Watershed Management Plan. In addition, PIMs specifically related to the 2014-2015 Leaf 
Management Improvement Pilot Project were held on September 18, 2014, and September 17, 2015, that provided information/education on leaf management improvement efforts requested of residents 
in the pilot project area. 
 
f. Section 6.03 includes an Implementation Plan as Table 6.03-1 including implementation schedule. 
 
g. Section 5.03 recommends the use of catalyst teams for implementing recommendations of the watershed plan and engaging the appropriate entities for the recommended critical actions. These catalyst 
teams are recommended to be formed in late 2015, to meet quarterly thereafter, and to track their activities and progress each year. 
 
Sections 6.02 1, 2, and 3, recommend creation and initiation of Chlorides, Infiltration, and Phosphorus Catalyst Teams. Section 6.02-5 recommends that the City tract yearly Catalyst Team activities and 
progress. 
 
h. As described in Section 2.02 B., the UW-Madison Limnology Department’s North Temperate Lakes Long Term Ecological Research program monitors Lake Wingra chloride concentrations by collecting 
samples approximately 5 times yearly. This data collection efforts allows the City to measure progress towards meeting the chloride reduction goal. In addition, Section 6.02 9 recommends that the City 
maintain the Chlorides Mass Balance Predictive Tool to track progress on chloride reductions. 
 
Regarding both infiltration and phosphorus, the City tracks projects that are implemented as part of on-going programs including biannual reporting under their MS4 permit. Section 6.02 9 recommends that 
the City maintain the City’s P8 model to track progress on phosphorus reductions and infiltration increases.  
 
i. As described above, long-term Lake Wingra chloride concentration monitoring is in place. It is recommended that the Phosphorus Catalyst Team work with the UW-Madison Limnology Department’s 
North Temperate Lakes Long Term Ecological Research program to add monitoring/sampling for total phosphorus. 

5. Implement the 
Watershed Plan 

N/A Catalyst teams are responsible for implementation of the Watershed Plan. 

6. Measure Progress and 
make Adjustments 

N/A Catalyst teams are responsible for implementation of Watershed Plan, measurement of progress, and adjustments to recommendations. 
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Chloride Reduction 
Initiatives

Commercial Applicators
• Applicator training/certification programs
• County-wide application guidelines/ordinances

Municipal Based
• Expand anti-icing
• Explore alternate de-icers
• Explore different snow clearing techniques

Residents
• Homeowner education



Resident Based Initiatives
Salt Reduction

Apply sand instead of salt

Homeowners apply less salt

Low High

Implementation 
Ease

How easy would it be to 
convince homeowners to 
use less salt?

Changing community norms takes 
years and decades – but 
eventually behaviors change.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

Of all the salt reaching Lake
Wingra, only 3.6% is attributable 
to residential properties.

Overall Cost
What would be the overall 
cost to get homeowners to 
use less salt?

The cost of implementing this 
measure is low – amounting to 
just the costs of public 
information.

Cost-
Effectiveness

How cost-effective is it to 
have homeowners use 
less salt?

It is very cost-effective to use less 
salt and get satisfactory results.

Public
Acceptance

How easy would it be to 
get public acceptance?

Generally, many citizens, when 
informed of the 
Advantages, could support this 
initiative.

While residential salt use is not a major chloride 
contributor to Lake Wingra, changing salt use 
behavior with residents is essential for changing 
the community and government attitudes toward 
salt use. This initiative would seek to educate 
residential property owners so that they use 
alternate materials (e.g., sand) or limit their salt 
application rate to 5 pounds per 1,000 square feet.

http://nihseniorhealth.gov/falls/homesafet
y/sand_popup.html



Commercial Applicator Based Initiatives
Salt Reduction

Required Certification for Government Snow Removal Contractors

Low High

Implementation 
Ease

How easy would it be to 
require certification for  
government snow 
removal contractors?

This would require a certification
program to be in place, which has 
challenges.  Once in place, the 
council may support required 
contractor certification.

Public
Acceptance

How easy would it be to 
get public acceptance?

Many government employees 
and city patrons, when informed 
of the environmental stewardship 
benefits, may support this 
initiative.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

While almost half of the salt 
reaching Lake Wingra is from 
commercial applicators, 
government pavements make up 
only a small portion of that.

Overall Cost
What would be the overall 
cost to certify these 
contractors?

Cost would be limited to 
administrating the certification 
program and modifying contract 
documents.

Cost-
Effectiveness

How cost-effective is it to 
require certification?

Once the certification program is 
in place, costs for requiring
certification for government 
contracts would be relatively low.

As mentioned, half the salt reaching Lake Wingra
comes from commercial applicators. This 
measure would provide an incentive for 
contractors to get certification by requiring that all 
government contractors go through the 
certification program and maintain their 
certification while working on government 
contracts. Commercial contractors clear many 
state and municipal buildings, and they also 
provide almost half the labor force for clearing 
streets during a major snow event. The required 
certification could be implemented together or 
independently at state, county, and local 
government levels.

Certification Program for Commercial Applicators

Low High

Implementation 
Ease

How easy would it be to 
require commercial 
applicators to be 
certified?

Previous training efforts by the city and 
county have had relatively low 
participation rates. Unless there are 
requirements or access to special 
contracts, there may not be incentives 
for contractors to receive certification.

Public
Acceptance

How easy would it be to 
get public acceptance?

Many property owners would support 
environmental stewardship efforts by 
their contractors.  Other property 
owners may value over-application and 
clear pavements over environmental 
stewardship.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

Almost half the salt reaching Lake 
Wingra comes from pavements that 
use commercial applicators for winter 
maintenance

Overall Cost
What would be the 
overall cost to require 
certification?

Developing, administrating, and 
recruiting participants would require 
on-going staff support.

Cost-
Effectiveness

How cost-effective is it 
to require the 
applicators to be 
certified?

The cost is low and certified 
applicators would use less salt, which 
is a cost savings.

Almost half the salt reaching Lake Wingra
comes from commercial applicators. A small 
survey of commercial applicators indicates 
some apply up to 5 times more salt than what 
is currently recommended by the WDNR. 
Other states have had success with  enacting 
a certification program for commercial salt 
applicators, either led by the city or the 
WDNR.  Commercial applicators have been 
able to use their certification in marketing 
efforts.  The certification program provides 
measurable reductions quicker when 
property owners also attend training events.

http://www.cityofmadison.com/engineering/sto rmwater/RoadSaltWorkshop.cfm

2007 Workshop



Commercial Applicator Based Initiatives
Salt Reduction
Establish Maximum Salt Guidelines

Low High

Implementation 
Ease

How easy would it be to 
establish maximum salt 
guidelines?

Establishing salt use guidelines
would require staff time and 
governing body support.

Public
Acceptance

How easy would it be to 
get public acceptance?

Many citizens would either be 
unconcerned or support maximum 
salt use guidelines.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

The fear of tort litigation occursfor
many commercial applicators. 
This measure provides some 
background information for tort
litigation defense.

Overall Cost
What would be the 
overall cost to establish 
maximum salt 
guidelines?

The cost of implementing this 
measure is low.  There would be a 
cost savings due to less salt being 
used.

Cost-
Effectiveness

How cost-effective is it 
to set maximum salt 
guidelines?

It is very cost-effective to use less 
salt and get satisfactory results.

This measure seeks to establish maximum salt 
use guidelines for either the City of Madison, 
Dane County, or both. The fear of tort litigation is 
a factor in the amount of salt commercial 
applicators use.  While not binding, guidelines 
could help change  expectations and provide  
background  information in tort litigation. 

Establish Maximum Salt Ordinances

Low High

Implementation 
Ease

How easy would it be to 
set maximum salt 
ordinances?

This measure would require
drafting the ordinance and gaining 
support from government bodies, 
which could be challenging.  
Additionally, enforcement would be 
difficult.

Public
Acceptance

How easy would it be to 
get public acceptance?

Many would support this 
stewardship measure. However, 
mandatory measures could 
provoke push-back from 
community members.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

The fear of tort litigation occurs for 
many commercial applicators. This 
measure provides application
justification for tort litigation 
defense.

Overall Cost
What would be the 
overall cost to set salt 
ordinances?

The cost of implementing this 
measure is low – amounting to the 
costs of public information 
materials and meetings.  Enforcing 
this measure would be challenging.

Cost-
Effectiveness

How cost-effective is it to
set maximum salt 
ordinances?

There would be a cost savings 
when using less salt per event.

This measure seeks to establish maximum salt 
use ordinances for either the City of Madison, 
Dane County, or both. The fear of tort litigation is 
a factor in the amount of salt commercial 
applicators use.  These ordinances would help 
shift public opinion on acceptable winter 
management practices.  They would also provide 
better background information for tort litigation. 

http://www.chrisfosscontractor.com/snowremoval.php

http://www.wbez.org/series/curious-city/how-much-road-salt-ends-lake-michigan-109814



Municipal Based Initiatives
Salt Reduction

Expand Practice of Anti-Icing

Low High

Implementation 
Ease

How easy would it be to 
apply more anti-icing 
products?

To expand the practice of anti-
icing, government funding would 
need to be allocated to purchase 
more anti-icing equipment.

Public
Acceptance

How easy would it be to 
get public acceptance?

Most citizens would support this 
initiative as it provides safer 
driving conditions before and 
during a storm event.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

More frequent use of anti-icing 
reduces the amount of salt 
needed per event.

Overall Cost
What would be the overall 
cost to apply more anti-
icing products?

This measure requires the 
purchase of anti-icing products 
and the workforce to perform the 
applications.

Cost-
Effectiveness

How cost-effective is it to
use more anti-icing 
products?

Using anti-icing products prevents 
ice formation thereby, decreasing 
the amount of  salt needed during 
the storm to keep pavements 
clear.

Apply anti-icing liquid before storm events to 
reduce amount of salt needed for winter 

maintenance

Reduce Number of Salt Applications per Snow Event

Low High

Implementation 
Ease

How easy would it be to 
reduce the number of salt 
applications during an 
event?

This measure requires altering 
management techniques and 
changing the public’s expectations 
of roads during a winter storm 
event – which will be difficult.

Public
Acceptance

How easy would it be to 
get public acceptance?

Generally, most citizens have 
expectations of cleared and salted 
roads to drive on during winter 
storm events.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

Government salt application 
contributes almost half of 
the salt reaching Lake Wingra.  

Overall Cost
What would be the overall 
cost to reduce the 
number of salt 
applications per event?

Reducing the number of salt 
applications saves money 
by reducing the amount of salt 
needed for an event.

Cost-
Effectiveness

How cost-effective is it to 
make less salt passes 
during an event?

It is very cost-effective to use less 
salt and get 
satisfactory results.

This initiative would reduce the number of salt 
applications per event by local governments.  
Currently up to 35 percent of the salt reaching Lake 
Wingra originates from Madison Salt Routes and 
about 11 percent originates from County-
maintained routes, such as the Beltline. Both 
governments are trying to reduce salt use. 
Reducing the number of salt applications per event 
would need several coordinated efforts to be 
effective.  These include:
• Potentially expanding the practice of anti-icing
• Exploring the use of alternative deicers
• Changing/reducing public expectations
All of these measures include their own challenges.

Anti-icing is the practice of spraying a salt brine on 
pavements in advance of a winter storm.  It helps 
prevent ice and snow from fusing to the pavement, 
and operators say it helps them get ahead of the 
storm.  Madison and Dane County already use 
anti-icing equipment, and Madison is in the process 
of purchasing more anti-icing equipment.  This 
initiative would purchase more equipment and 
expand the practice to include more streets.

http://www.ci.janesville.wi.us/index.aspx?page=425



Municipal Based Initiatives
Salt Reduction
Reduce Salt Route Mileage

Low High

Implementation 
Ease

How easy would it be to 
reduce the salt route 
mileage?

Changing public expectations for clear 
pavement is  a significant  
implementation barrier.

Public
Acceptance

How easy would it be to 
get public acceptance?

Citizens have expectations of cleared 
winter pavements. These expectations 
have risen during the last several 
decades.  The majority of complaints to 
the streets department have to do with 
too little salt being applied, rather than 
too much salt being applied.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

Almost half of the salt reaching Lake 
Wingra comes from city- and county-
maintained streets.  Reductions in salt 
route mileage would directly reduce lake 
chlorides.

Overall Cost
What would be the overall 
cost to reduce salt route 
mileage?

Current salt routes could be changed to 
sand routes.  Sand  is less expensive 
than salt.

Cost-
Effectiveness

How cost-effective is it to 
reduce salt route mileage?

It is cost-effective to reduce salt route 
mileage and get satisfactory results. Approximate Chloride Contributions 2006-2012

Use Alternate Deicers

Low High

Implementation 
Ease

How easy would it be to 
investigate alternate 
deicers?

Depending on the type of deicer,
different equipment may need to 
be purchased. Most deicers are 
more expensive than sodium 
chloride

Public
Acceptance

How easy would it be to 
get public acceptance?

Some deicers are more effective, 
yet more corrosive. Acetates and 
agricultural byproducts could 
detrimentally affect aquatic life.

Effectiveness
How much difference 
would it make in Lake 
Wingra chloride levels?

Using other deicing products 
reduces the amount of chloride in 
the lake.

Overall Cost
What would be the overall 
cost to investigate 
alternatives?

The cost of this initiative would 
include investing in the alternate 
deicers and equipment necessary 
for application.

Cost-
Effectiveness

How cost-effective is it to
investigate alternatives?

While many deicers have lower 
melting temperatures, many are 
several times more expensive than 
salt.

Madison’s most traveled collectors and 
arterials are designated salt routes.  All other 
streets, primarily residential, are plowed and 
sanded. This initiative would convert some 
currently designated salt routes to sand routes 
for winter maintenance.  For this measure to 
be implementable, public expectations 
regarding snow clearance on pavements 
would have to change. 

City

Sodium chloride is the predominant deicer being 
used by the City of Madison as well as 
municipalities. There are many different deicers that 
could be used that would reduce chloride levels in 
Lake Wingra. Potential deicers and considerations 
are listed below:
• Inhibited Magnesium Chloride – lower melting

temperature yet more expensive and more 
corrosive.

• Calcium Chloride – lower melting temperature, 
three times more expensive.

• Potassium Acetate – lower melting temperature, 
can lead to oxygen depletion in soil and water 
bodies.

• Calcium Magnesium Acetate – similar melting 
temperature, twenty times more expensive, can 
lead to oxygen depletion in soils and water 
bodies.

• Agricultural byproducts (beet juice and others) –
often mixed with anti-icing brine, may increase 
residual retention time, can create a substantial 
oxygen demand in water bodies. 

http://www.deeproot.com/blog/blog-entries/deicing-with-beet-juice



Infiltration Initiatives

Project Based Measures
• Infiltration basins
• Bioretention ponds/Bioswales
• Terrace rain gardens
• Green streets/permeable pavements

Community Based Measures
• Downspouts
• Rain gardens
• Rain barrels
• Permeable pavements



Community Based Measures
Infiltration

Private Commercial Rain Gardens

Low High

Implementation 
Ease

How easy would it be to find 60 
private commercial properties 
agreeing to participate?

Finding agreeable property owners may 
be challenging but only 11% of the total 
nonresidential parcels in the watershed 
are needed.

Public
Acceptance

How easy would it be to get
public acceptance?

Most citizens would support this initiative
once they are informed of the 
advantages.

Effectiveness

How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(130,680 ft3/yr;  Range:  0.13 
to 1.1 million ft3/year )

The rain gardens will infiltrate 130,680 ft3
of stormwater per year.

Overall Cost What would be the overall 
construction cost?

The cost of the rain gardens is relatively 
low and requires minimal maintenance 
once installed.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.16/ft3:  Low-$0.36/ft3 to 
High-$0.04/ft3)

Minimal cost-effectiveness.

Low High

Implementation 
Ease

How easy would it be to find 8  
commercial properties willing to 
install porous pavement?

Installing porous pavement could be an 
incentive to promote redevelopment in 
the area.

Public
Acceptance

How easy would it be to get
public acceptance?

Porous pavement is visually pleasing and 
helps reduce ponding of water on 
sidewalks and parking lots.

Effectiveness
How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(888,600 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

Porous pavement provides 888,600 ft3 of 
infiltration/year.

Overall Cost What would be the overall cost 
to install this pavement?

The cost of porous pavement is high
compared to other infiltration facilities.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.18/ft3:  Low-$0.36/ft3 to 
High-$0.04/ft3)

Porous pavement is a more costly 
alternative but is necessary to reach the 
short-term infiltration goal.

Water quickly infiltrates through porous 
pavement.

Porous Pavement-Commercial

Up to 60 private commercial rain gardens 
would be implemented.  This would entail 
rerouting 25% of a building’s roof area to a 
rain garden.   Opportunities exist for reduced 
cost native plants through Dane County’s 
Plant Dane program.  Rain garden average 
size would be around 225 square feet (15 feet 
x 15 feet).  

Up to 4 acres of porous pavement serving 12 
acres of drainage area would be implemented. 
This would entail retrofitting commercial, business, 
or institutional parking lots. Opportunities exist for 
cost sharing through the WDNR’s Urban Nonpoint 
Source grant program and Dane County’s Urban 
Water Quality grant program. An equivalent of 8 
projects would be sought with a pervious 
pavement footprint of 150 feet x 150 feet, each.  

Land Use

Parcels in 
the 

Watershe
d

Rooftop
Area 

(acres)

Residential 
(Single-Family and 
Duplex)

4,620 183

Nonresidential 
(Commercial, Business, 
Institutional, and Multi-
family Residential)

460 178



Community Based Measures
Infiltration

Low High

Implementation 
Ease

How easy would it be to 
implement this program?

Receiving 40% resident
participation may take time.

Public
Acceptance

How easy would it be to get
public acceptance?

Generally, most citizens when 
informed of the advantages would 
support this initiative.  May be 
concerns regarding basement 
flooding.

Effectiveness

How much infiltration  would be 
created?
(950,890 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

This program redirects rooftop 
flow from entering the sewer 
system to being infiltrated through 
the ground and allows 950,890 
ft3/year of infiltration.

Overall Cost What would be the overall cost 
to implement this program?

The cost of this initiative is 
relatively low – amounting to 
public education, information 
materials, and minor labor and 
materials.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.05/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

It is very cost-effective to 
implement this program for 
infiltration reductions but less so 
for phosphorus reductions.

Disconnecting downspouts is an easy process.

Low High

Implementation 
Ease

How easy would it be to 
implement this program?

Receiving 25% resident
participation may take time.

Public
Acceptance

How easy would it be to get
public acceptance?

Generally, most citizens when 
informed of the advantages would 
support and participate in this 
initiative.

Effectiveness

How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(339,605 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

This program allows infiltration of 
339,605 ft3 /year.  Citizens would 
need to drain down the rain barrel 
periodically.

Overall Cost What would be the overall 
construction cost?

The cost of this program is 
relatively low – amounting to public 
education, information materials, 
and minor labor and materials.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.06/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

It is a cost-effective measure to 
increase infiltration but  less so to 
reduce TP levels.

Rain Barrel Program

Forty percent of the homes in the watershed 
(1,617 homes) would be disconnected. This would 
entail rerouting 25% of a home’s roof area to a turf 
area (i.e.,  1 of 4 downspouts), rather than a paved 
area.  

Twenty-five percent of the homes in the watershed (1,155 homes) would be routed to a rain barrel. 
This would entail routing 25% of a home’s roof area to a rain barrel (i.e.,  1 of 4 downspouts). 

Downspout Disconnection Program

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://buildipedia.com/knowledgebase/division-33-utilities/33-40-00-storm-drainage-utilities/residential-rain-barrels&ei=AbUAVb_AK9GuyAT8-4K4Aw&bvm=bv.87920726,d.aWw&psig=AFQjCNGsbqFfKXvp3ZQnj1w1nxCt1bOauA&ust=1426196085568506
http://www.google.com/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://buildipedia.com/knowledgebase/division-33-utilities/33-40-00-storm-drainage-utilities/residential-rain-barrels&ei=AbUAVb_AK9GuyAT8-4K4Aw&bvm=bv.87920726,d.aWw&psig=AFQjCNGsbqFfKXvp3ZQnj1w1nxCt1bOauA&ust=1426196085568506


Community Based Measures
Infiltration

1,000 Terrace Rain Gardens

Low High

Implementati
on Ease

How easy would it be to find 
install 1,000 terrace rain 
gardens?

Finding residents willing to 
participate in this program is the 
largest barrier.

Public
Acceptance

How easy would it be to get
public acceptance?

Generally, most citizens when 
informed of the advantages would 
support this initiative.

Effectiveness

How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(304,920 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

These terrace rain gardens are 
instrumental to providing source
area infiltration.  The total 
infiltration would be 304,920 
ft3/year.

Overall Cost What would be the overall 
construction cost?

The total cost of this initiative 
would be high compared to other 
proposed initiatives.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.36/ft3: Low-$0.36/ft3 to High-
$0.04/ft3)

Relatively low cost-effectiveness
but would be instrumental to 
retrofit the built community with 
stormwater features.

Residential terrace rain garden

Low High

Implementation 
Ease

How easy would it be to find 
1,000 private residential 
homeowners agreeing to 
participate?

Finding agreeable property
owners may be challenging.  
Twenty-two percent of the total 
parcels in the watershed would 
need to participate.

Public
Acceptance

How easy would it be to get
public acceptance?

Most citizens would support this 
initiative once they are informed of 
the advantages.  May be concerns 
about basement flooding.

Effectiveness

How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(1,089,000 ft3/yr; Range:  0.13 
to 1.1 million ft3/year )

The rain gardens will infiltrate 
1,089,000 ft3/year of stormwater.

Overall Cost What would be the overall 
construction cost?

The cost of the rain gardens is 
moderately high.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.08/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

It is cost-effective to install rain 
gardens for infiltration purposes 
but less so for TP removal.

Private Residential Rain Gardens

Up to 1,000 terrace rain gardens would be 
implemented.  The City’s terrace rain garden 
program requires a homeowner contribution of 
$500 on a terrace rain garden that generally costs 
about $1,400 to construct as part of a City 
reconstruction project.  A homeowner can either 
have the City plant the rain garden or homeowner 
can do on their own. Opportunities exist for 
reduced cost native plants through Dane County’s 
Plant Dane program. Maintenance of the terrace 
rain garden is homeowner responsibility.  There 
are currently 12 terrace rain gardens in the Wingra
Watershed.

http://www.cityofmadison.com/engineering/stormw
ater/raingardens/terraceraingardens.cfm

Up to 1,000 private residential rain gardens would 
be implemented.  This would entail rerouting 25% 
of a building’s roof area to a rain garden (i.e., 1 of 
4 downspouts).  Opportunities exist for reduced 
cost native plants through Dane County’s Plant 
Dane program.  Rain garden average size would 
be around 120 square feet (10 feet x 12 feet).  
There are currently 65 existing private residential 
rain gardens in the Wingra Watershed.

http://www.cityofmadison.com/engineering/stormw
ater/raingardens/1000raingardens.cfm

Residential rain garden

http://www.cityofmadison.com/engineering/stormwater/raingardens/terraceraingardens.cfm
http://www.cityofmadison.com/engineering/stormwater/raingardens/1000raingardens.cfm
http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://www.wildones.org/download/rainclay/rainclay.html&ei=SjgIVY-BMdO2yAS15YCoAg&bvm=bv.88198703,d.aWw&psig=AFQjCNHzaTAtGbYq4bjP607Ye5YDAh7ZPw&ust=1426688465244974
http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://www.wildones.org/download/rainclay/rainclay.html&ei=SjgIVY-BMdO2yAS15YCoAg&bvm=bv.88198703,d.aWw&psig=AFQjCNHzaTAtGbYq4bjP607Ye5YDAh7ZPw&ust=1426688465244974


Project Based Measures
Infiltration

Low High

Implementation 
Ease

How easy would it be to 
construct this infiltration facility?

This construction would have 
minimal traffic, bicycle, or 
pedestrian interruptions.

Public
Acceptance

How easy would it be to get
public acceptance?

Previous opposition to the project 
may deter implementation.  
Stormwater treatment and 
infiltration retrofit opportunity in the 
built environment  important factor 
to consider where few large-scale 
opportunities exist.

Effectiveness
How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(535,788 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

This facility would provide 
535,788ft3 of infiltration/year.

Overall Cost What would be the overall 
construction cost?

This facility has a large upfront 
cost.

Cost-
Effectiveness

How cost-effective is it to
implement the project?
($0.12/ft3: Low-$0.36/ft3 to High-
$0.04/ft3)

It is moderately cost-effective to 
pursue 
this facility but less so for 
phosphorus control.

Low High

Implementation 
Ease

How easy would it be to 
construct the bioswales?

Constructing the bioswales will 
cause minor disturbances in 
vehicle and bicycle traffic.

Public
Acceptance

How easy would it be to get
public acceptance?

Generally, most neighborhood 
residents when informed of the 
advantages would support this 
initiative.  Much of the existing 
boulevard would remain 
unchanged.

Effectiveness

How much stormwater (ft3) 
will infiltrate at 0.5 in/hour?
(335,400 ft3/yr; Range:  0.13 
to 1.1 million ft3/year )

These bioswales will infiltrate
335,400 ft3/year.  

Overall Cost What would be the overall 
construction cost?

Cost is moderate compared to 
other opportunities.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.13/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

Cost-effectiveness is moderate 
for Infiltration compared to other 
opportunities less so for 
phosphorus.

Grandview Boulevard Bioswales

Grandview Boulevard Bioswales

Possible Arbor Hills Infiltration Facility

Located outside of the surface watershed but 
inside the groundwater watershed, this proposed 
facility would consist of 3 infiltration basins serving 
a 145-acre watershed. It would provide valuable 
stormwater for recharge of the groundwater 
aquifer and spring flow. Other than street 
sweeping and sumps, this 145-acre watershed 
currently discharges untreated stormwater to  the 
storm sewer system. Opportunities for funding 
include the Dane County’s Urban Water Quality 
grant program and the WDNR’s Urban Nonpoint 
Source grant program.

Other than street sweeping and sumps, this 19-
acre watershed currently discharges untreated 
stormwater to the storm sewer system which 
drains through the UW-Madison Arboretum before 
reaching Lake Wingra. This proposed facility 
would consist of 5 bioretention basins depressed 
into the 40-foot-wide boulevard. It would provide 
valuable stormwater for recharge of the 
groundwater aquifer and spring flow. Opportunities 
for funding include the Dane County’s Urban 
Water Quality grant program and the WDNR’s
Urban Nonpoint Source grant program.

Arbor Hills Infiltration Facility



Project Based Measures
Infiltration
Glenway Golf Course Wet Pond and Infiltration

Low High

Implementation 
Ease

How easy would it be to 
construct the wet pond and 
infiltration facility?

This initiative would require 
significant design and relatively 
large construction costs.  Access 
would be difficult.

Public
Acceptance

How easy would it be to get
public acceptance?

High effectiveness for infiltration
and phosphorus may offset 
significant costs and other 
concerns.  There may be 
concerns about basement 
flooding.

Infiltration:

Effectiveness

How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(779,700 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

This initiative provides  779,700 
ft3/year of infiltration.

Overall Cost What would be the overall 
construction cost?

The cost of this initiative is high
compared to 
other infiltration facilities.

Cost-
Effectiveness

How cost-effective is it to
implement the project?
($0.13/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

Project is essential to meet short-
term
infiltration goal.

Low High

Implementation 
Ease

How easy would it be to do this 
construction?

Project is currently in design phase.  
Construction of project is budgeted for by 
city in 2017.  Pavement/Utilities 
replacement only in Wingra Watershed 
portion of the project.

Public
Acceptance

How easy would it be to get
public acceptance?

The public would gain aesthically
pleasing 
features, as well as improved roadways 
and sidewalks.

Infiltration:

Effectiveness
How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(226,500 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

The reconstruction would provide 
226,500 ft3/year of infiltration.  

Overall Cost What would be the overall cost 
to complete this construction?

Incorporation of green features into a 
project that is already going to occur 
keeps the cost to a moderate level.

Cost-
Effectiveness

How cost-effective is it to
implement the program?
($0.18/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

Low cost-effectiveness  for infiltration and 
moderate cost-effectiveness for 
phosphorus but minimal opportunities for 
retrofit elsewhere.

Monroe St. Reconstruction with Green Features

Similar to MG&E’s Infiltration Facility in the 
Odana Hills Golf Course, this proposed facility 
would consist of a wet detention basin that 
would pretreat stormwater prior to pumping 
flows uphill to an underground infiltration 
facility. Other than street sweeping and 
sumps, this 159-acre watershed currently 
discharges untreated stormwater to Lake 
Wingra. Opportunities for funding include the 
Dane County’s Urban Water Quality grant 
program and the WDNR’s Urban Nonpoint 
Source grant program.

Reconstruction of Monroe Street provides an 
opportunity to incorporate green features 
(bioretention, porous pavement) within the street 
right-of-way.  Narrow right-of-way limits the 
opportunities. 

Example of  street reconstruction with 
green features

Possible Glenway Golf Course Wet Pond 
and Infiltration



Project Based Measures
Infiltration
Devolis Park Bioretention Facility 

Low High

Implementatio
n Ease

How easy would it be to 
construct the bioretention 
facility?

This facility has minimal effect on 
vehicle and bicycle traffic.

Public
Acceptance

How easy would it be to get
public acceptance?

Generally, most citizens when 
informed of the advantages would 
support this initiative.  Loss of trees 
a concern but may be able to work 
around some of the trees.

Infiltration:

Effectiveness

How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(248,300 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

This bioretention facility will provide
infiltration of 
248,300 ft3/year.  

Overall Cost What would be the overall cost 
to install this facility?

Relatively low cost compared to 
other proposed 
infiltration facilities.

Cost-
Effectiveness

How cost-effective is it to
implement the project?
($0.10/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

It is cost-effective to construct this 
facility.

Low High

Implementation 
Ease

How easy would it be to 
convert the proposed area to a 
bioretention basin?

This bio-basin expansion is a 
relatively straightforward 
construction project with minimal 
traffic interruptions.

Public
Acceptance

How easy would it be to get
public acceptance?

Generally, most citizens when 
informed of the advantages would 
support this initiative.

Infiltration:

Effectiveness
How much stormwater (ft3) will 
infiltrate at 0.5 in/hour?
(431,200 ft3/yr; Range:  0.13 to 
1.1 million ft3/year )

This bioretention basin expansion 
will increase infiltration by 431,200 
ft3/year.  

Overall Cost What would be the overall 
construction cost?

Comparably, this expansion is a 
low cost improvement.

Cost-
Effectiveness

How cost-effective is it to
implement the project?
($0.04/ft3: Low-$0.36/ft3 to 
High-$0.04/ft3)

It is cost-effective to construct this 
facility.

Westmorland Park Bioretention Basin

Located outside of the surface watershed but 
inside the groundwater watershed, this proposed 
facility would consist of a 115-foot by 115-foot 
bioretention basin.  It would provide valuable 
stormwater for recharge of the groundwater 
aquifer and spring flow. Other than street 
sweeping and sumps, this 11-acre watershed 
currently discharges untreated stormwater to  the 
storm sewer system. Opportunities for funding 
include the Dane County’s Urban Water Quality 
grant program and the WDNR’s Urban Nonpoint 
Source grant program.

Westmorland Park-General location of existing
bioretention basin.

East side of Devolis Park 

Eighty-six acres of this 159-acre watershed 
currently discharge to an existing bioretention 
basin in Westmorland Park.  This depressional
area presents an opportunity to expand the facility. 
Opportunities for funding include the Dane 
County’s Urban Water Quality grant program and 
the  WDNR’s Urban Nonpoint Source grant 
program.



Phosphorus Reduction 
Initiatives

Management Based – Non-Structural BMPs

• Modified leaf collection methods
• Modified street sweeping
• Wetland harvesting
• Waterfowl management

Enforcement Based – Non-Structural BMPs

• Construction site erosion
• Pet waste

Basin Based – Structural BMPs

• Constructing basins
• Alum treatment
• Streambank restoration



Management Based Measures
Phosphorus Reduction
Modified Leaf Collection Methods

Low High

Implementation 
Ease

How easy would it be to 
modify leaf collection 
methods?

Receiving complete participation 
and cooperation from residents may 
take time to achieve.

Public
Acceptance

How easy would it be to 
get public acceptance?

Generally, most citizens would 
accept these methods once they 
were informed of the advantages.

Effectiveness

How much will 
phosphorus be 
reduced?
($85 lbs/yr;  Range:  1.1 
to 146 lbs TP/yr)

Keeping leaves out of the streets 
and storm sewers provides 85 lbs 
TP reduction/year.

Overall Cost
What would be the 
overall cost to change 
leaf collection methods?

The cost is relatively low, consisting 
of public information materials, 
capital costs, and operational costs.

Cost-
Effectiveness

How cost-effective is it 
to implement the 
program? ($135/lb:
Low-$19,000/lb TP to 
High-$120/lb TP)

It is cost-effective to keep the 
streets clear of leaves and gain 
satisfactory results.

Fall Leaf Collection using compostable 
paper bagsModified Street Sweeping Methods/Schedule

Street Sweeper

Low High

Implementation 
Ease

How easy would it be to 
change street sweeping 
schedules?

Increasing street sweeping 
frequencies is simple to do but 
may require cooperation of 
citizens regarding parking.

Public
Acceptance

How easy would it be to 
get public acceptance?

Considering the cost-
effectiveness, the public is likely to 
accept this initiative.

Effectiveness
How much will phosphorus 
be reduced?
(39 lbs TP/yr;  Range:  1.1 
to 146 lbs TP/yr)

Increasing street sweeping 
reduces 39 lbs of phosphorus/year 
from entering the lake.

Overall Cost
What would be the overall 
cost to spend 50 percent 
more on street sweeping?

It would cost the City 
approximately $47,000 to increase 
street sweeping frequency.

Cost-
Effectiveness

How cost-effective is it to
implement the program? 
($1,032/lb: Low-$19,000/lb
TP to High-$120/lb TP)

It is moderately cost-effective to 
increase street sweeping 
frequencies and reduce TP.

Studies show that targeted street sweeping can 
provide significant phosphorus load reductions in 
consideration of the following.

• Phosphorus-laden pollen/buds in the spring.
• Higher phosphorus loads in 

commercial/business areas.
• Timing of street sweeping considering weather.
• Fall sweeping alongside leaf collection.

Enhancing current street sweeping efforts is a 
cost-effective means of decreasing phosphorus 
loads to the lake.  

The City of Madison and Friends of Lake Wingra, 
as part of the Wingra Watershed Plan, are 
performing a Leaf Collection Pilot Project north of 
the Odana Golf Course in 2014 and 2015.  In 
2014, this pilot project sought to improve both the 
notification of and management of leaves by 
residents.  In 2015, the pilot project will further 
improve notification of residents and provide bags 
for bagging of leaves.   Both initiatives are 
intended to improve leaf collection methods and 
reduce phosphorus loads to the lake with the 
potential to expand the pilot to a larger area.



Management Based Measures
Phosphorus Reduction
Wetland Harvesting

Low High

Implementation 
Ease

How easy would it be to 
harvest wetlands?

This initiative is likely to gain public 
approval but does involve additional 
maintenance commitments.

Public
Acceptance

How easy would it be to 
get public acceptance?

Most citizens would support this 
initiative once informed on the 
numerous advantages.  Timing is 
critical to avoid wildlife impacts.

Effectiveness

How much will 
phosphorus be 
reduced?
(41 lbs/yr:  Range:  1.1 
to 146 lbs TP/yr)

Harvesting will reduce TP by 41 
lbs/year as well as improve 
stormwater quality.

Overall Cost
What would be the 
overall cost of 
harvesting wetlands?

The cost would include the 
purchase of necessary equipment 
and labor.

Cost-
Effectiveness

How cost-effective is it 
to implement the 
program? ($119/lb; 
Low-$19,000/lb TP to 
High-$120/lb TP)

It is very cost-effective to reduce TP 
while enhancing wildlife habitat and 
improving stormwater quality.

Wetlands clean stormwater, provide green space in 
an urban environment, and provide wildlife habitat. 
The accumulation of phosphorus in the wetland soils 
occurs as the wetland cleanses stormwater. Some of 
this phosphorus is taken up by wetland plants, which 
provides an opportunity to lower the level of 
phosphorus in the soil by “mining down” soil 
phosphorus levels through harvesting the plants. 
Harvested plants could be beneficially reused  by a 
biomass aggregator (e.g.: Virent, Inc.) or other end 
user.

This initiative proposes to harvest 20 percent (4.6 
acres) of the 23 acres of wetlands that surround 
Lake Wingra.

Cattail HarvesterWaterfowl Management

Low High

Implementation 
Ease

How easy would it be to 
manage geese?

This initiative would be easy to 
implement, public opposition 
notwithstanding.

Public
Acceptance

How easy would it be to 
get public acceptance?

This initiative has the potential for 
public opposition.

Effectiveness
How much will 
phosphorus be reduced?
(9 lb/yr;  Range:  1.1 to 
146 lbs TP/yr)

Goose droppings contain a small 
amount of phosphorus; therefore, 
a large number of geese would 
need to be managed.  Fifty geese 
managed equals 8.5 lbs TP/year.

Overall Cost
What would be the 
overall cost to actively 
manage geese?

The cost is low for managing 50 
geese but a larger number of 
geese to be managed is most 
likely necessary for significant 
reductions.

Cost-
Effectiveness

How cost-effective is it to
implement the program? 
($119/lb: Low-$19,000/lb
TP to High-$120/lb TP)

This is a very cost-effective means 
to achieve phosphorus reductions.

Geese along the shore of Lake Wingra

Active management of geese or other waterfowl is 
an effective strategy to remove what might be 
considered a nuisance, to reduce bacteria levels 
near beaches, and to reduce phosphorus loads to 
the lake.  The City of Madison actively managed 
200 geese in the summer of 2011 with some level 
of public opposition.  One measure being 
considered is to actively manage up to 50 geese 
per year in the Wingra Watershed.   



Enforcement Based Measures
Phosphorus Reduction

Low High

Implementation 
Ease

How easy would it be to 
enforce pet waste pick-
up?

Enforcement of this initiative may 
be difficult to achieve and require 
carefully written ordinances.

Public
Acceptance

How easy would it be to 
get public acceptance?

Most citizens would support this 
initiative.

Effectiveness
How much will 
phosphorus be reduced?
(27 lb/yr;  Range:  1.1 to 
146 lbs TP/yr)

Stricter pet waste ordinances and 
enforcement would result in a 27 
lbs TP reduction/year.

Overall Cost
What would be the 
overall cost to enforce 
this initiative?

The cost is relatively low  -
amounting to a LTE and public 
information materials.

Cost-
Effectiveness

How cost-effective is it to
implement the program? 
($1,396/lb:  Low-
$19,000/lb TP to High-
$120/lb TP)

It is cost-effective to enforce 
stricter regulations  and receive 
satisfactory results.

Example Pet Waste Signage

Pet Waste Enforcement

Although our citizens already do a very good job of collecting pet waste in the watershed, 
even further reduction could be seen through increased regulation/enforcement or 
improved access to pet waste disposal locations in popular dog walking areas. A stricter 
ordinance combined with better education, a convenient way to dispose of the waste, and 
enforcement could reduce phosphorus loadings significantly. 

A social marketing campaign whereby public behaviors are changed may provide better 
cost-effectiveness than hiring enforcement staff.

Low High

Implementation 
Ease

How easy would it be to 
enhance construction site 
erosion control 
enforcement?

Gaining complete cooperation 
from contractors may be an 
obstacle.

Public
Acceptance

How easy would it be to 
get public acceptance?

This initiative has the potential for 
public support since erosion 
control methods are visible and 
easily understood by the public.

Effectiveness
How much will 
phosphorus be reduced?
(139 lb/yr;  Range:  1.1 to 
146 lbs TP/yr)

This initiative would remove 139 
lbs of TP/year.

Overall Cost
What would be the 
overall cost of enhanced 
erosion control 
enforcement?

It would cost the City 
approximately $55,000 to 
increase staff for this initiative.

Cost-
Effectiveness

How cost-effective is it to
implement the program? 
($335/lb: Low-$19,000/lb
TP to High-$120/lb TP)

It may be more cost-effective to 
require contractor self-reporting 
rather than an increased City 
staff.

Inlet protection prevents sediment from 
entering the storm sewer system.

Significant amounts of sediment and phosphorus 
are released from construction sites when erosion 
control provisions are not properly installed and 
maintained. From 2009 to 2013, an average 12.3 
acres were disturbed on construction sites in the 
Wingra Watershed. 

In 2014, the City of Madison piloted an enhanced 
compliance monitoring program in areas of the 
City draining to the Yahara River through a 2013 
MMSD Yahara WINs grant, including lands in the 
Wingra Watershed.  Under this initiative, the pilot 
would be implemented and expanded specifically 
in the Wingra Watershed.

Construction Site Erosion Control Enforcement

http://www.wikihow.com/images/a/a3/Poop_sign.jpg
http://www.wikihow.com/images/a/a3/Poop_sign.jpg
http://www.google.com/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://water.epa.gov/polwaste/npdes/swbmp/Storm-Drain-Inlet-Protection.cfm&ei=bO4GVcTrJ9beoATjnICYCw&bvm=bv.88198703,d.cWc&psig=AFQjCNE8xeIb2XlYb44UsxvTDRk9DINROQ&ust=1426604009570646
http://www.google.com/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://water.epa.gov/polwaste/npdes/swbmp/Storm-Drain-Inlet-Protection.cfm&ei=bO4GVcTrJ9beoATjnICYCw&bvm=bv.88198703,d.cWc&psig=AFQjCNE8xeIb2XlYb44UsxvTDRk9DINROQ&ust=1426604009570646


Basin Based Initiatives
Phosphorus Reduction

Alum Addition to Marion Dunn and Manitou Ponds 

Marion-Dunn Pond: Low High

Implementation 
Ease

How easy would it be to 
implement alum 
additions to these three 
ponds?

Alum additions would require minor 
construction and pilot projects 
before it can be implemented in 
Lake Wingra. 

Public
Acceptance

How easy would it be to 
get public acceptance?

Most citizens, once informed of the 
advantages, would support this 
treatment.

Effectiveness

How much will 
phosphorus be 
reduced?
(65 lb/yr;  Range:  1.1 to 
146 lbs TP/yr)

Alum treatment removes large 
levels of phosphorus, as well as 
bacteria and dissolved and 
suspended solids.

Overall Cost
What would be the 
overall cost of the alum 
treatment?

Alum treatment can be costly,
including the construction of an 
alum dosing facility for each pond.

Cost-
Effectiveness

How cost-effective is it 
to implement the 
project? ($557/lb:  Low-
$19,000/lb TP to High-
$120/lb TP)

Even with a higher cost, alum 
treatment is cost-effective when 
looking at long-term benefits.

.

The City of Madison is currently undertaking the 
Marion-Dunn Pond Alum Treatment Pilot Project.  
Alum is a coagulant often used for coagulation, 
flocculation, and settling in drinking water and 
wastewater treatment processes.  Alum treatment 
of stormwater has been used in Florida at over 60 
locations.  This method of treatment enhances a 
wet detention basin’s ability to remove phosphorus.  

Pump/Control House 
and Chemical Storage

Pond Inlet 1

Pond Inlet 3

Pond Inlet 2

Pond Discharge

Chemical Feed Piping

Note: 
Settled alum floc will be 
periodically removed 
and land applied.

Alum Addition Points

Typical Stormwater Pond Alum Treatment.

Manitou Pond: Low High

Implementation 
Ease

How easy would it be to 
implement alum 
additions to these two 
ponds?

Alum additions would require 
minor construction and pilot 
projects before it can be 
implemented in Lake Wingra. 

Public
Acceptance

How easy would it be to 
get public acceptance?

Most citizens, once informed of 
the advantages, would support 
this treatment.

Effectiveness
How much will 
phosphorus be reduced?
(139 lb/yr;  Range:  1.1 
to 146 lbs TP/yr)

Alum treatment removes large 
levels of phosphorus, as well as 
bacteria and dissolved and 
suspended solids.

Overall Cost
What would be the 
overall cost of the alum 
treatment?

Alum treatment can be costly,
including the construction of an 
alum dosing facility for each 
pond.

Cost-
Effectiveness

How cost-effective is it to
implement the project? 
($293/lb:  Low-$19,000/lb
TP to High-$120/lb TP)

Even with a higher cost, alum 
treatment is cost-effective when 
looking at long-term benefits.

City of Madison’s Alum Treatment 
Pilot Project Marion-Dunn Pond



Basin Based Initiatives
Phosphorus Reduction
Wingra Park Wet Pond

Low High

Implementation 
Ease

How easy would it be to 
build this pond?

Cost notwithstanding, construction 
of an underground wet detention 
basin is a common stormwater best 
management practice.

Public
Acceptance

How easy would it be to 
get public acceptance?

Generally, most citizens would 
support this project once they are 
informed of all the advantages.

Effectiveness
How much will 
phosphorus be reduced?
(20.6 lb/yr;  Range:  1.1 to 
146 lbs TP/yr)

This wet pond would reduce 20.6 
lbs of TP/year from entering the 
lake.

Overall Cost What would be the overall 
construction cost?

This pond would be a high upfront 
cost.  Cost could potentially be 
lowered if the basin could be 
aboveground.

Cost-
Effectiveness

How cost-effective is it to
implement the project? 
($4,435/lb: Low-
$19,000/lb TP to High-
$120/lb TP)

This project would have a high 
upfront cost but is cost-effective 
when looking at long-term benefits.

Low High

Implementation 
Ease

How easy would it be to 
divert this underserved 
basin?

Coordination between UW-
Arboretum and City of Madison is 
required.  On-going working 
relationship between the two would 
ease implementation.

Public
Acceptance

How easy would it be to 
get public acceptance?

Once informed of the advantages, 
most citizens would support this 
initiative.

Effectiveness
How much will phosphorus 
be reduced? (20.6 lb/yr;  
Range:  1.1 to 146 lbs
TP/yr)

This diversion would provide 
additional stormwater quality 
treatment and remove 20.6 lbs of 
TP/year.

Overall Cost What would be the overall 
construction cost?

The cost would include a 
pretreatment device to reduce 
dredging maintenance needs in the 
pond.

Cost-
Effectiveness

How cost-effective is it to
implement the project? 
($672/lb:  Low-$19,000/lb
TP to High-$120/lb TP)

It would be very cost-effective to 
provide additional treatment to this 
basin.

Diversion of Basin to Manitou Pond

Other than street sweeping and sumps, this 
112.5-acre watershed currently discharges 
untreated stormwater to Lake Wingra. The 
opportunity exists to provide an underground wet 
detention basin in the park treating up to a 2-year 
storm event.  Being an underground basin, it will 
not be visible in the park but will provide valuable 
stormwater treatment prior to discharge to the 
lake.  Opportunities for funding include the Dane 
County’s Urban Water Quality grant program and 
the WDNR’s Urban Nonpoint Source grant 
program.

Other than street sweeping and sumps, this 
121-acre watershed currently discharges 
untreated stormwater to the UW-Madison 
Arboretum and Lake Wingra.  With the 
construction of the Manitou Pond and Channel 
Restoration in 2011, the opportunity exists to 
divert low flows from this watershed to Manitou 
Pond for treatment.  This would entail installing a 
diversion structure, a stormwater pretreatment 
device, and diversion pipe to divert flows.  Flows 
larger than a 2-year storm event would continue to 
discharge along the channel on the north side of 
Nakoma Golf Course. Opportunities for funding 
include the Dane County’s Urban Water Quality 
grant program and the WDNR’s Urban Nonpoint 
Source grant program.

Manitou Pond constructed in 2011.

Open area in Wingra Park.



Basin Based Initiatives
Phosphorus Reduction
Streambank Restoration at Henry David Thoreau School

Low High

Implementation 
Ease

How easy would it be to 
restore this streambank?

Access to the project may be 
difficult.  City of Madison has 
already budgeted for construction 
of this project.

Public
Acceptance

How easy would it be to 
get public acceptance?

Generally, once informed of the 
advantages, most citizens would 
support this initiative.

Effectiveness
How much will 
phosphorus be reduced?
(13.9 lb/yr;  Range:  1.1 
to 146 lbs TP/yr)

The restoration would provide a
direct TP reduction of 13.9
lbs/year to Manitou Pond, which 
ultimately reduces the TP in 
Wingra.

Overall Cost What would be the 
overall construction cost?

The cost is relatively low 
compared to other proposed 
initiatives.

Cost-
Effectiveness

How cost-effective is it to
implement the project? 
($1,006/lb:  Low-
$19,000/lb TP to High-
$120/lb TP)

Upfront costs offset by low long-
term costs making it cost-
effective for the long-term.

Streambank erosion along Cherokee Drive 
(Thoreau Elementary School Property)

Low High

Implementation 
Ease

How easy would it be to 
restore this streambank?

Easy access to channel for 
construction purposes.  Saving 
existing vegetation for screening 
purposes may be difficult.

Public
Acceptance

How easy would it be to 
get public acceptance?

Generally, once informed of the 
advantages, most citizens would 
support this initiative.

Effectiveness
How much will 
phosphorus be reduced?
(13.3 lb/yr;  Range:  1.1 
to 146 lbs TP/yr)

The restoration would provide a
direct TP reduction of 13.3
lbs/year to Manitou Pond, which 
ultimately reduces the TP in Lake 
Wingra.

Overall Cost What would be the overall 
construction cost?

The cost is relatively low 
compared to other proposed 
initiatives.

Cost-
Effectiveness

How cost-effective is it to
implement the project?
($1,391/lb:  Low-

$19,000/lb TP to High-
$120/lb TP)

Upfront costs offset by low long-
term costs making it cost-effective 
for the long-term.

Streambank erosion along Cherokee Drive (Yuma 
Drive to Chippewa Drive)

Streambank Restoration on Cherokee Drive

Length of Streambank Restored = 850 lf
TP Reduction = 13.9 lbs
Eroding streambanks would be stabilized and restored with native vegetation and hard 
armoring, as appropriate.

Length of Streambank Restored = 1,080 lf
TP Reduction = 13.3 lbs
Eroding streambanks would be stabilized and restored with native vegetation and hard armoring, as 
appropriate.

Restored Stream  Channel downstream of Manitou 
Pond
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Appendix F1 
Wingra Watershed Plan 
Public Involvement Meetings (PIMs) Comments-Strand Response  
10/20/15 
 

3/26/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
Chlorides 1. Residential Salt Reduction 

• Advertising on salt containers is deceptive. (Should there be regulations on that?) 
• What does governance mean? Responding to constituent complaints, or doing what is right for the City 
• Salt burns dog’s feet 

 
2. Certification for Commercial Salt Applicators 

• Certification is good and should be required, not voluntary. 
• There should be maximum salt application rates (how to enforce?). 
• New Hampshire tried to enact certification/maximum rates, and the bill provided immunity to certified winter 

maintenance contractors. The bill did not pass, but the concepts were good. 
• Property management companies might be able to circumvent the certification requirements since they are 

just maintaining their own properties. 
 
3. Required certification for Winter Maintenance Contractors working on Government Properties 

• (Note: on city streets contractors only plow, they do not place materials). 
• A pilot program would be good. By doing the pilot program, success could be documented and used to build 

support for broader implementation. 
• Certified contractors should have different performance standards. Instead of (or in addition to) clearing 

pavements, there should be a stewardship ethos. 
 
4. Reduce the number of salt applications per event 

• There should be a date limit on when salt can be applied - for instance no salt after March 1. 
• Need more public announcements/information to moderate driver expectations.  
• Education is key. 
• When complaints are made regarding snow removal, there should be follow-i with information regarding how 

salt affects our lakes and subsurface waters. 
 

5. Alternate De-Icers 
• Before there is a discussion, should differentiate between biological and nonbiological deicers. 
• When FOLW helped scope the Watershed Plan, they wanted bold action. This discussion seems a justification 

of existing actions. What would it take for bold action? The status quo is not OK - how can this be much more 
aggressive? 

 
6. Maximum Salt Guidelines and Ordinances 

• Great idea - but how to enforce? 
• Should consider building support first. Moves that are too aggressive maybe could be overturned by the 

legislature. 

Yes 
 
 
 
 
 
Yes 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
 
Yes 
 
 
 
 
 
Yes 

Comment acknowledged and catalyst teams to 
further consider. 
 
 
 
 
Comment acknowledged and catalyst teams to 
further consider. 
 
 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
 
 
 
Additional text regarding public education was 
incorporated in Section 5.08. 
 
 
 
 
 
 
Section 2.05 contains information regarding different 
deicers and differentiates between biological and 
nonbiological deicers. 
Comment acknowledged. Continued community 
advocacy before elected and appointed officials will 
help shape priorities and management measures. 
 
Comment acknowledged. Additional text added to 
Section 5.08. 

N/A 
 
 
 
 
 
N/A 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
N/A 

N/A 
 
 
 
 
 
N/A 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
N/A 

Infiltration 1. Porous Pavement and Infiltration 
• MG&E, as part of its cogeneration permit, was supposed to infiltrate 50,000,000 gallons a year. That has not 

been met (due to chlorides in the winter months). That requirement should still be enforced; MG&E should not 
get a pass. 

• What incentive could be used for porous pavement. 
• People that install rain gardens, porous pavement, etc. should get a credit toward it on their stormwater bill. 

Currently they are treated the same. 
 
 

Yes Comment acknowledged and discussed in Section 
3-Infiltration (Sections 3.03 H. 4, 3.03 I. 3, and 
3.04 B.). 

N/A N/A 
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3/26/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
Phosphorus 1. Leaf Collection 

• Why doesn’t the city use leaf vacuums? 
• What are the environmental effects of bags. Is there a method that does not require a manufactured product 

that consumes resources. 
• Can covering the leaves with a tarp produce the same effects? 
• Communication of pickup times is key.  

 
2. Street Sweeping 

• Winter parking regulations should be in effect all year to support the street sweeping effort (note - city supports 
- it’s part of the clean streets program). 

• Enact winter parking restrictions year-round in areas where there are not ponds. 
 
3. Wetland Harvesting 

• Great idea - wetlands can be a source of phosphorus. 
• We have UW here, what if we tried floating eco-islands that collect phosphorus and then harvested the 

islands? 
• What happens to the harvested wetland materials? 

 
4. Alum Treatment 

• What problems will it cause, introducing a chemical into a natural system. 
• It’s a proven technology that’s been around for quite a while. Florida uses it extensively. 
• Where does the dredged sediment go that has the alum (Dane County Landfill). 

 
5. Wet Ponds 

• It’s one thing to build them, but then the city has to commit to maintaining them. 
 
6. Diversion of Basin to Manitou Pond 

• Could stormwater utility funds be used for this measure? 

Yes 
 
 
 
 
 
 
Yes 
 
 
 
 
Yes 
 
 
 
 
 
Yes 
 
 
 
 
 
Yes 
 
 
Yes 

Comment discussed in Section 4-Phosphorus 
(Sections 4.04 B. 5.). 
 
 
 
 
 
Comment discussed in Section 4-Phosphorus (4.04 
B. 6.). 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 

N/A 
 
 
 
 
 
 
N/A 
 
 
 
 
Alternative 5 
 
 
 
 
 
Alternatives 2 and 3  
 
 
 
 
 
N/A 
 
 
N/A 

N/A 
 
 
 
 
 
 
N/A 
 
 
 
 
N/A 
 
 
 
 
 
N/A 
 
 
 
 
 
N/A 
 
 
N/A 

 
 

6/24/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
General 1. General 

• Is the City working with the County on this plan? Seems like the County has its own phosphorus goals. 
• How much of the sand mixture that Madison uses is salt? 
• One resident said her biggest concern is infiltration because of the upcoming Monroe Street reconstruction 

project and redevelopments along the corridor. 
 
2. Strand Draft Report 

• In report and during presentation to City, provide a more-comprehensive statement of need that sets the stage 
for efforts in the watershed. FOLW’s Vision for the Future does a nice and comprehensive job of this. 

 
 
3. Watershed Sustainability Audit/BMP Synergy/Rallying of Residents 

• Much like an energy audit conducted by MG&E, one social marketing strategy could be sending out letters 
offering volunteers/block leaders to perform watershed sustainability audits at residential or commercial 
properties. These audits would document things being done and things that could be done and possible 
incentives for their implementation.  

Yes 
 
 
 
 
 
No 
 
 
 
 
Yes 

Note: The Catalyst groups set up in a manner so as 
to foster interaction with County. 
 
 
 
 
Strand will expand on statement of need in Section 
1-Introduction while referencing FOLW document. 
Strand will also provide an executive summary that 
also highlights the need. 
 
Created Section 5.11 to discuss these ideas. 

N/A 
 
 
 
 
 
N/A 
 
 
 
 
N/A 

N/A 
 
 
 
 
 
N/A 
 
 
 
 
N/A 
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6/24/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
• This effort would explain and promote the positive synergistic effect on Lake Wingra of multiple practices on-

site as well as throughout the watershed. It would also connect their own source area controls to positive 
effect at Lake Wingra. 

• MLS Listings-It was suggested that MLS listings in the City should include what watershed the home is in as 
well as the closest watershed-related advocacy group. Greg thought that this information exists or could be 
added to the assessor’s database. 

• Watershed Competitions-It was suggested that the various major watersheds in the City (Greg thought there 
was probably 10 of them) could annually compete in a competition of some sort to highlight watershed issues 
and accomplishments. Perhaps this could be done in combination with the Clean Lakes Alliance activities. 

Chlorides 1. Chlorides and Infiltration 
• It was discussed that the interrelationship between chlorides and infiltration should be further developed and 

explained. 
 

2. Maximum Salt Guidelines and Ordinances 
• It was discussed that the City didn’t have the authority to do so but that the County might. This should be 

confirmed.  
 

3. Maximum Salt Guidelines and Ordinances 
• It was discussed that the City didn’t have the authority to do so but that the County might. This should be 

confirmed.  

Yes 
 
 
 
 
Yes 
 
 
Yes 
 
 

The interrelationship between chlorides and 
infiltration is discussed in Sections 2.02 A. and 
2.03 D. 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 

N/A 
 
 
 
 
N/A 
 
 
N/A 
 
 

N/A 
 
 
 
 
N/A 
 
 
N/A 

Infiltration 1. Porous Pavement  
• One possible location for porous pavement is at the southern end of the Odana Hills Golf Course Parking lot 

(approximately one-half acre). Other prime locations are at parks and locations of overflow parking. 
• The City should develop a porous pavement program/strategy that incentivizes incorporation of porous 

pavement in redevelopment projects. 
 
2. Rain Barrels 

• One resident said that she just lets her rain barrel drain out because her system was too complex. 
 
3. Terrace Rain Gardens 

• Promotion–It was discussed that the City should improve its promotion of terrace rain gardens to residents, 
rather than only disseminating information regarding them. This could be a good social marketing strategy 
whereby neighborhood block leaders could canvas neighborhoods that are slated for street reconstruction. 
This year, the City prepared a map showing terraces that are conducive to terrace rain gardens to go along 
with its informational letter. The City could prepare this map for each street reconstruction project moving 
forward to assist block leaders in canvassing efforts. In general, it was thought that the City should be more 
persuasive/convincing in signing up residents for terrace rain gardens. It was suggested that all homes with 
feasible locations of rain gardens be required to have one such that a homeowner would have to opt-out in 
order to not have one. Because terrace rain gardens require homeowner maintenance, a revised promotion 
strategy should consider the possibility of maintenance not being completed by residents that have not fully 
bought in to having a terrace rain garden. Greg said that his department could determine the number of streets 
up for reconstruction in the next 20 years, when he was asked. The following timeline was also discussed.  

o Hold PIM for Street Reconstruction Project. 
o Send out flyer after PIM, inviting residents in the reconstruction area to a Neighborhood Association 

meeting where the City of Madison will present on Terrace Rain Gardens in more detail. 
o Block leaders canvas the reconstruction area promoting terrace rain gardens. 

• Incentive Program–The City’s Terrace Rain Garden program currently requires 25% (up to $400) of the cost to 
be paid by the resident and the City pays the remaining 75%. In 2015, the $400 has been reduced to $100 
resident contribution.  

• Ash Tree Removal–Removal of ash trees in City terraces creates additional opportunities for terrace rain 
gardens. 

4. Redevelopment/Street Reconstruction Standards 

Yes 
 
 
 
 
 
Yes 
 
 
Yes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Comment is discussed in Section 3-Infiltration (3.03 
I. 3.). 
 
 
 
 
Comment acknowledged and Catalyst Team to 
further consider. 
 
Comment acknowledged and discussed in Section 
3-Infiltration (3.03 I. 2.). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N/A 
 
 
 
 
 
N/A 
 
 
N/A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N/A 
 
 
 
 
 
N/A 
 
 
N/A 
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6/24/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
• It was suggested that redevelopment and street reconstruction projects be required to provide infiltration. Yes Comment is discussed in Section 3-Infiltration (3.03 

I. 9.). 
N/A N/A 

Phosphorus 1. Leaf Collection 
• Could a leaf mulcher/bagger be owned by the Friends of Lake Wingra and rented out at the library? 
• Offer the local high schools the opportunity for students needing service hours to volunteer to bag leaves for 

elderly or disabled in the watershed. 

Yes 
 

Comment is discussed in Section 4-Phosphorus 
(4.04 B. 5.). 
 
 
 

N/A N/A 

 
 
 

7/14/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
General 1. General 

• It was suggested that the Wingra Watershed Plan be consistent with EPA requirements. 
 

• Put map with leaders showing project locations. 
 

• Suggestion to include interpretive signage on all “structural” projects to engage the public. Reference was 
made to effective signage at Dunn’s Marsh. 
 

• Suggestion to construct Watershed Boundary signs at numerous locations along the Wingra Watershed 
boundary. 
 

• Suggestion to have City, Friends of Lake Wingra, or Strand give a summary of the Wingra Watershed Plan at 
neighborhood association meetings. 
 

• Suggested using a recognition program for corporate Environmental stewardship. 

 
Yes 
 
No 
 
Yes 
 
 
 
Yes 
 
 
Yes 
 
 
Yes 

 
See Appendix D. 
 
Plan already includes call-outs of projects. 
 
Comment acknowledged and discussed in Section 3-
Infiltration (3.03 I.) and Section 4-Phosphorus (4.04 
B.). 
 
Comment acknowledged and catalyst team to 
further consider. 
 
FOLW has already started doing this. 
 
 
Potential certification and recognition program 
discussed in Section 5.11 

  

Chlorides 1. Homeowner Education 
• The title “homeowner education” is flat; it needs to be more action-oriented. 
• There is a need to have a system of incentives and motivators to get it going. Providing information is not 

enough. 
• A campaign, similar to the pilot project measures, might be a good way to provide momentum. (But this takes 

resources.) 
• Add neighborhood associations to the information provision. 
• A YouTube video might be one communication method that could help. 
• There needs to be some information for snow removal geared toward homeowners. Most are not informed. 

 
2. Commercial Application Certification 

• Consider having a hotline to report overapplication. (But what is overapplication under today’s regulations?) 
• Is there a tracking mechanism to measure commercial salt application? Enforcement of ordinances could be 

difficult. 
• Any effort also needs to include property managers because many of them have their owner snow clearing 

crews. 
• Are site deficiencies contributing to salt overuse? For example, some commercial sites might have a specific 

area that ices up more frequently. 
• Property managers/owners need to be educated on winter maintenance contract setup. If applicators are paid 

per pound they apply to pavements, they have a monetary incentive to use extra salt. 
• A program that recognizes the environmental stewardship of commercial and rental properties might help. 

(Note - this type of recognition program has been considered in the draft report  but was removed.) 

Yes 
 
 
 
 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
 
 
 
 

Title changed to Public Norm Changing in Section 
5.08 C.3. of the report. 
 
 
 
 
 
 
 
 
 
Enforcement would be difficult and without an 
ordinance is a nonissue. Enforcement briefly 
discussed in Section 5.08.B. 
 
 
 
Winter maintenance contract setup is discussed in 
Sections 2.06, 2.08, and 5.08.B. 
 
 

N/A 
 
 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
 
 
 

N/A 
 
 
 
 
 
 
 
 
 
 
N/A 
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7/14/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
3. Establishing Maximum Salt Guidelines  

• Perhaps consider the chloride contribution of salt storage facilities. Sometimes there is runoff from salt piles. 
• Guideline could consider being variable according to season - e.g., late winter/early spring would have more 

stringent guidelines because the melt off is likely to be sooner. Others countered that sometimes the worst ice 
conditions come late in the season - e.g., freezing rain. Guidelines based on conditions would be a better 
measure. 

• We should just adopt Minnesota’s guidelines now and stop talking about it. 
 
4. Establishing Maximum Salt Ordinance 

• Questionable as to whether the City has the legal authority to do it. The county may be able to implement.  
• Salt ordinances need to include storage and disposal guidelines. 
• There may be a safety and tort pushback(?) 
• In order to implement salt use ordinances, there needs to be data that supports the ordinances. Data/science 

based. 
• How to enforce? Very difficult to measure salt application without sweeping a parking lot. 
• Again, incentives and recognition may be as or more effective than ordinances. 

 
5. Reduce the Number of Salt Routes 

• Madison drivers would need to be “educated” to lower expectations. 
• There could be two tiers of salted routes, with one tier having less salt applied. Monroe Street could be a 

second tier salt route. 
• Group supported this initiative. 

 
6. Use of Alternative Deicers 

• City should perform a pilot project on a nonstreet pavement, perhaps a parking lot. 
• Some opposed the measure. Alternate deicers will just present currently unknown problems in the future. We 

just need to kick the salt habit. 
 

 
 
 
 
Yes 
 
 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
 
 
 
Yes 
 
 
 
 
 
Yes 

Potential certification and recognition program 
discussed in Section 5.11 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
 
 
 
 
Comments acknowledged. Catalyst teams will need 
to explore legal authority for ordinances further. The 
challenges of enforcement are briefly discussed in 
Section 5.08.B. A potential certification and 
recognition program discussed in Section 5.11 
 
 
 
 
 
Further public education, or norm changing, for salt 
use is discussed briefly in Section 5.08.C. Catalyst 
team would need to discuss feasibility of two-tiered 
salt route structure. Consideration of it added to 
Section 5.08.C. of the report. 
 
Alternate deicers are discussed in Sections 2.05, 
2.08, and 5.08. Pilot projects are discussed in 
Section 5.02 and 5.08. 
 

 
 
 
 
N/A 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
N/A 
 

 
 
 
 
N/A 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
N/A 
 

Infiltration 1. Terrace Rain Gardens 
• General consensus that terrace rain gardens are a good thing. 
• Depress terraces when ash trees are removed. Ash tree removal provides synergies for expansion of the 

terrace rain garden program. Communication with the parks department would help expand this program. 
• Suggestion to have City provide a 10- to 15-minute presentation at neighborhood meetings. 

Yes Comment is discussed in Section 3-Infiltration (3.03 
I. 2.). 
 

N/A N/A 

Phosphorus 1. Leaf Collection 
• Suggestion to return to previous system with regularly scheduled leaf pickup. 
• Suggestion to use a vacuum system to better collect leaves with less disturbance to terraces. 
• Suggestion to have City shred leaves on-site for homeowner to reuse on-site. 
• Suggestion to have City or others provide on-site management training for leaf collection and yard BMPs. 
• Suggestion to inform public of the significant cost of leaf collection and that on-site management of leaves at a 

homeowner’s property can reduce those costs. 
 
2. Street Sweeper 

• Suggestion to have drivers go slower. 
 

3. Wetland Harvesting 
• Sensitivity to the timing of the harvesting regarding wildlife impacts is necessary. 
• Align harvesting with invasive species control. 

Yes 
 
 
 
 
 
 
 
Yes 
 
 
Yes 
 
 

Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
Comment is discussed in Section 4-Phosphorus 
(4.04 B. 8.). 
 

N/A 
 
 
 
 
 
 
 
N/A 
 
 
N/A 
 
 

N/A 
 
 
 
 
 
 
 
N/A 
 
 
N/A 
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7/14/15 
Meeting Comment 

Catalyst 
Team 

Address Strand Report Address/How? 
Supportive of TP 

Alternative # 

Non-supportive 
of TP 

Alternative # 
• Align program with harvestable buffer program regarding end-use of materials. 
• Potential to feed a biodigester. 

 
4. Waterfowl Management 

• There are too many geese. 
• Use of actively managed geese at food pantries/soup kitchens needs to consider bioaccumulation of heavy 

metals in urban geese. 
• Suggested egg oiling as a less controversial method of waterfowl control. 

 
5. Erosion Control 

• Promote and provide better details on the City’s hotline for reporting erosion control concerns. 
 
6. Pet Waste 

• Environmental concern with bagging of pet waste (i.e., bag and waste, not just waste). 
• Concerns regarding logistics of flushing pet waste down the toilet. 

 
7. Wet Detention Basins 

• Comment that these were the most cost-effective in reducing phosphorus. 
 
8. Alum Treatment 

• At the Marion-Dunn alum treatment pilot project, a slight sulfur smell was reported but also less scum on the 
pond. 

• One attendee said that alum usage is a good idea. 
 
9. Streambank Restoration 

• Suggestion to implement Regenerative Stormwater Conveyance (RSC) concepts similar to the City of 
Madison’s recent project in Owen Park. This is a relatively new stormwater management concept consisting of 
a step pool conveyance system incorporating specially designed media (i.e.., wood chips and sand) focused 
on nutrient removal. 

• Glenwood Park–Streambanks in this park are in need of restoration. Consensus is needed on restoration 
technique. 

 

 
 
 
 
Yes 
 
 
 
 
 
Yes 
 
 
 
Yes 
 
 
 
Yes 
 
 
Yes 
 
 
 
 
Yes 
 

 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
Comment is discussed in Section 4-Phosphorus 
(4.04 B. 7.). 
 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
Comment acknowledged and Catalyst Teams to 
further consider. 
 
 
 
Comment is discussed in Section 4-Phosphorus 
(4.04 B. 3.). 
 
 

 
 
 
 
N/A 
 
 
 
 
 
N/A 
 
 
 
N/A 
 
 
 
Alternatives 1, 3, 
and 5 
 
Alternatives 2 and 
3 
 
 
 
 
Alternatives 1, 3, 
and 5. 
 

 
 
 
 
N/A 
 
 
 
 
 
N/A 
 
 
 
N/A 
 
 
 
N/A 
 
 
N/A 
 
 
 
 
N/A 
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Appendix F2 
Strand Responses to Comments on the Draft Final Report (DRAFT) 

Lake Wingra Watershed Management Plan 
10/20/15 

 
 

Within this document are Strand responses to Perry Sandstrom, Jim Baumann, and David 
Liebl comments on Strand’s 6/5/15 Lake Wingra Watershed Management Plan (Draft Final). 
 
Perry Sandstrom (8/24/15 email) 
 
“Hi David, 
Thanks for the reminder! 
One of the reasons I contacted the city was as public input to this report.  I was concerned that  
there didn't seem to be any mention of the SW path at all, and it was not noted on any of the  
maps (e.g. 2.03.02) showing salt routes and bike paths.  I thought it a good opportunity to bring  
up the fact that the plan (and first decade of operations) for the path had NO salt being used.   
  
See item #8 here: 
http://www.dmna.org/1999lettermayor 
In initial years they used a rotary brush, which worked great.  Then they switched to the  
Zamboni-like plows and a habit of going over and over it with every flurry.  Then about five  
years ago, they started putting uncontrolled and undocumented amounts of plain *rock salt* on  
the path, sometimes up and down the entire length of it.  A ~200 year old white oak right below a  
low spot on the path was an immediate casualty of this change.  The summer before it died, it  
was completely healthy and hosted a colony of tree frogs as it had for countless years prior to  
that. 
  
The excessive plowing and consequent "need" for salting began about the same time they  
decided to put high-glare overhead lights in.  
  
I will review that report again about salt- thanks! 
-Perry” 
 
Strand Response:  City will discuss and address internally with the Parks Department. 
 
Comments on Draft Final “Lake Wingra Watershed 
Management Plan – Jim Baumann (September 4, 2015) 
 
 
1. Possible Management Change Tables 
 

More than any other item in the draft plan, I’ve received comments on the inconsistencies and 
lack of discussion on the proposed management changes tables, 2.08-1, 3.06-1 and 4.06-1.  I 
concur.  Specifically: 
 

• Table 2.08-1 has a column on “potential effectiveness” while tables 3.06-1 and 4.06-1 
have “implementation priority”. 

o Strand Response:  See text in below paragraphs which provide measures that 
address these comments.  Alternately, these tables could be eliminated from the 
report if there is concern that they only convey a qualitative assessment. 
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• There are no criteria for rating “potential effectiveness” or “implementation priority” 
offered in the plan.  It appears the ratings are arbitrary. 

o Strand Response:  These ratings are qualitatively based to assist the reader 
understand their priority during implementation.  Propose to have the following 
columns in each table (Table 2.08-1, Table 3.06-1, and Table 4.06-1):  
Implementation Feasibility, Potential Effectiveness, and Implementation Priority 
to make each of these tables consistent.  Also, the following paragraphs will be 
modified to read as follows. 

 Section 2.08 (3rd and 4th Paragraph):  “Table 2.08-1 describes potential 
additional management measures that could be implemented to achieve 
the necessary salt application reductions to achieve the targeted chloride 
concentration in Lake Wingra. The table also rates their implementation 
feasibility and potential effectiveness in reducing Lake Wingra chlorides.  
Implementation feasibility is a qualitative assessment based on 
interviews with City Department managers, commercial applicators, and 
property owners.  Potential effectiveness also is a qualitatively 
assessment based on anticipated participation levels and the actual salt 
contribution the targeted audience.  For example, “Establish Maximum 
Salt Guidelines” was given a “low” rating in potential effectiveness 
because it was anticipated that fewer than 25 percent of commercial 
applicators would participate and they are just guidelines. Yet “Establish 
Maximum Salt Application Rates by Ordinance” was given a “medium” 
rating because a law is more likely to garner participation.   
 
A third column is provided for implementation priority and is left blank.  
Catalyst teams (See Section 5) can determine the priority of the potential 
measures. The management changes could be implemented in any order, 
yet if the target chloride concentrations to be achieved, it is likely that 
multiple or most measures will need to be implemented. Any combination 
that provides significant reductions in commercial and municipal 
application rates will help lower chloride inputs to Lake Wingra.” 
 

 Section 3.06:  “Table 3.06-1 describes potential management measures 
that could be implemented to achieve the short-term infiltration goal in 
the Lake Wingra watershed.  The table also rates their implementation 
feasibility, potential effectiveness, and implementation priority.  These 
ratings are a qualitative assessment to an understanding of potential 
prioritization.  As can be seen, each of these measures rank high for each 
category.  Table 3.03-11 shows the necessary projects to meet the short-
term infiltration goal.  Each of the measures identified in Table 3.06-1 
will be necessary to implement the corresponding facilities shown in 
Table 3.03-11.”  
 

 Section 4.06:    “Similar to management measures described in Section 
3.06 for meeting the short-term infiltration goal, Table 4.06-1 describes 
potential management measures that could be implemented to achieve 
the short-term phosphorus reduction goal in the Lake Wingra watershed.  
The table also rates their implementation feasibility, potential 
effectiveness, and implementation priority. These ratings are a 
qualitative assessment to help provide an understanding of potential 
prioritization.  Table 4.04-10 describes the five alternatives considered 
for meeting the short-term phosphorus reduction goal.  Management 
changes from Table 4.06-1 necessary to implement the recommended 
alternative should be given the highest priorities.” 
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• There is no discussion of the ratings in the text. 
o Strand Response:  See text in above paragraph. 

 
• For chlorides, it is difficult to agree with a “low” rating for establishing salt guidelines 

and implementing certificate programs.  With the exception of establishing maximum 
salt application rates by ordinance, the only management measures rated medium or 
high relate to municipal use of deicers.  It would seem that certification programs might 
be necessary to adequately implement an ordinance.  There are many examples of 
ordinances being passed and never implemented due to a lack of an implementation 
program. 

o Strand Response:  In Table 2.08-1, we will change the Feasibility rating for 
Establish Maximum Salt Application Rates By Ordinance from “Low” to “Medium.” 
Note that even with an ordinance, enforcement of that ordinance presents a 
formidable challenge.  It would be difficult to accurately assess compliance 
without sweeping and measuring a recently salted surface and weighing the 
sweepings. 

 
• The first sentence in section 4.06 appears to be an incomplete thought and should be 

clarified.  For example, is the intent for the same ratings in table 3.06-1 to apply for 
phosphorus as well as for infiltration?  The sentence only refers to listing of 
management measures and not their rating. 

o Strand Response:  See Section 4.06 text modifications in paragraphs above. 
 

• I don’t see how fully complying with the city’s state mandated construction site erosion 
control ordinance is a low implementation priority. 

o Strand Response: We will add a High Implementation Priority Ranking to Table 
4.06-1 for construction site erosion control. 

 
2. Targeting Implementation 
 

Targeting is a key concept for effectively and efficiently implementing the watershed plan.  The 
draft plan has good information for targeting and in some locations actually uses the words 
“target” or targeting”.  But overall it is difficult to quickly and clearly identify portions of the 
watershed or activities that should receive emphasis.  Specifically: 
 
Chlorides 
 

• Section 2.05 D is labeled “Target Reduction Scenario” and would appear to be a 
relatively complete list of land use/land management locations or activities.  Yet there is 
no description of what is included in the 67 acres of single-family residential.  Obviously, 
this is not the entire amount of single-family residential land use in the watershed and 
would appear to be a relatively small percent.  What is meant by “sidewalk in right or 
way”?  There is no description of what this includes. 

o Strand Response:  The acreage equals the amount of impervious area in 
residential parcels.  Similarly, sidewalk in right of way refers to sidewalks that are 
not on private property, but are in public right of way (Note, most sidewalk 
adjacent to streets are on public right of way). Note added to table. 

 
• Given that alleys constitute 1 acre of the watershed and 0.0% of the chloride 

contribution, it is difficult to see how alleys should be targeted. 
o Strand Response:  Correct.  They are not targeted, but simply included in the 

calculations because they are part of the impervious surfaces in the watershed. If 
omitted, there probably would be requests to incorporate them in the analysis. 
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• Given that bike paths constitute 14 acres of the watershed and 0.2% of the chloride 
contribution, it is difficult to see how bike paths should be a priority.  This is especially 
true if the application rates of 1.0 lbs/1,000 sq ft is representative.  This is much lower 
that the suggested 4 to 5 lbs/1,000 sq. ft. 

o Strand Response:  Correct.  They are not targeted, but simply included in the 
calculations because they are part of the impervious surfaces in the watershed. If 
omitted, there probably would be requests to incorporate these pavements. 

o Strand will add notes to the bottom of Table 2.05-2 clarifying these issues. 
 

Infiltration 
 

There is no section on targeting in the Infiltration chapter.  One could or should infer that the 
management measures listed in section 3.05 and 3.06, for example, are to be applied in the 
groundwater watershed.   This is not clear in these sections.   

• Strand Response:  We will add the following paragraphs to the end of the 1st 
paragraph of Section 3.03 I.:  “As shown on Figure 3.02-4, the Lake Wingra ground 
water watershed extends only approximately two-thirds of the way to the western 
bounds of the surface water watershed.  For this reason, additional source-area-
type BMPs (downspout disconnection program, rain barrel program, private 
residential rain gardens, commercial rain gardens, porous pavement, and terrace 
rain gardens) should be targeted for the eastern two-thirds of the surface water 
watershed and within the Lake Wingra ground water watershed”.  

 
Phosphorus 
 

This chapter has much information, such as model results and other analysis, that can and 
should be used for targeting.  Yet, it is difficult to impossible for the reader to know which 
maps and tables to use. 
 
For example, is Figure 4.03-5 the best one to use to target phosphorus control efforts?  It is 
unclear whether this is a map that should be used.  For example, the Odana Pond 
subwatershed has the greatest reduction from existing management practices, but also had 
some of the highest phosphorus yields for the “no controls” base analysis.  It would appear 
that one would need to take the information on Table 4.03-1, apply the reductions from 
Table 4.03-2 and then make a map.  However, it doesn’t appear that the watershed 
descriptions match.  Take, for example, the drainage area labeled WI02-C-0190-H-MAD-C.   
In Table 4.03-1 it is described as a drainage area with 11.6 acres and a baseline load of 8.5 
pounds.  In Table 4.03-2, this same area is described as having an incoming load of 1034 
pounds. 
 
One way of looking at the watershed is as follows: 
 

a. Commercial areas, such as those along and north of Odana and west of Segoe 
will remain relatively significant contributors of phosphorus given their areas 
and yields even after taking into account the reduction from existing practices.  
The same may apply to the commercial areas along the beltline.  But, none of the 
management practices described in the plan apply well to these areas. 

 
b. The drainage areas listed below would seem to also be priority areas for 

residential management practices since there are no structural management 
practices in place or planned.  All of these are colored red on Figure 4.03-6.   

 
Wl03-B-0321-A-MAD-C 0.8 lb/ac Lower Monroe Street, Fox, Keyes 
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Wl03-A-0322-A-MAD-C 0.6 lb/ac Monroe Street and north of 
Edgewood  (possible Wingra Park 
pond?) 

Wl04-U-0219-H-MAD-C 0.7 lb/ac Vilas neighborhood 
Wl-02-D-0193-H-MAD-C 0.6 lb/ac East of Nakoma 

 
c. All areas for street leaf management to address the soluble phosphorus 

component. 
 
Strand Responses:  Section 4.03 C. paragraph 2 provides the targeting verbiage requested and reads: 
 
“Figure 4.03-5 also shows drainage basins that are underserved in terms of stormwater quality 
treatment, namely basins W102-D-0193-H-MAD-C, W103-B-0220-A-MAD-C, W103-A-0322-A-MAD-C, 
and W104-U-0219-H-MAD-C.  It should be noted that the basins (W102-U-1038-A-MAD-T, W108-U-
0136-A-MAD-C_NP, EARB W108-U-0136-A-MAD-C) in the UW-Madison Arboretum show little 
treatment; however, because of their location in the UW-Madison Arboretum, they have little pollutant 
load.  Targeting the underserved basins for proposed stormwater controls will allow additional 
stormwater quality treatment to be pursued for areas in need.  Figure 4.03-6 shows the same condition 
as Figure 4.03-5 but also shows potential projects to gain additional stormwater quality treatment for 
underserved basins.” 
 
We will also add the following paragraph to the end of the 1st paragraph of Section 4.04 B.:  “Potential 
projects to gain additional stormwater quality treatment for underserved basins are described in 
Section 4.03 C. and shown on Figure 4.03-6.   Identification and analysis of structural improvements has 
targeted these areas to the extent possible.  Additional non-structural-type BMPs (wetland harvesting, 
modified leaf collection methods, waterfowl management, enhanced construction site erosion control 
enforcement, modified street sweeping methods/schedule, and pet waste enforcement) should be 
targeted for the following basins since they currently haven’t been analyzed to be served by a structural 
BMP: W103-B-0321-A-MAD-C and W104-U-0219-H-MAD-C.  In general, modified leaf collection methods 
and modified street sweeping methods/schedule that address dissolved phosphorus should target all 
basins.” 
 
Note that a pond at Wingra Park (W103-A-0322-A-MAD-C) is analyzed as described in Section 4.04 B. 4. 
and shown in Figure 4.04-9. 
 
Note that a diversion of flows from basin W102-D-0193-H-MAD-C is analyzed as described in Section 
4.04 B. 2. and shown in Figure 4.04-5. 
 
3. Odana Pond 
 

See e-mail describing that the pond is clearly a water of the state and possibly a water of the US.  
Also Figure 4.04-4 is missing the sewer pipe from the intersection of Wedgewood Way and 
Milward to the pond. 
 
Strand Response:  For some reason, the City’s GIS/CAD layer is missing the pipe from Wedgewood 
Way/Milward Drive intersection to Odana Pond.  We will add this pipe in Figure 4.04-4, 4.04-3, and 
4.03-1 and add an additional dosing location to Figure 4.04-4.   We will also modify paragraph 4.04 
B. 1. c. to read as follows:  “Odana Pond is located on the west side of the Odana Hills Municipal Golf 
Course near the intersection of Whitney Way and the Beltline Highway.  The pond has four inlets 
and one outlet.  For this project, one alum dosing facility would be constructed and alum would be 
pumped to each of the four inlets (if deemed necessary).  Figure 4.04-4 shows the vicinity of Odana 
Pond and the proposed dosing facility and dosing locations.  It should be noted that there are two 
Odana Ponds, the upstream Main Odana Pond and the downstream Secondary Odana Pond.  The 
upstream Main Odana Pond is considered a water of the state and is the pond from which water is 
drawn to feed the Odana Golf Course Infiltration Facility.  As a water of the state, it is anticipated 
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that there would be significant regulatory hurdles associated with an alum treatment facility at the 
upstream Main Odana Pond.  Likewise, chemical dosing of water that will feed the Odana Golf 
Course Infiltration Facility is also a concern.  For purposes of this plan, the upstream Main Odana 
Pond has been removed from further consideration as an alum treatment facility. However, 
chemical dosing of the downstream Secondary Odana Pond may still present opportunities for 
chemical treatment of stormwater based on the understanding that it is not a water of the state 
and it water isn’t drawn from it for the Odana Golf Course Infiltration Facility.”    

 
4. Residential Rain Gardens 
 

Although I like rain gardens and have three on my property, from the phosphorus perspective I 
question the appropriateness of 1,000 rain gardens to deal with roof runoff the reaches the 
storm sewer system.  A more representative number is needed.  I also question whether 35% of 
residence with downspout redirection is appropriate. 
 
In the western portion of the watershed the properties tend to be larger and less than 25% 
(possibly 10%) of the houses have downspouts connected to driveways or other impervious 
surfaces.  In most cases where there is a connection, downspout re-direction is a viable and more 
cost-effective management practice.  One could argue that rain gardens are important from the 
infiltration perspective, but much of the far western portion of the watershed is not in the 
groundwater watershed. 

 
It would appear that the use of rain gardens would need to be emphasized in the eastern half of 
the watershed and especially in the drainage areas identified in the table in comment #2.  
However, much of this area has smaller lots where installing an effective rain garden is not 
practical for many sites.   
 
Strand Response:  As shown in Table 3.03-11, from an infiltration perspective, residential rain 
gardens and downspout disconnection are two of the more cost-effective measures to achieve 
additional infiltration in the watershed.  

 
As described previously above, we will add the following paragraphs to the end of the 1st paragraph 
of Section 3.03 I.:  “As shown on Figure 3.02-4, the Lake Wingra ground water watershed extends 
only approximately two-thirds of the way to the western bounds of the surface water watershed.  
For this reason, additional source-area-type BMPs (downspout disconnection program, rain barrel 
program, private residential rain gardens, commercial rain gardens, porous pavement, and terrace 
rain gardens) should be targeted for the eastern two-thirds of the surface water watershed and 
within the Lake Wingra ground water watershed.  
 
We will add the following paragraph to the end of Section 3.03 I. 1.:  “It is recommended that the 
Infiltration and Phosphorus Catalyst Teams further investigate the assumptions used for the 
analysis shown in Table 3.03-13 and adjust the relative contribution of these measures toward 
meeting the short-term infiltration and phosphorus goals.” 
 
We will add the following paragraph to the end of Section 3.03 I. 10.:  “It is recommended that the 
Infiltration/Phosphorus Catalyst Team further investigate the assumptions used for the analysis 
shown in Table 3.03-16 and adjust the relative contribution of these measures toward meeting the 
short-term infiltration and phosphorus goals.” 

 
5. Catalyst Teams 
 

Since there is so much overlap between the infiltration management measures and the 
phosphorus management measures, consolidating the two teams into one should be considered. 
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Strand Response:  We will add the following sentence to the end of the 1st paragraph of both 
Sections 5.03 and 5.04:  “Because of significant overlap between infiltration and phosphorus 
management measures, consideration should be given to coordination between infiltration and 
phosphorus catalyst teams.” 
 
 

Comments on Draft Final Lake Wingra Watershed 
Management Plan – David Liebl (September 7, 2015) 
 
1.  Cover: 
I know it’s your standard cover…but how about an image of the watershed instead? 
 

Strand Response:  Strand will revise the front cover and include the suggested photo of Lake 
Wingra on the front cover. 

 
2.  Front:  
Needs an executive summary, or, move 6.01-6.03 to above section 1.0. 
 

Strand Response:  Strand will provide an Executive Summary. 
 
3.  1.01, pg.1-1: 
I know you guys did most of the heavy lifting…but the City and FOLW should get top billing. 
 

Strand Response:  The first sentence of Section 1.01 will be revised to read:  “This report 
summarizes the methods and results of the Lake Wingra Watershed Management Plan 
commissioned by the City of Madison (City) and the Friends of Lake Wingra (FOLW) to develop a 
Lake Wingra Watershed Management Plan”   

 
4.  Table 1.01-1: 
Source of data? 
Total P = 0.056mg/L (ppm) 
 

Strand Response:  We will add the following note to Table 1.01:  “Source:  2014 State of the Lakes 
Annual Report, Clean Lakes Alliance” 

 
5.  Pg 1-5: 
UW-Madison Arboretum Facility Stormwater Management Plan, WI DOA/DSF and UW-Madison, July 
2006   
 

Strand Response:  Change will be made. 
 
 
Lake Wingra Watershed Management Plan-Storm Water, Friends of Lake Wingra, August 2003 
 

Strand Response:  This document will be added. 
 
 
6.  Figure 3.02-2: 
Credit? 
 

Strand Response:  The following will be added in Figure 3.02-2:  “Source:  Groundwater Status 
Report Prepared for Friends of Lake Wingra, Sustainability Leadership Program, Edgewood 
College, Maribeth Kniffin, August 2011.” 
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7.  Fig. 3.03-12: 
Credit Roger Bannerman 
 

Strand Response:  The following will be added to Figure 3.03-12:  “Source:  Roger Bannerman” 
 
8.  Fig.3.03-12: 
Credit Nancy Zolidas 
 

Strand Response: The following will be added to Figure 3.03-14:  “Source:  Nancy Zolidis” 
 
9.  Fig. 4.02-3: 
Credit Mike Kakuska 
 

Strand Response: The following will be added to Figure 4.02-3:  “Source:  Mike Kakuska” 
 
10.  Fig. 4.02-1, -2,-6: 
Credit David S. Liebl 
 

Strand Response:  Figures 4.02-1 and 4.02-2 already credit David Liebl.  The following will be 
added to Figure 4.02-6:  “Source:  David Liebl” 

 
11.  Pg 4-5 2.a. : 
….carp-induced sediment re-suspension, and improved aquatic vegetation coverage. 
 

Strand Response:  Last sentence of paragraph 4.02 C. 2. a. will be revised to read:  “Lake Wingra 
water quality in the past five years has been noticeably improved resulting from a reduction in 
carp-induced sediment resuspension and improved aquatic vegetation coverage.” 

 
12.  Missing? is a short bio of the FOLW with webpage URL 
 

Strand Response:  We will add the following short bio as Section 1.05:  “The Friends of Lake 
Wingra was formed in 1998 with an interest in improving the health of Lake Wingra through 
coordinated watershed management and by engaging the watershed community in stewardship of 
the lake and its watershed 
 
The Friends of Lake Wingra mission, vision, and goals reflects the belief that sustaining the balance 
of a healthy lake ecosystem requires the participation and collaboration of many citizens, agencies 
and organizations. FOLW’s approach to watershed protection therefore involves partnerships with 
numerous stakeholders who live, work, and play in the Lake Wingra watershed. 
 
The Friends of Lake Wingra’s goals are in the following areas. 
 
Citizen Stewardship—Grow present and future generations of watershed stewards. 
Integrated Watershed Management—Protect and improve the ‘lake as a system’ through 
innovative and coordinated management practices. 
Long-term monitoring and research—Ensure that the information needed to address the mission is 
available on an ongoing basis. 
Organizational Capacity and Resources—Build the internal capacity to achieve the mission 
 
Friends of Lake Wingra is currently engaged in a variety of projects aimed at improving the health 
of Lake Wingra. Our projects include both outreach to the watershed community and on-the-
ground restoration and stewardship efforts. 
 

https://www.lakewingra.org/about
http://www.lakewingra.org/projects
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The Friends of Lake Wingra could not work without the help of our friends and partners — 
dedicated volunteers, members, and organizations contribute essential time and labor to the 
preservation and protection of Lake Wingra and the Wingra Watershed 
 
To learn more about the Friends of Lake Wingra or to get involved in one of the Friends of Lake 
Wingra projects, please visit the FOLW website:  http://www.lakewingra.org  
 
 
 
 
 

http://www.lakewingra.org/friends-partners
http://www.lakewingra.org/


 

APPENDIX G 
PILOT PROJECT RESULTS (FORTHCOMING) 

 
 



Office Locations

Brenham, TX | 979.836.7937

Cincinnati, Ohio | 513.861.5600

Columbus, Indiana | 812.372.9911

Columbus, Ohio | 614.835.0460

Indianapolis, Indiana | 317.423.0935

Joliet, Illinois | 815.744.4200

Lexington, Kentucky | 859.225.8500

Louisville, Kentucky | 502.583.7020

Madison, Wisconsin* | 608.251.4843

Milwaukee, Wisconsin | 414.271.0771

Phoenix, Arizona | 602.437.3733

*Corporate Headquarters

For more location information 
please visit www.strand.com
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